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CHAPTER ONE 
INTRODUCTION AND PLAN RECOMMENDATIONS 
 

The Port of Hood River, in cooperation with the Oregon Department of Aviation (ODA), is 
updating the Airport Master Plan (ALP) Report for Ken Jernstedt Airfield (hereafter referred to 
as “the Airport”).  The purpose of the study is to define the current, short-term and long-term 
needs of the airport.  This Airport Layout Plan Report replaces the Hood River Airport Master 
Plan 1990-2010 (W&H Pacific, 1993) and updates the Ken Jernstedt Airfield Airport Layout 
Plan Update 2004-2024 (Century West Engineering, 2005). The basis of these two reports are the 
Hood River Airport Master Plan Report (Century West Engineering, 1977), which the Port of 
Hood River developed after Hood River County transferred airport ownership to the Port in 1976. 
THIS AIRPORT MASTER PLAN REPORT REPLACES THE HOOD RIVER AIRPORT 
MASTER PLAN COMPLETED IN 1990 (HOOD RIVER AIRPORT MASTER PLAN 1990-
2010, W&H PACIFIC, 1993). The Airport Layout Plan Report will replace the Hood River 
Airport Master Plan completed in 1990.1

                                                   
1 Hood River Airport Master Plan 1990-2010,W&H Pacific (1993). 

 Prior master plan recommendations have been reviewed 
and revised as necessary, to reflect current conditions and any changes in activity, utilization, or 
facility development that may affect future demand for aviation facilities.   
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Funding for the ALP project was provided through a Federal Aviation Administration (FAA) 
Airport Improvement Program grant (90 %) and local match (10 %) from the Port of Hood River.  
Overall project coordination is being provided by the Oregon Department of Aviation through 
administration of a multiple airport layout plan grant.  

 

The preparation of this document may have been supported, in part, through the Airport Improvement Program 
financial assistance from the Federal Aviation Administration as provided under Title 49, United States Code, 
section 47104.  The contents do not necessarily reflect the official views or policy of the FAA.  Acceptance of 
this report by the FAA does not in any way constitute a commitment on the part of the United States to 
participate in any development depicted therein nor does it indicate that the proposed development is 
environmentally acceptable with appropriate public laws.  

OVERVIEW 

The Hood River Airport was officially renamed Ken Jernstedt Airfield in 2001 to honor a 
lifetime of public service provided by the prominent local resident.  Mr. Jernstedt was a member 
of the American Volunteer Group (AVG), also known as the Flying Tigers, which was formed to 
assist China in the months leading up to the United States’ entry into World War II.  He was a 
decorated fighter pilot (Oregon’s first Ace) and a recipient of the Distinguished Flying Cross.  
Following his military service, Mr. Jernstedt twice served as Hood River mayor and spent twenty 
years in the Oregon State Legislature (House and Senate) before retiring in 1988.  He was also a 
local business owner and has supported a variety of aviation related activities. 

 

 

 

 

 

 

 



 
  Ken Jernstedt Airfield 

Airport Master Plan Report 
January 2009 Update 

 

 
January 2009 Update 1-6 Introduction and Plan  

Recommendations 
 Port of Hood River Update for Hood River County Planning Department 

 

 
Photo:  Stacy Kelley, 2002 

Ken Jernstedt’s P-40 Warhawk on display at the Evergreen Air Museum 

Ken Jernstedt Airfield has the only paved and lighted runway in Hood River County and is 
included in the “Core System of Airports” in the Oregon Aviation Plan (OAP).2

Community airports are significant components in the statewide transportation system and often 
generate both direct (employment, etc.) and indirect economic benefits for the local community 
or region.  In recent years, the communities within the Columbia River Gorge have attracted new 
residents and businesses that value the region’s natural setting and economic opportunities.  
According to local data, the population of the immediate four-county area (Hood River, Wasco, 
Skamania, and Klickitat) has grown to approximately 75,000.  Commercial-related aviation 
businesses, such as aerial applicators, fixed base operators and aircraft maintenance shops create 
employment and provide vital services within a large geographic area.   

  Core system 
airports are defined as having “a significant role in the statewide aviation system.”  The airport is 
included in the “Community General Aviation Airport” category based on its current functional 
role.  Community airports typically accommodate a wide range of general aviation users and 
local business activities.  Local airport activity includes business and general aviation users, 
aerial applicators, government users, and visitors to Hood River and the surrounding area.   

For smaller communities without convenient access to commercial air travel, general aviation 
airports provide additional transportation options for business and personal travel.  The 
availability of a safe, well-maintained general aviation airport is often a key factor in a business 
decision to locate in, or serve a small community.  The nearest commercial air service is about 
one hour away at Portland International Airport.  

The airport is included in the National Plan of Integrated Airport Systems (NPIAS), administered 
by the FAA.  NPIAS airports are eligible for federal funding of improvements through FAA 
programs such as the current Airport Improvement Program (AIP).  The FAA requires that all 
NPIAS airports periodically update their airport plans to maintain effective long-term planning.  
This project enables the airport to meet the FAA’s requirement to maintain an up-to-date plan. 

                                                   
2 Oregon Aviation Plan (Dye Management/Century West),  Oregon Department of Transportation 2000. 
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The primary objective of the Airport Master Plan Report is to identify current and future facility 
needs and the improvements necessary to maintain a safe and efficient airport that is 
economically, environmentally and socially sustainable.  The Airport Master Plan Report will: 

• Examine previous recommendations and development alternatives as appropriate to meet 
the current and projected airport facility needs; 

• Determine current and future activity and facility requirements; 

• Update the airport layout plan, airspace plan, and land-use plan for the airport and its 
surrounding areas; and 

• Schedule priorities of improvements and estimate development costs for the 20-year 
planning period. 

PUBLIC INVOLVEMENT 

The public involvement element of the planning process provided opportunities for all interested 
individuals, organizations, or groups to participate in the project.  A list of stakeholders was 
developed for the project, which included airport users, local citizens, businesses, and local, state 
and federal government agencies, and community leaders. 

At the project kickoff, a Joint Planning Conference (JPC) was held for agencies and 
organizations with a specific interest or responsibility (land use, environmental, natural 
resources, transportation, etc.) associated with the airport or its vicinity.  The purpose of the JPC 
was to identify any concerns or issues, which needed to be addressed as part of this airport layout 
plan update.  The JPC provided valuable information that can be used in formulating the plan. 

A planning advisory committee (PAC) was formed to assist the Consultant and Port in 
developing the updated plan.  The PAC reviewed and commented on draft work products and 
provided local knowledge and expertise to the planning process.  PAC meetings were held at key 
points during the study in conjunction with public informational meetings.  

The Draft Report contained the entire work effort and reflected the input provided by all 
participants in the planning process.  Following a period of review, additional public and agency 
comments were integrated into the Final Airport Layout Plan Report and drawing set. 
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AIRPORT MASTER PLAN REPORT CONCLUSIONS 

1. Ken Jernstedt Airfield is owned and operated by the Port of Hood River, Oregon.  The 
ownership of the airport was transferred from Hood River County to the Port in 1976.  
According to local records, the current airport site was acquired and developed by Hood 
River County in the mid-1940s, replacing another local airstrip that was developed in 
1928 and closed in 1931.   

2. The airport is categorized as a “Community General Aviation Airport” in the 2000 
Oregon Aviation Plan

3. The airport is included in the 

 and is included in Oregon’s core system of airports, which denotes 
its significance in Oregon’s aviation system.   

National Plan of Integrated Airport System (NPIAS)

4. The “existing” critical aircraft type identified in the 1990 Airport Master Plan was a 
Cessna 421 light twin-engine aircraft included in Airport Reference Code (ARC B-I).  
The “future” critical aircraft was identified as a Beechcraft King Air 200, a twin-engine 
business turboprop (ARC B-II). 

, 
making it eligible for federal funding through the Federal Aviation Administration 
(FAA). 

5. The airport has a single paved and lighted runway (3,040 feet by 75 feet) with a full-
length parallel taxiway on its north side.  The airfield facilities are generally designed to 
meet FAA Airport Design Group (ADG) I standards associated with small fixed wing 
aircraft.  However, some facilities (runway width, pavement strength, taxiway widths) are 
designed to accommodate larger aircraft. 

6. Runway 07/25 has a pavement strength rating of 23,000 pounds for aircraft with single 
wheel landing gear configurations.   

7. Airfield lighting currently includes low intensity runway edge lights (LIRL), runway end 
identifier lights (REIL) on Runway 25, runway threshold lights and the airport beacon. 

8. Landside facilities (aircraft parking aircraft parking apron, hangars, etc.) are located on 
both sides of the runway; however, the fixed base operator (FBO) and aircraft fuel are 
located on the south side of the airfield. 
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9. The 1990 Airport Master Plan indicated that the airport consisted of 120 acres of land 
held in fee and recommended 48.2 acres of future property acquisition for the airport to 
accommodate facility improvements and airspace protections. 

10. The most recent estimate of air traffic activity generated through the ODA Acoustical 
Counting Program is for 1998 (13,555 annual operations).  The airport had 80 based 
aircraft listed on the most recent FAA Form 5010 Airport Record Form. 

11. The airport operates under day and night visual flight rules (VFR) and does not currently 
have instrument approach capabilities. According to a December 2008 Airport Layout 
Plan Airspace Classification Review, “The feasibility of developing a nonprecision 
instrument approach to Runway 7/25 has not been established by FAA through detailed 
airspace and flight procedure analyses. In the event that a basic feasibility can be 
established, it appears that the approach minimums would be negatively affected by 
terrain clearance requirements for the inbound approach procedure, missed approach 
procedure, or both segments. These conditions suggest that developing instrument 
procedures, if feasible, may have marginal effectiveness. Local pilots familiar with the 
terrain surrounding the airport have expressed reservations about the viability of 
developing a useable instrument approach to either runway end.” 

12.  Aviation fuel (AVGAS) and aircraft maintenance services are available at the airport. 

13.  The airport has an automated weather observation system (AWOS), which provides 24-
hour on-site weather observation. 

14. The airport is zoned Airport Development (AD) by Hood River County.  The airport is 
surrounded by predominantly Exclusive Farm Use (EFU), with areas of Rural Residential 
zoning located to the north and west.  Airport overlay zoning exists (County) based on 
the airspace surfaces previously defined for the airport.  The airport is located entirely 
outside the City of Hood River urban growth boundary (UGB).   

15. Ken Jernstedt Airfield does not currently have sufficient land area to accommodate 
forecast demand for hangar space. 

AIRPORT MASTER PLAN REPORT RECOMMENDATIONS 

The recommendations of previous planning efforts were examined and revalidated or modified as 
appropriate based on current considerations and design standards. 
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1. Current design standards for Runway 7/25 are based on airport reference code (ARC) B-
I; the ultimate design standards are based on ARC B-II. 

2. A regular schedule of pavement maintenance (vegetation control, crack filling, slurry 
seals, patching, etc.) should be conducted on airfield pavements to maximize the useful 
life and optimize life cycle maintenance expenditures. 

3. Shifting the ends of Runway 7/25 approximately 550 feet east is recommended to 
improve obstruction clearance at both runway ends. 

4. The section of Orchard Road that is located approximately 300 feet from the east end of 
Runway 7/25 will be closed to accommodate the runway shift and to eliminate the 
existing obstructions to the Runway 25 approach. 

5. Based on the ultimate B-II ARC, the north parallel taxiway and portions of the south 
parallel taxiway will be closed (relocated) to meet the 240-foot runway separation 
standard.  Some existing aircraft parking and fueling facilities will also require 
reconfiguration to meet B-II design standards. 

6. Future development of aircraft hangars and aircraft parking areas will be located on the 
north side of the runway.  Relocation of the fixed base operation and aircraft fueling 
facilities to the north apron is also recommended.  Redevelopment of the south apron 
areas to accommodate additional hangars is recommended, where space permits. 

7. Property acquisition is recommended on the north side of the airport to accommodate 
future hangar development.   

8. Property acquisition is recommended along the southeast edge of the airport to allow the 
airport to maintain a clear runway primary surface (extending 250 feet from runway 
centerline), based on the ultimate B-II ARC development. 

9. Trees located within the primary and transitional surfaces should be removed or topped to 
eliminate obstructions. 

10. Buildings or other structures penetrating the primary or transitional surfaces should be 
removed or marked with obstruction lights. 

11. Extensions of access roadways and utilities within the airport will be required to serve 
new aviation-related development areas.   
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12. Visual Approach Slope Indicators (VASI) or Precision Approach Path Indicators (PAPI) 
are recommended for Runways 7 and 25. 

13. Lighted wind cones are recommended near the ends of Runway 7 and 25 to improve the 
representation of surface wind conditions. 

14. Fencing should be added along the airport boundary to limit unauthorized human, animal 
and vehicle access to the airfield.  In addition, fencing and electronic (keypad 
combination) gates should be provided within the airport to further protect aircraft 
operations areas from unauthorized vehicle or pedestrian access. 

15. Hood River County should update existing airport overlay zoning to reflect the updated 
boundaries of the FAR Part 77 airspace surfaces defined in this plan to comply with state 
law (ORS Ch. 836.600-630).  In addition to ensuring quality and cohesive mapping of the 
areas affected by the required airport overlay zone, in County jurisdictions, the existing 
zoning and transportation plan languages should also be reviewed and amended to ensure 
compliance with ORS Chapter 836.600-630. 

16. Hood River County should ensure that development of rural lands in the vicinity of the 
airport be compatible with airport activities.  Maintaining the Agricultural or 
Manufacturing zoning in the areas surrounding the airport provides effective land use 
compatibility with airport operations.  Development of residential areas, or increasing the 
densities of existing rural residential areas within the boundaries of the protected airspace 
surfaces of Ken Jernstedt Airfield should be discouraged to ensure the long-term viability 
of the airport.   

17. The Port of Hood River should require that applicants for all leases or development 
proposals involving construction of structures demonstrate compatibility with the 
airport’s protected airspace surfaces.  The applicant should be required to provide 
documentation of “no objection” by FAA resulting from the review of FAA Form 7460-1 
– Notice of Proposed Construction or Alteration

18. County planning officials should adopt a policy so that “documentation of no objections 
by FAA” is not required for non-critical airspace areas..  

 (to be submitted by the Port), prior to 
approval of ground leases.    Any proposal that receives an objection by FAA should not 
be approved without first addressing FAA concerns. 
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19. With Port of Hood River Airport Master Plan adoption completed, Hood River County 
should adopt the Airport Master Plan Report and drawings for incorporation into local 
comprehensive and transportation planning.   

20. An updated Exhibit “A” property plan has been prepared for Ken Jernstedt Airfield, 
updating airport property boundaries and acreage.  FAA has reviewed and approved the 
updated Exhibit “A”. 

21. The Port of Hood River should initiate the recommended improvements and major 
maintenance items in a timely manner, requesting funding assistance under FAA and 
other federal, state or county funding programs for all eligible capital improvements. 
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CHAPTER TWO 
INVENTORY OF EXISTING CONDITIONS 

INTRODUCTION                                                                                

This chapter documents existing conditions and aviation activity at the airport.  Existing forecasts 
of aviation activity will be evaluated, and updated as necessary, to identify in broad terms, 
anticipated trends that may affect development needs at Ken Jernstedt Airfield, through the 
twenty-year planning period and beyond.  The existing airfield facilities were also examined 
during recent on-site inspections.  Historical data from a variety of sources are used in this 
evaluation:  

• Hood River Airport Master Plan 2004-2024 (Century West Engineering, 2005) 
• Hood River Airport Master Plan 1990-2010 (W&H Pacific, Inc., 1994) 

• Hood River Airport Master Plan Report (Century West Engineering, 1977) 
• Hood River Airport Planning Study – Demand Analysis of Runway Options and 

Review of RPZ Standards (W&H Pacific, Inc., 2000)  
• Hood River Airport Pavement Evaluation Maintenance-Management Program 

(Pavement Consultants, Inc., 2000) 
• Oregon Continuous Aviation System Plan – Volume I: Inventory and Forecasts; 

Volume III: Recommended Development Plan (AirTech, 1997) 
• Oregon Aviation Plan (Dye Management Group, 2000) 
• FAA Airport Master Record Form (5010-1), APO Terminal Area Forecasts. 
• Seattle Sectional Aeronautical Chart; IFR Enroute Low Altitude (L-2) Chart – US 

DOT Federal Aviation Administration National Charting Office. 
• Instrument Approach Procedure Charts - Jeppesen Airway Manual 
• Other local documents and regional socioeconomic data.   
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Airport History 

In 1928, the Hood River County Court authorized construction of an airfield, located on a flat 
field west of the Hood River, in response to the need to provide landing capability for airplanes 
traveling through the Columbia Gorge.  By 1931, increased air traffic led to noise, dust and 
complaints from the residential area surrounding the airfield, causing the County Court to limit 
the use of the airfield to refueling and emergencies only.  This effectively closed the airstrip.   

In 1945, the airport’s current location was established when a new airstrip was created by two 
aircraft owners on 80 acres of leased pasture near Orchard Road.  The Civil Air Patrol helped 
prepare the field in exchange for use of the airstrip.  At this time, an agricultural spraying 
business was started.  

In 1946, the County took over ownership and operation of the airfield, under public pressure to 
establish a municipal airport facility.  Additional land was acquired to make it safer for use by 
larger aircraft.  By 1952, the turf runway was 1,960 feet long.  A small hangar and mechanic 
shop were built around this time.  In 1959, the turf runway was paved.  The County acquired 
more land for expansion in 1960.  Airport ownership was transferred from the County to the Port 
of Hood River in January 1976.  The Port also purchased an additional 35 acres of land adjacent 
to the airport for future expansion and began working toward bringing the airport into FAA 
compliance. 

The 1970s and 1980s were a time of major growth for the airport as both business and 
government usage increased, creating further need for improvements.  During this time, more 
property was added, several hangars were constructed, the runway was rehabilitated and 
extended to 3,040 feet, a lighting system was installed, two 12,000-gallon underground fuel tanks 
were installed, and the north tiedown apron was constructed.   

During the mid to late 1990s, further improvements were made to the runway and taxiway, as 
recommended in a master plan published in 1994.  Other improvements included the construction 
of the south 12-unit T-hangar, removal of the underground fuel storage tanks, and the 
construction of a north access road.  A new 12,000-gallon above ground fuel storage tank was 
installed to replace the underground tanks. 
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In June 2001, the Port Commission changed the name of Hood River Airport to Ken Jernstedt 
Airfield, to honor Ken Jernstedt, a World War II Flying Tiger ace.  Mr. Jernstedt was also a 
former state legislator, served as mayor of Hood River twice and owned a local business. 

AIRPORT LOCALE 

Ken Jernstedt Airfield is located approximately one and one-half miles southwest of the City of 
Hood River, in northeastern Hood River County, adjacent to Tucker Road (State Highway 281).  
Highway 281 is a secondary north-south highway route in Hood River County, which connects to 
State Highway 35 at Parkdale, approximately 15 miles south of Hood River.  Highway 35 is the 
primary north-south route through the county, which provides a direct route south to Mount 
Hood National Forest where it joins U.S Highway 26, then continues south and connects to U.S. 
Highway 97.  U.S. Interstate 84 is the primary east-west highway route and provides a direct 
route from Portland, which is 66 miles west of Hood River.    

Established in 1895, Hood River is the largest community, the county seat and one of two 
incorporated cities within Hood River County (Cascade Locks is the other incorporated city in 
the county).  Hood River County, located at the north-central Oregon, borders Wasco County to 
the east and south; Clackamas and Multnomah Counties to the west; and the Columbia River and 
Washington State border to the north. Hood River County is situated mainly within the Hood 
River Basin with a land area of 533 square miles (339,865 acres).  The region is comprised 
mainly of farmland, rivers, lakes, creeks, and moderate to highly mountainous terrain  

Recreational activities in the local area include windsurfing, skiing, fishing, hiking, biking, golf 
and visiting scenic areas including the Columbia River Gorge National Scenic Area, Mt. Hood 
Recreation Area, Crown Point State Park, Columbia River, Multnomah Falls, and other 
waterfalls.  Hood River County also has two ports and two boat basins, with one serving local 
barge traffic, a steel boat manufacturing firm and Mid-Columbia yachting interests.  The City of 
Hood River, situated along the Columbia River, attracts windsurfers from all over the world.   
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Airport Environment 

The airport area is approximately 120 acres with an elevation of 631 feet above mean sea level 
(msl).  Major landside developments and services (six hangars, FBO, aircraft parking, fueling, 
aircraft maintenance, etc.) are located on the south side of the runway; an aircraft parking apron 
and several hangars (two 12-unit T-hangars and two multi-space conventional hangars) are 
located on the north side of the runway.  Two large conventional hangars are located off airport 
property to the north and are served by a taxiway that extends beyond the aircraft apron and 
northwest hangar area.  The north and south landside developments are served by separate access 
roads that connect to Tucker Road/State Route 281.  

CLIMATE 
The geographical climate for Hood River County varies greatly, with elevations ranging from 
100 feet along the Columbia River to 11,235 feet at Mt. Hood.  The climate of southern Hood 
River County is characterized by heavy annual precipitation, with considerable snowfall most 
winters, and cool summer temperatures.  The climate of northern Hood River County has less 
precipitation, less snowfall, and significantly warmer temperatures in the summer.   Ken Jernstedt 
Airfield is located in northern Hood River County in the Hood River Valley.  Detailed climatic 
data for Hood River was available for a 29-year period between 1971 and 2000.3

GEOLOGY  

  The average 
maximum temperature is 82.3 degrees Fahrenheit (August) and the average minimum 
temperature is 27.9 degrees (January).  Hood River averages 32 inches of precipitation and 33 
inches of snowfall annually.  The daily extreme temperatures recorded for Hood River are -10 
degrees Fahrenheit (January) and 108 degrees (August).  The prevailing winds for Hood River 
are primarily from the west, but in the winter large-scale easterly flows can occur. 

Hood River County has an area of 533 square miles and is bordered by the Columbia River along 
the northern boundary and Mt. Hood to the south.  Hood River County is located within the 
Columbia Lava rock formation.  This formation is a vast sheet covering nearly 250,000 square 

                                                   
3 Western Regional Climate Center. 
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miles and varying in thickness from 300 to 4,000 feet and was formed by a series of several 
eruptions between Mt. Hood and Mt. Adams.      

Ken Jernstedt Airfield is situated in the Hood River Valley, which extends about 16 miles south 
from the Hood River city center. This area is very fertile and is used to grow a variety of 
agricultural crops.  About 74 percent of Hood River County is under public ownership, with Mt. 
Hood National Forest comprising 84 percent of these public lands.  The privately owned lands 
are concentrated in the Hood River Valley. 

The terrain at the airport site is generally level with some gentle sloping.  The dominant soil in 
the vicinity of the airport is classified as Rockford stony loam (typically located on uplands), 
moderately deep and well drained with 0 to 8 percent slope.4

SOCIOECONOMIC CONDITIONS 

  Rockford soils were formed in very 
stony, medium and fine textured glacial outwash from basalt and andesite.  These soils have a 
depth to bedrock of 40 to 60 inches.  At the east end of the airport, the soils become a mix of 
sandy loams and fine sandy loams (Van Horn and Wind River series), which were formed in 
alluvial deposits.  These alluvial deposits are most likely associated with the proximity of the east 
end of the airport to Hood River, which is a major tributary of the Columbia River.  The soils in 
all of these series are used for pasture, hay, fruit orchards, woodland, wildlife habitat, and water 
supply.  The land surrounding the airport is used largely as fruit orchards.   

Population 

According to data compiled by the U.S. Census Bureau and Portland State University Center for 
Population Research and Census, the population of Hood River County was 20,411 in 2000.  The 
population of Hood River, one of only two incorporated cities in Hood River County, had a 
population of 5,831 in 2000.     

Between 1990 and 2000, the population within the City of Hood River increased by 26 percent 
(2.3% average annual rate).  Within Hood River County, the population increased by 
approximately 21 percent during the same period (1.9% average annual rate).  This growth was 
up sharply from the previous ten-year period between 1980 and 1990, where population growth 
averaged less than one percent per year for both Hood River and Hood River County.  A certified 
                                                   
4 U.S. Department of Agriculture, Soil Conservation Service (1981). 
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estimate for 2001 by the Population Research Center shows the City of Hood River, with an 
annual increase of 3.2 percent above 2000 levels, outpacing Hood River County’s growth, which 
was less than one percent.    

Hood River County’s population is projected to increase by approximately 50 percent (to 30,780) 
by the year 2040.5

Economy 

  This represents an average annual increase of approximately 1.03 percent 
over the forty-year period.  If current city/county distributions continue, the population for Hood 
River would be expected to increase to approximately 8,793 residents by 2040.     

Hood River County’s economy is comprised of agriculture, food processing, forest products, 
electronics and electronics manufacturing, recreation and tourism, and wholesale and retail trade.  
Tree fruits and nuts, specialty products, cattle, and miscellaneous animals are the principal 
agricultural products.  Hood River County grows pears, apples, cherries, and peaches on more 
than 14,000 acres of commercial orchards and is the world’s leading Anjou pear producer.  There 
are approximately 380 commercial farms and 20,000 acres in farmland.  Historically, agricultural 
sales have been a significant source of revenue for the county, but the industry experienced a 
significant gross sales decline in 2000 in the fruit tree and nuts sector, primarily pears. 

The five largest employers in Hood River County, as of March 2002, were Providence Hood 
River Memorial Hospital, Sprint Communications, Luhr Jensen & Sons, Inc., Wal-Mart, and 
Hood River Inn.6  According to the 2002 Regional Economic Profile for Central Oregon

The Port of Hood River is actively involved in supporting economic development within the 
local area through operation and management of several facilities including the airport, marine 
facilities and industrial lands.   

, the 
growth in the retail and trade sectors that occurred in 2000 helped to offset losses in the 
manufacturing (specifically forest products) industry, transportation and public utilities.  Hood 
River County’s economy relies heavily on the manufacturing, trade, wholesale and retail sectors. 

The 2000 average annual unemployment rate in Hood River County was 7.8 percent.  While still 
about 2.4 percentage points above the statewide level due to the high rate of seasonal 

                                                   
5 State of Oregon, Office of Economic Analysis. 
6 Oregon Economic and Community Development Department (2002) 
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employment characteristic of the agriculture and timber products industries, the unemployment 
rate has been steadily improving since 1998.     

Job growth for Hood River County increased by 2.4 percent in 2000, slightly ahead of the 
statewide growth average (1.8 percent) during the same period.  While a continued decline in the 
forest products industry is projected through 2010, other types of manufacturing are expected to 
grow, as they have during the last ten years.  The manufacturing sector, not including the forest 
products industry, experienced a gain of 270 jobs from 1990-2000, an increase of 38 percent.  In 
2000, the service industry (mainly lodging, amusement, and recreation) along with the trade 
industry became the county’s largest non-farm industries.  Sustained growth is anticipated to 
occur in the service and trade sectors.      

AIRFIELD FACILITIES 

Historically, Ken Jernstedt Airfield has served a variety of general aviation users, including 
business, commercial, and government aviation.  The United States Forest Service (USFS) and 
the Bureau of Land Management (BLM) periodically utilize the airport to support their 
operations.  Table 2-1 summarizes airport data. 

TABLE 2-1 
AIRPORT DATA 

Airport Name/Designation Ken Jernstedt Airfield (4S2) 

Airport Owner Port of Hood River 

Date Established 1946 

Airport Category 
National Plan of Integrated Airport Systems (NPIAS) General 
Aviation.   FAA Airport Reference Code: B-I 

Oregon Aviation System Designation Community General Aviation Airport (Category 4) 

Airport Acreage Approximately 120 Acres  

Airport Coordinates N 45º40.36’   W 121º 32.19’ 

Airport Elevation 631 feet Mean Sea Level (MSL) 
Airport Traffic Pattern 
Configuration/Altitude 

Left Traffic – 1,500 feet MSL  (869 feet above ground level) 
Right Traffic for Gliders and Ultralights 
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Runways and Taxiways 

Ken Jernstedt Airfield has one paved, lighted runway (7/25), oriented in an east-west direction.  
The runway has basic runway markings (runway numbers, centerline stripe, and taxiway lead-in 
striping), which are consistent for runways used in visual flight rules (VFR) conditions.  The 
runway utilizes a standard left traffic pattern for powered aircraft and right traffic for gliders and 
ultralights.   

Runway 7/25 is served by a full-length parallel taxiway on its north side with three exit taxiways 
(one at each end of the runway and a third exit located 875 feet from the Runway 7 threshold.).   
The runway has a partial-length (900-foot) parallel taxiway on its south side, with three exits.  
Another 560-foot section of south parallel taxiway extends from the east end of the terminal 
apron and is not directly connected to the runway.  The dimensions and runway separations for 
each of the parallel taxiway sections are different and will be evaluated for compliance with FAA 
standards later in the study.  There are no aircraft holding areas located adjacent to the parallel 
taxiways, although aircraft hold lines are located 125 feet from runway centerline on all exit 
taxiways that connect to the runway.  None of the taxiways on the airport have edge lighting or 
reflectors.  Tables 2-2 and 2-3 summarize existing runway and taxiway facilities. 

TABLE 2-2 
RUNWAY 7/25 DATA 

Dimensions 3,040 x 75 feet 

Effective Gradient .01259% 

Surface Asphalt 

Weight Bearing Capacity  23,000 pounds – Single Wheel Landing Gear1 

Marking Basic (rwy numbers, centerline stripe; yellow lead-in lines at main exit taxiway) 

Lighting Low Intensity Runway Edge Lighting (LIRL); threshold lights;  REIL (Rwy 25) 

Wind Coverage 96.5 percent (All Weather) with a 15 mph crosswind.  Data: 1994 ALP 

1.  Pavement Strength as published in U.S. Airport/Facility Directory 

The north parallel taxiway (Taxiway “A”) has taxiway connections at the east and west ends of 
the north apron.  Taxiway A and the other access taxiways serve the north aircraft tiedown apron 
and the adjacent on- and off-airport hangars.   
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TABLE 2-3 
TAXIWAY DATA 

Taxiway Dimensions/Configuration 

North Parallel Taxiway (Alpha)  

Dimensions 3,040 x 30 feet with (3) 90-degree exit taxiways 

Surface Asphalt (good condition) 

Marking 
Centerline stripe; hold lines 125 feet from Rwy centerline on all 
exit taxiways 

Lighting/Reflectors None 

Runway-Parallel Taxiway Separation 200 feet 

South Parallel Taxiway (Bravo)  

Dimensions 900 x 25 feet with (3) 90-degree exit taxiways 

Surface Asphalt (good condition, except far west end - very poor) 

Marking 
Centerline stripe; hold lines 125 feet from Rwy centerline on all 
exit taxiways; no markings visible on far west end) 

Lighting/Reflectors None 

Runway-Parallel Taxiway Separation 150 feet 

South Parallel Taxiway (East Extension)  

Dimensions 
560 x 35 feet connected the northeast corner of the main apron 
and the south T-hangar taxilanes. 

Surface Asphalt (very good condition) 

Marking Centerline stripe 

Lighting/Reflectors None 

Runway-Parallel Taxiway Separation 240 feet  

North Hangar Taxiway (off airport)  

Dimensions 470 x 25 feet (width varies) 

Surface/Condition Asphalt (fair condition) 

Marking/Lighting/Reflectors None 

Southwest AG Area Taxiway  

Dimensions 200 x 25 feet 

Surface Asphalt (fair condition) 

Marking/Lighting/Reflectors None 
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The south parallel taxiway (Taxiway “B”) extends from the end of Runway 7 to the east end of 
the south apron, opposite the fixed base operator (FBO).  Taxiway B has seven connections to 
adjacent hangar and apron taxiways/taxilanes serving south landside facilities.  The separate 
section of south parallel taxiway that extends east of the FBO area is not directly connected to 
Taxiway B or the runway.  This taxiway is currently limited to providing access to the hangars 
located east of the FBO.  A short section of taxiway connects Taxiway “B” to the adjacent 
agricultural aircraft operations area. 

During site visits, associated with this project, most of the runway and taxiways appeared to be in 
fair condition, except the extreme western section of the south parallel taxiway, which was 
observed to be in very poor condition.  The runway numbers and other markings on the runways 
and taxiways were also observed to be in fair condition, but some required repainting.  The 
aircraft parking aprons appeared to be generally in good or fair condition, with some areas in fair 
to poor condition. 

The 1994 Airport Layout Plan included a wind rose created for the runway based on estimated 
data generated for the airport in the 1970s.  The data estimated that Runway 7/25 has 
approximately 96.5 percent coverage at 15 miles per hour.  This level of wind coverage meets 
FAA requirements for small runways.  Local pilots indicate that the prevailing winds generally 
follow an easterly-westerly direction, with seasonal shifts.  

Aircraft Apron 

The airport has two aircraft tiedown aprons and several smaller aprons in a variety of uses 
(fueling, FBO operations, aerial applicator and frontage for aircraft hangars).  Table 2-4 
summarizes existing apron facilities at the airport.   

The south tiedown apron has 27 light aircraft tiedowns configured in four north-south rows.  The 
tiedowns are served by three taxilanes that extend from Taxiway B to the back edge of the apron; 
the taxilanes do not extend around the south ends of the tiedown rows.  The outer two rows of 
tiedowns are single tail-in positions (4/5 tiedowns each) and the inner two rows each have 9 tail-
in positions.  The markings (tiedown locations and taxilane centerline stripes) are in very good 
condition.  It appears that some of the original tiedowns on the south apron have been removed or 
reconfigured.  The outer tiedown position in the eastern-most parking row has been sealed over 
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and one of the tiedown anchors has been removed.  A single tiedown located immediately east of 
the eastern row of tiedowns has also had its markings and tiedown anchors sealed over.  The 
outer tiedown in the western-most row of tiedowns also appears to be unavailable. A small 
section of hard surfacing extends from the west edge of the apron (directly in line with the 
tiedown) to the adjacent apron that appears to be used by vehicles.   

 

 

 
 
 
 
 
 
 

 

 

 
South Apron Tiedown 

The north apron is configured with three rows of aircraft parking positions served by two interior 
taxilanes, oriented in an east-west direction.  The inner and outer tiedown rows have single tail-in 
parking positions facing inward toward the apron.  The center tiedown row has tail-to-tail parking 
facing both north and south.  The apron was originally configured with 48 designated parking 
positions with the eastern end used for aircraft fueling.  Although the fuel tank has been removed, 
additional tiedowns have not been installed in the former fueling area.  It appears that this portion 
of the apron is available for aircraft parking, but is not currently equipped with tiedowns.  The 
pavement is in fair condition with extensive cracking (mostly filled), minor fuel/oil damage, 
minor depressions (water ponding), large asphalt patches, and vegetation growth visible.  The 
tiedowns rows have cables extending along the apron, with individual tiedown chains attached.  
The cables do not appear to extend to all parking positions.  The markings (tiedown positions and 
taxilane stripes) on the apron are in fair to poor condition.  
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The terminal apron extends from the FBO to the south tiedown apron and includes fueling, a 
limited number of aircraft tiedowns and other parking.  The portion of the apron located directly 
in front of the large maintenance hangar is used for aircraft parking but does not have a specific 
tiedown configuration.  The fuel storage tank is located near the northern edge of apron, adjacent 
to Taxiway B.  The fueling area is configured to accommodate aircraft on the north and south 
sides of the storage tank and on the east end.  Two light aircraft tiedowns are located in front of 
the FBO building; a third tiedown (outer position) has been removed to accommodate aircraft 
access to the taxiway that serves the south T-hangar. 

TABLE 2-4 
AIRCRAFT APRON DATA 

North Tiedown Apron 
Approximately 700 x 220 ‘ (17,111 square yards) 
Light aircraft tiedowns (48 positions as originally configured) 
Asphalt Concrete 

South Tiedown Apron 
Approximately 365 x 210’  (8,517 square yards) 
Light aircraft tiedowns (27 positions) 
Asphalt Concrete 

FBO/Terminal Apron 
Approximately 370 x 120‘; fueling area 55’ x 135’ (5,760 square yards) 
Temporary aircraft parking, aircraft fueling 
Asphalt Concrete 

Hangar Apron  
(SW Section of Airport)  
Glider Club 

Approximately 200 x 80’  (1,778 square yards) 
Hangar Frontage 
Asphalt Concrete w/ PCC sections 

Hangar Apron  
(NW section of airport) 

Approximately 135 x 60’  (900 square yards) 
Hangar Frontage 
Asphalt Concrete 

Hangar Apron  
(SE section of airport) 
ANPC  

Approximately 90 x 40’  (400 square yards) 
Hangar Frontage 
Asphalt Concrete w/ PCC Section 12 x12’  

AG Aircraft Apron 

Approximately 200 x 80’  (1,778 square yards) 
Asphalt Concrete 
2 Hard Surfaced Loading Pads (approximately 30 x 50’) 
Portland Cement Concrete (PCC)  

 
The airport has a designated agricultural operations apron located at the southwest corner of the 
airport.  The apron is connected to Taxiway B by a single access taxiway.  The apron is asphalt 
surfaced with two hard surfaced areas (Portland Cement Concrete) for aircraft parking and 
loading.  The apron appears to be in fair condition.  
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Agricultural Aircraft Facilities 

Ken Jernstedt Airfield has one designated agricultural (AG) aircraft loading area located at the 
southwest corner of the airport.  As noted in the previous section, aircraft access to the facilities 
is provided by a single access taxiway that extends from the west end of Taxiway B and Runway 
7.  The AG area includes an asphalt apron with one concrete loading pad, a conventional hangar, 
equipment storage, an aboveground fuel tank, water storage tanks, and vehicle parking.  Vehicle 
access to the AG area is provided by the main airport access road.   

Airfield Pavement Condition 

As part of the Oregon Aviation System Plan, the Oregon Department of Aviation manages a 
program of pavement evaluation and maintenance for Oregon’s general aviation airports.  This 
evaluation provides standardized pavement condition index (PCI) ratings, pavement features and 
current conditions.  Through the use of MicroPAVER computer software, current pavement 
condition ratings are entered into the system with the specifics of each pavement section.  The 
program is able to predict the future condition of the pavements if no action is taken (i.e. based 
on a normal rate of deterioration) while also identifying the recommended measures needed to 
extend the useful life of the pavement section. 

Table 2-5 summarizes airfield pavement conditions for Ken Jernstedt Airfield based on the most 
recent inspection conducted in 2000.  During the 2000 inspection, the ratings for the pavements 
ranged from “excellent” to “poor.”  Runway 7/25 was rated “very good.”  The north parallel 
taxiway was rated “excellent.”  Most of the south parallel taxiway was rated “very good,” with 
the exception of the far western section, which was rated poor.  The average PCI for all airfield 
pavements at the airport was 75 in 2000, which corresponds to a “very good” pavement condition 
rating. 

During recent site visits, the airfield pavements were observed to be generally consistent with the 
most recent formal pavement evaluations.  The runway and parallel taxiways have considerable 
cracking, although it appears that crackfilling has been performed on a regular basis.  Most 
sections of the aircraft parking aprons are in fair to good condition.  The north apron has 
considerable cracking visible with large areas recently patched.  Areas of vegetation growth were 
observed around the tiedowns and along the southern edge of the apron where vegetation has 
encroached onto the apron from the adjacent grass areas.   
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TABLE 2-5 
SUMMARY OF AIRFIELD PAVEMENT CONDITION 

(AUGUST 2000) 

Pavement Section Design/Age PCI Rating1 Condition 

Runway  7/25 
2” AC (1986); 6-13” (varies) Crushed 
Aggregate (1986) 

73 (West Section) 
83 (Center Section)  

81/77 (East Sections)  

Very Good 
Very Good 
Very Good 

Taxiway A 
(North Parallel) 

2” AC (1986); 6” Crushed Aggregate (1986) 
91 (main taxiway) 

77 (center exit - north) 
Excellent 

Good 
Taxiway B 
(South Parallel) 

2” AC (1986); 6” Crushed Aggregate (1986) 
84 (main taxiway) 

70 (center exit – south) 
Very Good 

Good 
Taxiway B (west 
section) 

AC (circa 1970); Unknown Base 
27 (main taxiway) 

50 (west exit - south) 
Poor 
Fair 

Taxiway B (east 
extension) 

2” AC (1995); 7” Crushed Aggregate (1995) 79 (main taxiway) Very Good 

North Tiedown 
Apron  

2” AC (1986); 6” Crushed Aggregate (1986) 59 Good 

South Tiedown 
Apron 

2” AC (1986); 6” Crushed Aggregate (1986) 84 Very Good  

AG Apron Data Not Available  Not Rated Fair 

South (west) 
Hangar Apron 
(glider area) 

AC; Unknown Base  (circa 1970) 57 Good 

North Hangar 
Apron 

Data Not Available  Not Rated Excellent (new) 

North Hangar 
Taxilanes 

2” AC (circa 1980); 6” Crushed Aggregate 
(circa 1980) 

65 Good 

South T-hangar 
Taxilane 

2” AC (1995); 7” Crushed Aggregate (1995) 90 Excellent 

South (east) 
Hangar Apron 
(ANPC) 

AC; Unknown Base (circa 1983).  Concrete 
Sections:  PCC; Unknown Subbase (circa 
1983) 

87 (asphalt section) 
72 (PCC section) 

Excellent  
Very Good 

Terminal /FBO 
Apron 

East Section: AC; Unknown Base (circa 
1983).  West Section:  2” AC (1986);  6” 
Crushed Aggregate (1986) 

26 (east section) 
21 (PCC section) 
84 (west section) 

Poor 
Very Poor 
Very Good 

1. The Pavement Condition Index (PCI) scale ranges from 0 to 100, with seven general condition categories ranging from 
“failed” to “excellent.”  For additional details, see Oregon Aviation System Plan Pavement Evaluation/Maintenance 
Management Program for Hood River Airport. 
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North Apron Tiedown 

The pavement in the north hangar area varies from new to very poor.  The pavement located 
directly in front of the two new hangars is new and is in excellent condition; the taxilanes located 
adjacent to the T-hangars are generally in fair condition, except the northern taxilane, which was 
recently observed to be in very poor condition (it was rated “good” in 2000). 

The pavement surrounding the south T-hangar, east of the terminal apron, is in good condition.  
The section of parallel taxiway that extends from the terminal apron to these hangars is also in 
good condition.  The apron areas that front the large Quonset hangar and the adjacent 
conventional hangar are in good condition.  The apron located directly in front of the FBO is in 
poor condition.  The pavement surrounding the fuel area is in fair condition.  The apron located 
between the FBO and the south tiedown apron is in fair to good condition.   The AG apron and 
access taxiway are in fair condition.  
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South Apron Tiedown 

LANDSIDE FACILITIES 

Hangars and Airport Buildings 

In 2004 the airport had twelve buildings, including seven conventional hangars, three T-hangars, 
one double-wide mobile office/classroom building, and the FBO office.  The hangars are used 
primarily for aircraft storage, although the airport also supports two airport-based businesses 
(Flightline Services and Shearer Sprayers Inc.); a third business (Advanced Navigation & 
Positioning Corporation) leases a hangar on the airport.   

Two additional large conventional hangars are located off airport property (north) and are 
accessed by a single access taxiway that extends beyond the north apron.  A small hangar 
attached to a residence is located off-airport property, near the end of Runway 25 on the south 
side.   Existing airport buildings are summarized in Table 2-6. 
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TABLE 2-6 
AIRPORT BUILDINGS 

Bldg. No. 
(See Figure  

2-2) 
Building 

North / 
South Side 

of Rwy 
Existing Use 

1 Conventional Hangar (Shearer Sprayers) South AG Operations, Aircraft Storage  

2 Conventional Hangar (Insitu) South Aircraft Storage 

3 Medium Quonset Hangar South Aircraft Maintenance 

4 Large Quonset Hangar South Aircraft Storage 

5 Conventional Hangar (ANPC)  South Commercial Operation 

6 Modular Building  South Classrooms, Office 

7 Fixed Base Operator South Office, restrooms, pilot/passenger 
waiting area 

8 South T-Hangar (12-unit)  South Aircraft Storage 

9 North T-Hangar #1 (12-unit) North Aircraft Storage 
10 North T-Hangar #2 (12-unit) North Aircraft Storage 
11 Large Conventional Hangar (3-bay) North Aircraft Storage 
12 Medium Conventional Hangar  North Aircraft Storage 

13 
Large Conventional Hangar  
(Off airport property) 

North Aircraft Storage, Museum 

14 
Large Conventional Hangar  
(Off airport property) 

North Aircraft Storage, Museum 

15 
Small Conventional Hangar Attached to 
Residence 

South Aircraft Storage 
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Airport Hangars (South)
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Airport Hangars (North) 
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Airport Lighting 

Ken Jernstedt Airfield accommodates day and night operations in visual flight rules (VFR) 
conditions.  Runway 7/25 is equipped with low intensity runway edge lighting (LIRL) and 
threshold lights.  The runway lights are in fair to poor condition and are set on a dusk-to-dawn 
automatic (photocell) switch.  The taxiways on the airport do not have any lighting or edge 
reflectors; major exit taxiways are marked with blue light fixtures as part of the runway edge 
lighting.  

Neither runway end is equipped with visual guidance indicators (VGI), although visual approach 
slope indicators (VASI) were recommended in the 1994 ALP.   

Runway 25 is equipped with runway end identifier lighting (REIL), which is pilot-activated on 
the radio frequency 122.8 MHz.  The REIL consists of two high-intensity strobes located near 
each corner of the runway end that flash in short sequences to improve the identification of the 
runway for pilots landing in darkness or reduced visibility conditions.  It appears that ground-
level shielding was added to reduce glare for vehicles traveling on Orchard Road, which is 
approximately 260 feet from the REIL.   

The airport rotating beacon is mounted on the roof of the large Quonset hangar, immediately east 
of the FBO on the south side of the runway.  The beacon is also set on an automatic dusk-dawn 
switch.  The airport has a large unlighted wind cone mounted on the roof of a hangar, west of the 
FBO; a second unlighted wind cone and segmented circle is located east of the terminal apron, 
along the south edge of the runway.  Table 2-7 summarizes existing airport lighting at Ken 
Jernstedt Airfield. 

Overhead flood lighting is mounted on most hangars around the airport.  Additional overhead 
lighting is located in the aircraft fuel area and along the main (south) access road. 
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TABLE 2-7 
AIRPORT LIGHTING 

Component Type Condition 

Runway Lighting Low Intensity Runway Edge Lighting (LIRL) Fair/Poor 

Approach/Other Runway Lights Runway End Identifier Lights (REIL) Rwy 25 Good 

Taxiway Lighting or Reflectors None N/A 

Lighted Airfield Signage None N/A 

Visual Guidance Indicators None Good 

Airport Lighting Airport Rotating Beacon Good 

AIRSPACE AND NAVIGATIONAL AIDS 

Ken Jernstedt Airfield does not have any ground-based electronic navigational aids.  The 
previous airport master plan recommended development of a global positioning system (GPS) 
nonprecision instrument approach at the airport.  During the December 2008 Airport Layout Plan 
Airspace Classification review, it was determined an instrument approach standard would have 
marginal effectiveness. After considering this and unintended land use consequences implicit 
with an instrument approach, the Port has abandoned all efforts to develop an instrument 
approach. The existing visual approach remains. This recommendation will be reexamined in the 
facility requirements analysis. 

The airport has automated weather observation system (AWOS) on the north side of the runway.  
The AWOS provides important weather information to pilots operating in VFR conditions. 

 The area surrounding the airport consists of orchards and other forested lands in a variety of uses 
including residential, commercial, industrial and agricultural.  Tucker Road crosses through the 
runway protection zone (RPZ) for Runway 7 and Orchard Road travels through the RPZ for 
Runway 25.  It appears that vehicles traveling on the roads penetrate the standard 20:1 visual 
approach surfaces for both runways, although the 1994 Airport Layout Plan indicates that 20:1 
obstacle clearance approaches (OCA) are clear.  To accomplish this, the 20:1 OCA begins at the 
runway end, rather than the standard 200 feet beyond the runway.  The OCA is an alternative 
approach clearance criteria used when standard approach clearances cannot be met.  The previous 
runway approach clearance criteria will be reviewed in this plan update. 

Tables 2-8 and 2-9 summarize notable obstructions, special airspace designations and IFR routes 
in the vicinity of Ken Jernstedt Airfield, as identified on the Seattle Sectional Aeronautical Chart.  
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Local airport operations and flight activity is not affected by the noted airspace or obstructions 
located in the vicinity of the airport. 

TABLE 2-8 
LOCAL AIRSPACE OBSTRUCTIONS/FEATURES 

(10 nautical mile radius) 

Type of Obstruction Description Distance From Airport 

Overhead Power Line Transmission Line 10 miles south of airport 

Overhead Power Line Transmission Line 0.5 -1.0 miles north/east of airport 

Overhead Power Line Transmission Line 5 miles north of airport 

Federal Wilderness Area 
Aircraft are required to maintain 2000 
feet AGL over designated area. 

7 miles west of airport; Columbia 
Wilderness Area  

 
TABLE 2-9 

AIRSPACE/ ROUTES 

Airspace Item Description Location 

Low Altitude Enroute 
Airway 

Victor 520 – 7,000 feet mean sea level 
minimum enroute altitude (MEA) 

3 nautical miles south.  Connects 
Battleground and Klickitat VORTACs on 
a 054-234 degree course. 

Low Altitude Enroute 
Airway 

Victor 112-182 – 7,000 feet mean sea 
level minimum enroute altitude (MEA) 

3 nautical miles north.  Connects 
Battleground and Klickitat VORTACs on 
a 071-251 degree course. 

Military Training Route 
IR344 - extends from the surface 
upwards.  

2 nautical miles east.   

Class E Airspace  
Associated with low altitude federal 
airways (700 feet above ground level) 

11 miles east; in vicinity of Klickitat 
VOR. 

 
The local airport traffic pattern altitude is 1,500 feet mean sea level (MSL), which is 
approximately 869 feet above ground level (AGL) with standard left traffic.  Gliders and 
ultralights use a right traffic pattern.  Ken Jernstedt Airfield is located near an area of Class E 
airspace with floor 700 feet above ground level, although there are no mandatory radio 
communication requirements during visual flight rules (VFR) conditions.   
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AIRPORT SUPPORT FACILITIES/SERVICES 

Aircraft Fuel 

Aviation gasoline (AVGAS) is available for sale at the airport.  The airport has one 12,000-gallon 
double wall aboveground fuel storage tank for 100LL AVGAS.  The fuel storage tank and 
dispensing area are located on the south side of the runway, opposite the FBO building.  Jet fuel 
is not available for sale at the airport, but it may be added in 2009.  

 

 

 

 

 

 

 

 

 
Aviation Fuel Storage (12,000-gallon 100LL AVGAS) 

Shearer Sprayers (Aero Spray) maintains a 3,000-gallon double wall aboveground fuel tank for 
storage of jet fuel for their turbine-powered Air Tractor 402B, which is currently the only turbine 
powered aircraft based at the airport. 

Surface Access and Vehicle Parking 

Vehicle access to the south apron and hangar areas is provided by the airport access road that 
extends from Tucker Road.  A north side airport access road also extends from Tucker Road to 
serve the north hangars and apron.  Vehicle parking on the airport includes paved areas located 
adjacent to the FBO and other buildings along the main access road.  Additional paved vehicle 
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parking is located adjacent to each of the conventional hangars located on the south side of the 
runway.  A small parking area is located outside the vehicle gate adjacent to the north apron.   

Fencing 

The airport has wire fencing along portions of its boundary, although the majority of the airport is 
not fenced.  The airport has two electric-powered keypad controlled vehicle gates located 
adjacent to landside areas.  One gate is located at the end of the north airport access road, which 
provides access to the north apron and north-side hangars.  The second gate is located at the end 
of the main airport access, just east of the FBO building, and provides access to the south T-
hangar and the ANPC hangar.   

 

 

 

 

 

 

 

 

Access Road & Electronic Gate at North Apron 

It has been reported that pedestrians are frequently observed walking on the airport and reports of 
runway incursions are numerous.  The area surrounding the airport provides a pleasant 
environment for walking; however, a significant safety hazard for both pedestrians and aircraft 
operators is currently created by the non-aviation activity on the airfield. Chain-link fencing 
along the airport property line is normally recommended to limit unauthorized access to an 
airfield. 
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South Tiedown Apron & Access Road 

Another common airfield incursion occurs when vehicles are driven around the west end of the 
runway to access aircraft parking and hangars on the north side of the runway.  The common path 
extends within 30 feet of the end of Runway 7 within the runway safety area and runs from the 
west end of the south and north parallel taxiways.  This issue will be examined further in the 
facility requirements evaluation. 

Utilities 

Ken Jernstedt Airfield is located more than one mile outside the city limits and has water, electric 
and telephone service.  The airport is not served by sanitary sewer at this time, but the airport’s 
owner, Port of Hood River, played an early financial role in establishing the Windmaster Sewer 
District that will serve the airport and properties to the west and north; a limited number of septic 
tanks are located on the airport for buildings with restrooms.  Electrical service at the airport is 
provided by Pacific Power.  The Ice Fountain Water District provides water service to the airport.  
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Sprint provides telephone and data service, which includes fiber capability.  Natural gas 
(provided by NW Natural Gas) is not available at the airport, but access is located nearby.   

There are two fire stations (West Side Fire Department) located within one mile of the airport.   
Fire hydrants are located along the southern edge of the airport and in the north hangar area.     

LAND USE PLANNING AND ZONING 

Ken Jernstedt Airfield is located in Hood River County, Oregon, more than one mile south of the 
City of Hood River urban growth boundary.  Zoning on the airport property is Hood River 
County Airport Development (AD).  Aviation related uses are permitted outright in this zone, and 
light industrial uses allowed in the county’s M-2, Industrial Zone are also allowed in the AD 
Zone, subject to Conditional Use Permit.  Surrounding uses are almost exclusively rural 
residential and orchards.  County zoning affecting lands, which neighbor and abut the Ken 
Jernstedt Airfield are predominantly Exclusive Farm Use (EFU), with some Rural Residential, 
two-acre minimum lot size zoning also occurring in the vicinity of the airport.  Table 2-10 
summarizes the existing land uses and zoning in the vicinity of the airport.   

A small restaurant is located on the west side of Tucker Road (Oregon State Highway 281), 
opposite the end of Runway 7, within the runway protection zone (RPZ).  It has been previously 
recommended that the property located within the RPZ be acquired and the restaurant be 
relocated outside of the RPZ.  Limited areas of residential development exist around the 
perimeter of the airport, particularly along the southeast corner and on the north side of the 
runway, near the midpoint.  The local high school is located approximately ½ to ¾ miles 
northwest of the end of Runway 7; flight paths should avoid direct overflights of the school, 
whenever possible.  No other significant concerns have been identified relative to compatibility 
of existing land uses neighboring the airport.  

The County’s Airport Hazard Zones (AH) extend off either runway end and are depicted 
graphically on the County Assessor’s maps which were provided to the consultant by the County 
planner as the zone map for the County; however, this does not incorporate all of the necessary 
airspace protection zones and requirements currently mandated by state law.  Please see Chapter 
Six Environmental Review, Compatible Land Use section for a more detailed discussion of 
airport land use compatibility planning. 
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It is recommended that the County conduct an analysis of its compliance with ORS 836 and 
make any necessary text and mapping amendments in order to demonstrate full compliance, and 
comprehensive protection of the subject airfield. 

It is recommended that the County conduct an analysis of its compliance with ORS 836 and 
make any necessary text and mapping amendments in order to demonstrate full compliance, and 
comprehensive protection of the subject airfield. 

TABLE 2-10 
 AIRPORT VICINITY LAND USE AND ZONING 

Land Use Zoning 

Airport Site: Hood River Airport Development (AD) 

North: 
Rural Residential, 
Vacant, 
Orchard Land 
Oregon State Highway 281 

 
Hood River Rural Residential, Two Acre Minimum (RR-1*) 
Limited County Commercial and Industrial Zoning 
Hood River County Exclusive Farm Use (EFU) 

South: 
Airport Road, 
Rural Residential and 
Resource Related Dwellings 
Orchards 

 
 
EFU, RR-1 

East: 
Orchard Road 
Orchard Land 
Resource Related Dwellings 

 
 
EFU 

West: 
Twin Peaks Restaurant 
Rural Residential, Agriculture, 
Orchards 

 
EFU, RR-2 ½ , RR-1 

*   It is noted that the Zone Title does not coincide with the minimum lot size due to changes in standards since 
the time of the Zone designation’s conception and titling. 

AIRPORT SERVICE AREA 

The airport service area refers to the area surrounding an airport that is directly affected by the 
activities at that airport.  Normally a 30 or 60-minute surface travel time is used to approximate 
the boundaries of a service area.   For Hood River, the service area extends primarily east-west 
along the Interstate 84 corridor, but also extends along Highway 14 on the Washington side of 



 
  Ken Jernstedt Airfield 

Airport Master Plan Report 
January 2009 Update 

 

 
January 2009 Update 2-28 Inventory  
  

Port of Hood River Update for Hood River County Planning Department 

the Columbia River and south on Highways 281 and 35 toward Mount Hood.  Although there are 
several public use airports located within a 40 nautical mile radius of Hood River, only a few are 
located within a 30-minute driving time.  The nearest airports with comparable or better facilities 
and services are Columbia Gorge Regional (The Dalles), which is located within a 30-minute 
drive time of Hood River, and Troutdale, which has a 45-minute/1 hour drive time from Hood 
River.  There are several small communities located within the Hood River airport service area 
that have significant travel distances to the next nearest public use airport.    

Ken Jernstedt Airfield serves a wide variety of general aviation users within the community and 
throughout the local region.  The close proximity of Hood River and The Dalles creates natural 
competition between the airports due to overlapping service areas.  However, it appears that both 
airports play an important role in their respective communities serving general aviation users, 
providing access to air transportation and supporting local economies.  When multiple airports 
are located within an airport’s local service area, competition to attract aircraft and tenants can 
fluctuate based on facility and market related elements.  The availability and price of hangar 
space, fuel and aircraft services tend to be key market factors affecting activity within an 
airport’s service area.   Airfield facility capabilities such as runway length are primary factors in 
determining the typical user base for an airport.   Table 2-11 lists the public airports in the 
vicinity of Ken Jernstedt Airfield.  

TABLE 2-11 
PUBLIC USE AIRPORTS IN VICINITY 

(WITHIN 40 NAUTICAL MILES) 

Airport Location 
Runway 

Dimension 
(feet) 

Surface 
Lighted 
Runway 

? 

Fuel 
Available 

? 
Cascade Locks State 14 NM west 1,800 x 30 Asphalt No No 
Columbia Gorge 
Regional – The Dalles  

15 NM east-
southeast 

5,097 x 150 
(primary rwy) 

Asphalt Yes Yes 

Goldendale Municipal 31 NM northeast 3,490 x 40 Asphalt Yes No 
Wasco State 37 NM southeast 3,450 x 60 Asphalt Yes No 
Hillcrest 36 NM northeast 2,730 x 100 Turf No No 
Grove Field (Camas) 37 NM west 2,710 x 40 Asphalt Yes Yes 
Sandy River 34 NM southwest 2,115 x 100 Turf No No 
Country Squire 37 NM southwest 3,095 x 32 Asphalt No No 

Portland-Troutdale 
37 NM west-

southwest 
5,399 x 150 Asphalt Yes Yes 
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CHAPTER THREE 
AVIATION ACTIVITY AND FORECASTS 

INTRODUCTION 

The purpose of this section is to update the forecasts of aviation activity for the 20-year planning 
period addressed in the Airport Layout Plan Update (2004-2024).  The updated activity forecasts 
will provide the basis for estimating future facility needs at Ken Jernstedt Airfield.  The scope of 
work for this project suggests use of the most recent Oregon Aviation System Plan (OASP)7 
forecasts (1994-2018), with revision as required, to reflect current conditions.    However, airport 
master plan forecasts (1990-2010) are also available for Ken Jernstedt Airfield.8

Recent Historic Activity 

    The available 
forecasts provide a range of projections for based aircraft and aircraft operations that can be 
compared with recent historic data to determine the current relevance of each projection.  Once 
relevance is determined, a judgment can then be made regarding the need to update the 
projections for the current twenty-year planning period.   

Recent historic activity data available for Ken Jernstedt Airfield includes estimates of existing 
conditions (base-year activity) contained in the 1990 Airport Master Plan and the 1997 Oregon 
Aviation System Plan; several years of activity counts generated through the RENS Aircraft 
Monitoring Program, conducted by the Oregon Department of Aviation (ODA); and FAA 
Terminal Area Forecast (TAF) historical data. 

In the absence of air traffic control tower records, the RENS data generally provides the most 
reliable estimates of activity for uncontrolled airports.   At Ken Jernstedt Airfield, activity counts 
have been conducted for six separate years since 1981, which provides an indication of activity 
over an extended period.  Current estimates of based aircraft were provided by airport 
                                                   
7 Oregon Continuous Aviation System Plan, Volume I Inventory and Forecasts (1997, AirTech). 
8 Hood River Airport Master Plan 1990-2010 (W&H Pacific) 
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management for this evaluation. There has not been measurable growth or construction at the 
airport since 2005 adoption of the Ken Jernstedt Airfield Airport Layout Plan Update 2004-2024. 

The 1990 Airport Master Plan estimated that Ken Jernstedt Airfield had 81 based aircraft in 
1990.  According to airport management estimates, there were 86 based aircraft at Ken Jernstedt 
Airfield in March 2003.  Since 1990, the net increase in based aircraft at the airport has been 
slight (6.2%), with an average annual growth of 0.46 percent (1990 to 2003).  The 1997 OASP 
estimated 79 based aircraft at the airport in 1994.  It appears that the number of based aircraft at 
the airport declined slightly in the early 1990s, followed by subsequent increases that may have 
coincided with new hangar construction or other events on the airfield.  Based aircraft totals at 
small airports are subject to rapid changes that often correspond to specific events on the airport 
or within the airport’s local service area.  The most common factors are often the availability and 
price of hangar space, fuel and aircraft services.  Some fluctuation can be expected as market 
conditions change, although the airport’s fundamental strengths (facilities, services and local 
economy) will be the primary factors affecting demand over the long-term. 

Based Aircraft 

According to available data, it appears that Ken Jernstedt Airfield experienced two significant 
periods of growth in based aircraft over the last twenty five years.  A significant increase 
occurred between 1975 and 1986, where based aircraft increased from 35 to 58 (+23 aircraft; 
65.7% increase).  Another increase is noted between 1986 and 1990, where based aircraft 
increased from 58 to 81 (+23 aircraft; 39.7% increase).  Increases of this magnitude are not 
uncommon at small airports, but are difficult to predict.  For this reason, it is important that the 
airport plan include a facility development program that can quickly respond to changes market 
demand.    

Recent historic based aircraft totals at Ken Jernstedt Airfield are depicted in Figure 3-1.  In early 
2003, the airport had one locally based turbine agricultural aircraft, one piston-engine helicopter 
and three gliders.  All other based aircraft were single-engine piston.  The breakdown of current 
based aircraft at Ken Jernstedt Airfield is summarized in Table 3-1. 
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FIGURE 3-1: HISTORICAL BASED AIRCRAFT (KEN JERNSTEDT AIRFIELD) 
 

   Source:  FAA TAF (1985), Airport Master Plan (1975, 1990); Airport Management Estimates (2003) 
 
 

TABLE 3-1 
2003 BASED AIRCRAFT  

(KEN JERNSTEDT AIRFIELD) 

Aircraft Type 2003 (Estimate) 

Single Engine Piston 81 

Multi-Engine Piston 0 

Turboprop 1 

Business Jet 0 

Helicopters 1 

Gliders 3 

Total 86 

Source:  Airport Management Estimate (3/03) 
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The historic data contained in the FAA Terminal Area Forecast (TAF) indicates that annual 
operations at Ken Jernstedt Airfield have ranged from about 15,000 to 26,000 since 1976.  The 
1990 Airport Master Plan estimated existing aircraft operations at 15,300 (1990) based a review 
of the RENS counts conducted in 1987-88.  The 1997 Oregon Aviation System Plan estimated 
aircraft operations at 13,700 in 1994.   

Aircraft Operations 

  
RENS estimates of aircraft operations at Ken Jernstedt Airfield have been developed by ODA for 
six separate years since 1981, including a consecutive three-year period from 1996 to 1998 (see 
Table 3-2).  Figure 3-2 depicts the historic FAA TAF data and the RENS counts at Ken 
Jernstedt Airfield.  In general, it appears that the TAF estimates have been consistently higher 
than RENS estimates for the airport, although an adjustment in the 1997 TAF estimates correlates 
very closely to the most recent (1998) RENS count.  Although prone to some fluctuation, it 
appears that the RENS data provides the best indication of broad activity trends at Ken Jernstedt 
Airfield.  A breakdown of the most recent (1998) activity count by aircraft type is provided in 
Table 3-3.    

Over the seventeen-year period between the 1981 and 1998 RENS counts, aircraft operations at 
Ken Jernstedt Airfield increased by 21.3 percent, this equals 1.14 percent per year despite several 
upward and downward shifts.  For the purposes of updating forecasts of aircraft activity, the 1998 
RENS count data provides a reasonable “base year” which can be adjusted to reflect subsequent 
events.     

TABLE 3-2 
SUMMARY OF ACTIVITY COUNTS  

(KEN JERNSTEDT AIRFIELD) 

 
 

1981 1987 1992 1996 1997 1998 

Annual Operations 11,174 11,922 5,918 14,127 8,234 13,555 

Net Increase/Decrease 
Over Prior Count 

-- +6.7% -50.4% +138.7% -41.7% +64.6% 

Source:  Oregon Department of Aviation, RENS acoustical counts. 
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TABLE 3-3 
1998 AIR TRAFFIC BREAKDOWN BY TYPE 

(KEN JERNSTEDT AIRFIELD) 

Operations by Type Annual 
Estimate 

Percent by 
Type 

Single-Engine 11,802 87% 

Multi-Engine 877 6.5% 

Jet Engine - 0% 

Rotary Engine 517 3.8% 

Other 360 2.7% 

Total Aircraft Operations 13,555 100% 

Source:  Oregon Department of Aviation Aircraft Monitoring Program (data: 10/97-10/98) 

 
FIGURE 3-2: FAA TAF DATA & RENS COUNTS (KEN JERNSTEDT AIRFIELD) 
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The decline documented in the early 1990s at Ken Jernstedt Airfield coincided with weak 
economic conditions and a seriously lagging general aviation industry.  The rebound in activity 
was consistent with broad industry trends and a strengthening national economy during the 
balance of the 1990s.  However, after seven consecutive years of growth within the U.S. general 
aviation industry, activity began to decline in early 2001 as the economy slowed.  This negative 
trend was further hardened by the events of September 11th, which included temporary flight 
restrictions and other permanent measures that limited general aviation activities.  Most general 
aviation airports experienced declines in air traffic in 2001 and relatively flat activity in 2002.      

Recent hangar construction activity and the growing based aircraft fleet at Ken Jernstedt Airfield 
suggests that demand for facilities has remained relatively firm despite recent economic and 
industry downturns experienced in 2001 and 2002.  As a result, aircraft operations for 2002 are 
estimated to be slightly higher than the most recent activity count (1998).   

Recent historical data for Ken Jernstedt Airfield is summarized in Table 3-4.  Ken Jernstedt 
Airfield has averaged approximately 165 operations per based aircraft since 1981.    

TABLE 3-4 
SUMMARY OF HISTORICAL AVIATION ACTIVITY  

(KEN JERNSTEDT AIRFIELD) 

Year Aircraft Operations Based Aircraft Operations Per 
Based Aircraft 

Data 
Source 

1981 11,174 58 193 1,2 

1987 11,922 63 189 1,2 

1990 15,300 81 189 3 

1992 5,918 62 96 1,2 

1994 13,700 79 173 2,4 

1996 14,127 80 179 1,2 

1997 8,234 80 103 1,2 

1998 13,555 79 172 1,2 

2002 14,190 86 165 5,6 

Data Sources/Notes: 
1. ODA RENS Aircraft Activity Counter Program 
2. FAA TAF Data (BASED AIRCRAFT) 
3. 1990 Airport Master Plan - Base Year Estimates (1990) 
4. Oregon Continuous Aviation System Plan.  Volume 1:  Inventory and Forecasts (1997) (Based Aircraft Estimate for 1994) 
5. Airport Management Estimate (Based AC) 
6. David Miller/Century West Estimate (Aircraft Operations)  
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Population 

Table 3-5 summarizes recent historic population for the City of Hood River and Hood River 
County.  The local area experienced strong growth in population between 1990 and 2000, which 
reflects an active economic climate.  Figure 3-3 depicts the historic relationship between local 
population trends and aircraft operations at Ken Jernstedt Airfield.  The data indicate that while 
both population and aircraft operations have increased over an extended period, airport 
operations periodically fluctuate without corresponding shifts in population.  These events 
suggest that while there may be a general correlation between population and activity at Ken 
Jernstedt Airfield, other airport- or industry-specific factors are likely to have a more direct effect 
on airport activity.    

However, with local area population growth forecast to average about 1.03 percent annually 
through 2040, it appears that the existing local demographic base supporting Ken Jernstedt 
Airfield will continue to grow through the current planning period.  To the extent that historic 
population growth has generally accompanied increased airport activity, this trend may be 
expected to continue during the current twenty-year planning period. 

 
TABLE 3-5 

HISTORICAL AREA POPULATION 

 
 

1980 1990 2000 2001 

Hood River County  15,835 16,903 20,411 20,600 

City of Hood River 
Percentage of County Population 

4,329  
27.3% 

4,632  
27.4% 

5,831  
28.6% 

6,020  
29.2% 

Source:  1980, 1990, 2000 U.S. Census; Center for Population Research and Census, Portland State University 2001 
estimate.  
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FIGURE 3-3: POPULATION AND AIRPORT OPERATIONS  
(KEN JERNSTEDT AIRFIELD) 

ASSESSMENT OF EXISTING FORECASTS  

A review of existing aviation forecasts for Ken Jernstedt Airfield was conducted to identify 
information that may be useful in projecting future activity.  The previous forecasts of based 
aircraft and aircraft operations are depicted in Figure 3-4 and Figure 3-5 and summarized in 
Table 3-6.   

The 1990 Airport Master Plan provides forecasts through the year 2010.  Based aircraft were 
forecast to increase from 81 to 121 between 1990 and 2010, which represented an average annual 
increase of 2.03 percent.  The actual growth in based aircraft between 1990 and 2003 was 
approximately one-quarter of the forecast; the 2003 estimate of 86 based aircraft is 15 aircraft 
less than forecast of 101 based aircraft for 2000.     

1990 Airport Master Plan Forecasts 

Due in part to the forecast increase in based aircraft, the master plan recommended property 
acquisition (18.1 acres) on the south side of the airport to accommodate projected facility needs, 
including 67 additional hangar spaces by 2010.  Although several new hangars have been 
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constructed in recent years (approximately 20 spaces), the planned property acquisition to locate 
additional hangars has not occurred.  Recent land limitations, including development of the 
Western Antique Aeroplane and Automobile Museum north of the airport, have affected hangar 
development and growth in based aircraft at the airport.  

The master plan’s operations forecasts have also overestimated activity by a considerable margin 
through the midpoint of 1990-2010 planning period.  Aircraft operations at Ken Jernstedt Airfield 
were forecast to increase from 15,300 to 27,700 between 1990 and 2010, which represented an 
average annual increase of 3.01 percent.  None of the aircraft activity counts conducted at Ken 
Jernstedt Airfield since 1981 have exceeded the master plan’s base year estimate.  The most 
recent activity count (1998) was approximately 11 percent below 1990 base year operations 
estimate and 34 percent below the operations forecast for 2000.  

The operations forecasts were based on two moderately aggressive assumptions:  1) strong 
growth in based aircraft; and 2) rising levels of aircraft utilization through the planning period.    
A review of historic activity reveals that neither of these assumptions proved to be accurate.  As 
noted earlier, the airport has averaged approximately 165 operations per based aircraft since the 
early 1980s, well below the range of 189 to 229 used for the 1990-2010 forecasts.  In addition, 
the number of based aircraft has increased well below the forecast rate.  The combination of these 
two factors directly affects operations levels. 

The 1990 Airport Master Plan forecasts are not consistent with recent historical activity at the 
airport.  As a result, the forecasts do not provide the best indication of future activity in relation 
to current activity levels.   However, the master plan forecasts provide an upper range projection 
that will be helpful in defining facility development reserves.  

The most recent Oregon Aviation System Plan (OASP) forecasts for Ken Jernstedt Airfield were 
developed in 1997 (1994 base data) with projections made to 2014.  The 2000 Oregon Aviation 
Plan

Oregon Aviation System Plan (OASP) 

9

From a 1994 base year estimate of 79 based aircraft, the OASP projected the number of based 
aircraft at Ken Jernstedt Airfield to increase to 99 by 2014; this projection was subsequently 
extended to 104 based aircraft for 2018.  The OASP forecasts (1994-2018) represent an increase 

 (OAP) extrapolated these forecasts to 2018, but did not include any changes in forecast 
assumptions.   

                                                   
9 Oregon Aviation Plan,  2000 Dye Management Group/Century West. 
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in based aircraft of 31.7 percent, which translates into an average annual growth rate of 1.15 
percent.  Aircraft operations at Ken Jernstedt Airfield were projected to increase at a rate 
comparable to based aircraft.  Operations were forecast to increase from 13,700 to 18,025 
between 1994 and 2018, which translates into an average annual growth rate of 1.12 percent.      

Current activity levels at Ken Jernstedt Airfield fall directly between the OASP forecasts for 
1999 and 2004, which indicates a reasonable degree of accuracy midway through the forecast 
period.   The OASP forecasts are line with the slower growth that has occurred at the airport in 
recent years.  Based on their reflection of current activity, the OASP forecasts provide a 
reasonable baseline projection of modest growth.  However, since the airport has the potential of 
addressing existing development constraints through a combination of onsite development and 
property acquisition, a slightly more aggressive projection may be warranted for use as a 
“preferred forecast.” 

The Federal Aviation Administration (FAA) maintains forecasts for Ken Jernstedt Airfield in the 
Terminal Area Forecast (TAF).  However, the current TAF for Ken Jernstedt Airfield provides 
static projections (no change) for both based aircraft and operations through 2020.  The current 
TAF projections were adjusted in 1997 and are relatively close to current activity.  The static 
projections do not reflect the community’s long-term growth trend and the historic growth in 
general aviation activity that has occurred at the airport over the last 25 years.  As a result, the 
current TAF projections are unsuitable for use in updating the forecasts. 

FAA Terminal Area Forecasts (TAF) 
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TABLE 3-6 
EXISTING AVIATION FORECASTS  

(KEN JERNSTEDT AIRFIELD) 

Source 2000 2002 2005 2007 2010 2014 2018 

Based Aircraft        

1990 Airport 
Master Plan 
(2.03% AAR: 1990-
2010) 

101 -- 111 -- 121 -- -- 

1997 / 2000 OASP 
(1.15% AAR: 1994-
2018)  

82* -- 87* -- -- 99 104 

FAA TAF 
(0% AAR: 2000-
2020) 

80 80 80 80 80 80 80 

Aircraft Operations        

1990 Airport 
Master Plan 
(3.01% AAR: 1990-
2010) 

20,600 -- 23,900 -- 27,700 -- -- 

1997 / 2000 OASP 
(1.12% AAR: 1994-
2018) 

14,220* -- 15,090* -- -- 17,130* 18,025* 

FAA TAF 
(0% AAR: 2000-
2020) 

13,700 13,700 13,700 13,700 13,700 13,700 13,700 

  * OASP Forecast Years:  1999, 2004, 2014, 2018; interpolated for intermediate years. 
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FIGURE 3-4: EXISTING BASED AIRCRAFT FORECASTS  
(KEN JERNSTEDT AIRFIELD) 

 
FIGURE 3-5: EXISTING AIRCRAFT OPERATIONS FORECASTS  

(KEN JERNSTEDT AIRFIELD) 
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Updated Forecasts 

Based on a review of existing forecasts, it was determined that the 1990 Airport Master Plan and 
1997/2000 OASP forecasts continue to provide projections of activity that are useful in 
evaluating long-term aviation activity.  This updated report relies on projections contained in the 
Airport Layout Plan Update 2004-2024, and the December 2008 Airport Layout Plan Airspace 
Classification Review. These forecasts will provide the basis for developing updated high and 
baseline forecasts.  To correspond to the current twenty-year planning period, the existing 
forecasts were extended to 2022 by extrapolating (without revision) the growth rates for the last 
5- or 10-year intervals of the original forecasts.  When required, the intermediate forecasts were 
interpolated (without revision) to correspond with the 5-, 10- 15- and 20-year forecast periods 
used for the current planning period.  For purposes of comparison, the FAA TAF is presented as 
it is currently published without revision.  The TAF projects no increase in based aircraft or 
aircraft operations through 2020.   

Updated forecasts of aviation activity are summarized below and are presented in Table 3-7 and 
depicted in Figures 3-6 and 3-7. 

The 1990 Airport Master Plan based aircraft and operations forecasts were extrapolated to 2022 
to provide a high range projection.  The forecast represents an average annual growth rate of 2.94 
percent for based aircraft and 5.53 percent for aircraft operations (above current levels).    
Although the master plan forecasts have not provided a close match with actual activity in recent 
years, the more aggressive projection provides an indication of potential development reserve 
needs or the possibility of a sharp upturn in activity. 

1990 Airport Master Plan (High) 

The 1997/2000 OASP based aircraft and operations forecasts were extrapolated to 2022 to 
provide a baseline projection.  The forecast represents an average annual growth rate of 1.26 
percent for based aircraft and 1.27 percent for aircraft operations (above current levels).  As 
noted earlier, the OASP forecasts have provided an excellent match with current/recent activity.      

1997/2000 Oregon Aviation System Plan (Baseline) 

2003 ALP Updated Forecast (Preferred)  
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A new projection of based aircraft was developed that fell between the master plan and OASP 
forecasts.  This forecast provides a mid-range projection that slightly exceeds recent historic 
growth while reflecting the airport’s expansion and development potential.     

An updated forecast of aircraft operations was developed based on recent-historic aircraft 
utilization levels and the updated based aircraft forecast.  For this projection, aircraft utilization is 
projected to increase from 165 (current average) to 180 operations per based aircraft by the end 
of the twenty-year planning period.  This range represents a balance between long-term historic 
and recent utilization levels and also reflects the airport’s ability to continue developing a strong 
user base through the planning period.  The forecast has an average annual growth rate of 1.99 
percent for based aircraft and 2.46 percent for aircraft operations.     

TABLE 3-7 
UPDATED AVIATION FORECASTS  

(KEN JERNSTEDT AIRFIELD) 

 
 
 

Base Year 
2003 2007 2012 2017 2022 

Based Aircraft      

Actual 86     

Forecast      
2003 ALP Forecasts 
(Preferred)  93 103 114 125 

1990 Master Plan (Derived)1  115 125 137 149 

OASP (Derived) 2  90 97 103 109 

FAA TAF (Unadjusted) 3  80 80 80 80 

Aircraft Operations      

Actual (estimated) 4 14,190     

Forecast      
2003 ALP Forecasts 
(Preferred)  15,345 17,510 19,950 22,500 

1990 Master Plan (Derived) 1  25,350 29,380 34,060 39,470 

OASP (Derived) 2  15,680 16,700 17,800 18,970 

FAA TAF (Unadjusted) 3  13,700 13,700 13,700 13,700 



 
  Ken Jernstedt Airfield 

Airport Master Plan Report 
January 2009 Update 

 

 
January 2009 Update 3-15 Aviation Activity and Forecasts  
  

Port of Hood River Update for Hood River County Planning Department 

1. Forecasts derived from 1990 Airport Master Plan through interpolation for intermediate years and extrapolation for 
outer years with no change in original forecast growth rates. 

2. Forecasts derived from 1997/2000 Oregon Aviation System Plan (OASP) through interpolation for intermediate years 
and extrapolation for outer years with no change in original forecast growth rates. 

3.  Unadjusted except for extrapolation to 2022 using TAF (2015-2020) growth rate. 
4.  Estimate by David Miller/Century West Engineering 
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Fleet Mix and Design Aircraft 

The 1990 Airport Master Plan identified the existing design aircraft as a light multi-engine piston 
aircraft, such as the Cessna 421, which is included in Approach Category B and Airplane Design 
Group I (B-I).  An upgrade to Airplane Design Group II (ADG II) was expected in the 1995-2000 
time period as the airport was expected to accommodate increasing levels of business aircraft, 
including multi-engine turboprops and small business jets.  

Historically, the majority of based aircraft at Ken Jernstedt Airfield have been single-engine 
piston (fixed wing).  While single-engine piston aircraft are expected to continue representing the 
majority based aircraft at the airport, an increase in the high performance aircraft activity could 
be reasonably anticipated based on the current trends in aircraft manufacturing.  The production 
of turbine-powered aircraft for general aviation, business aviation and agricultural aviation is 
among the industry’s strongest segments; many of these aircraft types can operate at small 
general aviation airports with relatively short runway lengths.  The forecast fleet mix for Ken 
Jernstedt Airfield is summarized in Table 3-8. 

The 1998 RENS count estimated multi-engine operations at 877.  Based on an airport survey 
conducted in 1999, it appears that light piston and turboprop twin-engine aircraft (B-I) accounted 
for the majority of the 877 operations.  No business jet operations were recorded.  No specific 
counts of turbine operations were provided for single- or multi-engine aircraft, although one 
single-engine turbine aircraft is based at the airport.  The turbine aircraft (Air Tractor 402B spray 
plane) is included in Approach Category A and Airplane Design Group II (A-II).  The local 
operator estimates the aircraft averages about 300 operations per year.  The airport also 
accommodates several locally based ADG II sailplanes (wingspans 49+ feet).  Rotary aircraft 
accounted for about 3.8 percent of total airfield operations in the 1998 activity count. 

Based on this information, the combined total of A/B-II operations at Ken Jernstedt Airfield is 
currently estimated to be slightly less than 500, most of which are generated by the aerial 
applicator and sailplanes.  By FAA definition, the “design aircraft” must have a minimum of 500 
itinerant annual operations.  For Ken Jernstedt Airfield, runway length requirements would be 
based on the more demanding business aircraft included in B-II, rather than the agricultural or 
un-powered aircraft, which require very little runway length to operate.  As a result, a future 
upgrade to airplane design group II (ADG II) standards may be based on total activity within the 
group, while justification for a runway extension would be based on the number of aircraft that 
are constrained or unable to operate on the existing runway.   
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An updated survey of activity was conducted in 1999 as part of a study to evaluate runway 
extension options for the airport.10

Based on these factors, it appears that Airport Reference Code (ARC) B-I design standards 
continue to be appropriate for Runway 7/25, although a future upgrade to ARC B-II standards 
may be justified early in the twenty- year planning period. 

  The survey estimated current demand of 80 annual operations 
“by aircraft that are constrained/prevented by inadequate runway length.”  The study concluded 
that the current activity levels did not meet FAA criteria for runway extension.  Although current 
activity counts are not available, it appears that the air traffic volume and composition at Ken 
Jernstedt Airfield has not changed significantly since the recent survey was conducted.   

Forecast Summary 

The updated forecast of aviation activity at Ken Jernstedt Airfield is summarized in Table 3-8. 
Figures 3-8 and 3-9 depict the updated based aircraft and operations forecasts.  The preferred 
forecast of based aircraft represents an average annual growth rate of 1.99 percent for based 
aircraft through the planning period.  Aircraft operations are forecast to increase at an average 
annual rate of 2.46 percent during the planning period, which reflects a gradual increase in 
average aircraft utilization at the airport.  The breakdown between local and itinerant operations 
is projected to be 30/70 percent.     

                                                   
10 Hood River Airport Planning Study – Demand Analysis of Runway Options and Review of RPZ Standards 
(January 2000, W&H Pacific) 
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TABLE 3-8 
PREFERRED FORECAST SUMMARY 

 
 

Existing 
2003 2007 2012 2017 2022 

Based Aircraft      

Single Engine 81 87 95 103 111 

Multi Engine Piston 0 1 1 2 2 

Turboprop (SE & ME) 1 1 1 2 3 

Business Jet 0 0 0 1 1 

Rotor 1 1 2 2 3 

Glider 3 3 4 4 5 

Total 86 93 103 114 125 

Average Operations per 
Based Aircraft 

165 165 170 175 180 

Aircraft Operations      

Local (30%)  4,290 4,605 5,250 5,985 6,750 

Itinerant (70%) 9,900 10,740 12,260 13,965 15,750 

Total 14,190 15,345 17,510 19,950 22,500 

      
Design Aircraft 
Operations (A/B-II Single; 
Twin; Jet; Glider) 

400 460 525 600 675 
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FIGURE 3-7: UPDATED OPERATIONS FORECAST  
(KEN JERNSTEDT AIRFIELD) 
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CHAPTER FOUR 
AIRPORT FACILITY REQUIREMENTS 

INTRODUCTION 

This chapter uses the results of the inventory and forecast conducted in Chapters Two and 
Three, as well as established planning criteria, to determine the airside and landside facility 
requirements through the current 20-year planning period.  Airside facilities include runways, 
taxiways, navigational aids and lighting systems.  Landside facilities include hangars, fixed base 
operator (FBO) facilities, aircraft parking apron, agricultural aircraft facilities, aircraft fueling, 
automobile parking, utilities and surface access. 

The facility requirements evaluation is used to identify the adequacy or inadequacy of existing 
airport facilities and identify what new facilities may be needed during the planning period based 
on forecast demand.  Options for providing these facilities will be evaluated in Chapter Five to 
determine the most cost effective and efficient means for implementation. 

1990 Airport Master Plan Overview  

The 1990 Airport Master Plan recommended a variety of facility improvements at Ken Jernstedt 
Airfield which are summarized in Table 4-1.  The final Airport Layout Plan (ALP) completed as 
part of the 1990 Master Plan was approved in 1994.  Previously recommended facility 
improvements that have not been implemented will be revalidated, modified or eliminated based 
on the updated facility needs assessment and FAA guidelines.  
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TABLE 4-1:  SUMMARY OF 1990 AIRPORT MASTER PLAN  
RECOMMENDED PROJECTS AND CURRENT STATUS 

Completed  
Yes/No Projects 

No Land Purchase  (Rwy 7 RPZ) 

Unknown Land Improvements ($16,000 listed for 1992 – unspecified improvements) 

Unknown Runway/Taxiway Improvements ($6,000 listed for 1992 – unspecified improvements) 

Unknown Building Renovation 

No Equipment (GPS) 

No Remove South Fuel Island 

No Relocate FBO 

Partial * Relocate Restaurant and Beauty Shop (* Beauty Shop relocated) 

Yes Reconstruct Access Road (north access road) 

No Reconstruct Parking (paved) 

No Public Restrooms (at north apron) 

No North Hangar Taxiway 

No Reconstruct Taxiway B 

Yes * T-Hangar Taxilanes ( *Two south T-hangar taxilanes constructed) 

No Land Acquisition  

No Relocate Orchard Road 

No Runway & Taxiway Extension 

No PAPI Rwy 25 

No Segmented Circle & Wind T 

Yes * Remove Taxilane (*Eastern section of Txy. B removed when south T-hangar constructed) 

Yes * Fencing and Gates (*Fencing, gates located near south T-hangar and north apron)  

No T-Hangar Taxilanes  

No 2- 12-unit T-Hangars   

No Land Acquisition/Relocation 

No Rotorcraft Pads 

No T-Hangar Taxilanes 

No 1 12-unit T-Hangar 

Yes ASOS (AWOS Constructed in 2003) 

No Fencing and Gates 

No Reconstruct Auto Parking 

 



 
  Ken Jernstedt Airfield 

Airport Master Plan Report 
January 2009 Update 

 

 
January 2009 Update 4-3 Facility Requirements  
  

Port of Hood River Update for Hood River County Planning Department 

In addition to the master plan-recommended projects completed, other completed projects 
include: 

• Construction (private) of two conventional hangars at NW corner of airport (one 3-
bay hangar and one medium conventional hangar) and one conventional hangar 
adjacent to south T-hangar. 

• Removal of North Fuel Tank and site remediation; apron repair. 

PROPERTY ACQUISITION 

The 1994 Airport Layout Plan depicted recommended property acquisition totaling 
approximately 48.2 acres.  The property acquisition included five separate parcels: the Runway 7 
RPZ; an area located along the south side of the airport access road; an area located east of the 
north apron; an area located along the north (east) end of the runway; a narrow strip located along 
the south (east) side of the runway; and the future Runway 25 RPZ.  None of the recommended 
property acquisition had been conducted by 2004, when this study was completed.  The plan also 
recommended that the two businesses located in the Runway 7 RPZ be relocated (one has now 
been removed from the RPZ).  

The south 12-unit T-hangar and access taxilanes were constructed in 1995 and configured to 
remain within existing airport property (parallel to the runway).  However, this configuration 
deviated from the ALP defined plan to construct six 12-unit T-hangars perpendicular to the 
runway, which required property acquisition to accommodate the hangars.   

Airspace 

The airspace surfaces defined for Runway 7/25 in the 1990 Airport Master Plan are based on 
standards for utility runways (designed for aircraft weighing less than 12,500 pounds) with 
nonprecision instrument approaches.  The previous airspace planning recommendation was based 
on future development of a nonprecision instrument approach to Runway 25.  As stated in the 
December 2008 Airport Layout Plan Airspace Classification Review, feasibility of developing a 
non-precision instrument approach to either end of Runway 7/25 has not been established by 
FAA through detailed airspace and flight procedure analysis. The December 2008 report also 
notes the development of instrument procedures may have marginal effectiveness. Due to terrain 



 
  Ken Jernstedt Airfield 

Airport Master Plan Report 
January 2009 Update 

 

 
January 2009 Update 4-4 Facility Requirements  
  

Port of Hood River Update for Hood River County Planning Department 

surrounding the airport, local pilots familiar with the airport have expressed reservations about 
the viability of developing a useable instrument approach at either runway end, the December 
2008 report states. The airport’s owner, Port of Hood River, has formally approached FAA 
regarding removing instrument approach language from the present Airport Master Plan, and that 
request has been supported by the December 2008 Airport Layout Plan Airspace Classification 
review.  

The 1994 ALP identified the future critical aircraft as a Beechcraft King Air 200, twin-engine 
turboprop, which has a corresponding airport reference code (ARC) of B-II.  The FAA currently 
indicates that runways designed to accommodate B-II aircraft should use “other-than-utility” 
airspace planning criteria under FAR Part 77.  Since the activity forecasts presented in Chapter 
Three include a level of ADG II activity required to meet the FAA’s design aircraft criteria, ADG 
II standards are appropriate for defining future or ultimate facility requirements at Ken Jernstedt 
Airfield.   As a result, the airspace surfaces depicted in the previous ALP drawings will need to 
be revised to reflect the “other-than-utility” standards. 

One prominent area of terrain penetration was previously depicted southwest of the runway, at 
the outer edge of the horizontal surface and within the conical surface near the end of the 
Runway 7 approach surface.  Data for the penetrating terrain was not listed on the obstruction 
table for the airspace plan.   

It appears that the area of terrain penetration previously identified will also exist in the expanded 
“other-than-utility” airspace surfaces.  The utility approach surfaces (5,000 feet long; 20:1 slope) 
for both runways appeared to be free of terrain penetrations, although several obstructions (trees, 
vehicles traveling on roadways, etc.) were listed within the approaches on the 1994 Airspace 
Plan.   

Instrument Approach Capabilities 

The airport currently has no instrument approach capabilities.  None are anticipated in this 
update. The 1990 Airport Master Plan identified “GPS” as a future approach aid for Runway 25.  
The airport was identified as a candidate for global positioning system (GPS) approach in the 
2000 Oregon Aviation Plan11, and subsequently was identified as a “priority candidate” in the 
2002 Oregon GPS Survey Study.12

                                                   
11 Oregon Aviation Plan © Oregon Department of Transportation (March 2001) 

  The GPS study noted that additional planning and airspace 

12 Oregon GPS Survey Study (Century West Engineering, 2002) 
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analyses would be required to address potential development issues.    The recent addition of an 
automated weather observation system (AWOS) provides useful weather data for local and 
itinerant operations by VFR pilots, both at the airport and enroute, through the Columbia River 
Gorge. 

Airport Design Standards 

The selection of the appropriate design standards for airfield facilities is based primarily upon the 
characteristics of the aircraft that are expected to use the airport.  The most critical characteristics 
are the approach speed and wingspan of the design aircraft.  The design aircraft is defined as the 
most demanding aircraft type operating at the airport with a minimum of 500 annual itinerant 
operations (takeoffs and landings).  Planning for future aircraft use is important because design 
standards are used to determine separation distances between facilities that could be very costly 
to relocate at a later date.   

Federal Aviation Administration (FAA) Advisory Circular (AC) 150/5300-13, Airport Design, 
serves as the primary reference in planning airfield facilities.  FAR Part 77, Objects Affecting 
Navigable Airspace, defines imaginary surfaces, which are established to protect the airspace 
immediately surrounding a runway.  The airspace and areas surrounding a runway should be free 
of obstructions (i.e., structures, parked aircraft, trees, etc.) to the greatest extent possible.   

FAA Advisory Circular 150/5300-13 groups aircraft into five categories based upon their 
approach speed.  Categories A and B include small propeller aircraft, many small or medium 
business jet aircraft, and some larger aircraft with approach speeds of less than 121 knots.  
Categories C, D, and E consist of the remaining business jets as well as larger jet and propeller 
aircraft generally associated with commercial and military use; these aircraft have approach 
speeds of 121 knots or more.  The advisory circular also establishes six aircraft design groups, 
based on the physical size (wingspan) of the aircraft.  The categories range from Airplane Design 
Group (ADG) I, for aircraft with wingspans of less than 49 feet, to ADG VI for the largest 
commercial and military aircraft.  ADG I is further divided into two subcategories: runways 
serving “small airplanes exclusively” and runways serving aircraft weighing more than 12,500 
pounds.  The Federal Aviation Administration classifies aircraft with a maximum gross takeoff 
weight of less than 12,500 pounds as “small aircraft”.  A summary of typical aircraft and their 
respective design categories is presented in Table 4-2. 
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The 1994 Airport Layout Plan (approved in 1994) listed an airport reference code of B-I, based 
on a typical twin-engine piston aircraft; the future airport reference code was listed as B-II, based 
on a typical twin-engine turboprop aircraft.  Most aircraft currently operating at Ken Jernstedt 
Airfield are in Airplane Design Group I and II and Approach Categories A or B.  The airport has 
historically accommodated general aviation and business aviation fixed-wing aircraft and rotor 
aircraft.  The airport currently accommodates one locally based turbine-powered agricultural 
aircraft and several sailplanes that are included in ADG II.    
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TABLE 4-2:  TYPICAL AIRCRAFT & DESIGN CATEGORIES 

Aircraft 
Design  
Group 

Approach Category 
Maximum Gross  
Takeoff Weight 

(lbs) 
Grumman American Tiger A I 2,400 
Cessna 182 A I 3,110 
Lancair Columbia 300 A I 3,400 
Cirrus Design SR22 A I 3,400 
Cessna 206 A I 3,600 
Beechcraft Bonanza A36  A I 3,650 
Piper Seneca V (PA-34) A I 4,750 
Socata/Aerospatiale TBM 700 A I 6,579 
Ayres 400 Turbo Thrush A I 9,300 
Beechcraft Baron 58 B I 5,500 
Cessna 340 B I 5,990 
Piper Aerostar 602P B I 6,000 
Cessna Citation CJ1 B I 10,600 
Beech King Air B100 B I 11,800 
Cessna Citation I B I 11,850 
Piper Malibu (PA-46) A II 4,340 
Cessna Caravan 1 A II 8,000 
Pilatus PC-12 A II 9,920 
Air Tractor 502B A II 9,700 
Beech King Air B200 B II 12,500 
Cessna Citation CJ2 B II 12,300 
Cessna Citation II B II 13,300 
Beech King Air 350 B II 15,000 
Cessna Citation Bravo B II 15,000 
Cessna Citation Excel B II 20,000 
Dassault Falcon 20  B II 28,660 
Bombardier Learjet 31A C I 17,000 
Hawker (HS125-700A) C I 25,000 
Gulfstream 100 C II 24,650 
Beechcraft Hawker 800XP C II 28,000 
Cessna Citation Sovereign C II 30,250 
Gulfstream 200 C II 34,450 
Cessna Citation X C II 36,100 
Bombardier Challenger 300 C II 37,500 
Gulfstream IV D II 71,780 

Source: AC 150/5300-13, change 7; aircraft manufacturer data.   
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Based on the existing airfield configuration, past master plan recommendations and current 
airport activity, the use of design standards based on Aircraft Approach Category B and 
Airplane Design Group I is currently recommended for Runway 7/25 (Airport Reference 
Code - ARC B-I).  Based on these factors combined with forecast activity, Aircraft Approach 
Category B and Airplane Design Group II is recommended as the future design standard 
for Runway 7/25 (Airport Reference Code - ARC B-II).  Airfield design standards for ADG I 
and ADG II are summarized in Table 4-3.  ADG I (small aircraft exclusively) standards are also 
included for comparison.   

Based on FAA planning guidelines, the use of “other-than-utility” airspace surfaces, as defined in 
FAR Part 77, is appropriate for Runway 7/25.   

A summary of Ken Jernstedt Airfield’s current conformance with recommended design standards 
is presented in Table 4-4.  As indicated in the table, Runway 7/25 meets most ADG I (small) 
design standards, but does not meet all recommended ADG I standards for Approach Category A 
and B aircraft.  With the exception of runway width and potential safety area dimensions (west 
end only), the existing runway-taxiway system does not currently meet most ADG II standards.  
The most significant items include existing separations for parallel taxiways, aircraft parking, and 
aircraft fueling areas that are too close to the runway to meet ADG II standards. 
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TABLE 4-3: AIRPORT DESIGN STANDARDS SUMMARY 
(DIMENSIONS IN FEET) 

Standard Runway 7/25  
(Existing Conditions) 

ADG I1 
(small aircraft 
exclusively)  

ADG I2 
A&B Aircraft 

ADG II3 
A&B Aircraft 

Runway Length  3,040 3,150/3,7604 3,150/3,7604 5,060/6,5405 

Runway Width    75 60 60 75 

Runway Shoulder Width 10 10 10 10 

Runway Safety Area Width 120 120 120 150 

Runway Safety Area Length (Beyond Rwy End) 240 240 240 300 

Obstacle-Free Zone 250 250 250 400 

Object Free Area Width  250 250 400 500 

Object Free Area Length (Beyond Rwy End)    240  240 240 300 

Primary Surface Width  250 250 500 500 

Primary Surface Length (Beyond Rwy End) 200 200 200 200 

Runway Protection Zone Length  1,000 1,000 1,000 1,000 

Runway Protection Zone Inner Width 250 250 500 500 

Runway Protection Zone Outer Width  450 450 700 700 

Runway Centerline to: 
  Parallel Taxiway Centerline  
  Aircraft Parking Area   
  Building Restriction Line  
  Taxiway Width  
  Taxiway Shoulder Width  
  Taxiway Safety Area Width   
  Taxiway Object Free Area Width    
  Taxiway Centerline to Fixed/Movable Object 

 
Varies 125-240’ 

225 
230/270 (S/N) 
Varies (25-30’) 

10 
49 
89 

44.5 

 
150 
125 
2516 
25 
10 
49 
89 

44.5 

 
225 
200 
3766 
25 
10 
49 
89 

44.5 

 
240 
250 
3766 
35 
10 
79 

131 
65.5 

1. Utility (visual) runways (Per FAR Part 77); all other dimensions reflect visual runways and runways with not lower than 
3/4-statute mile approach visibility minimums (per AC 150/5300-13, Change 7).  RPZ dimensions bases on visual and not 
lower than 1-mile approach visibility minimums. 

2. Utility (nonprecision instrument) runways (Per FAR Part 77); all other dimensions reflect visual runways and runways with 
not lower than 3/4-statute mile approach visibility minimums (per AC 150/5300-13, Change 7).  RPZ dimensions bases on 
visual and not lower than 1-mile approach visibility minimums. 

3. Other than Utility (nonprecision instrument) runways (Per FAR Part 77); all other dimensions reflect visual runways and 
runways with not lower than 3/4-statute mile approach visibility minimums (per AC 150/5300-13, Change 7).  RPZ 
dimensions bases on visual and not lower than 1-mile approach visibility minimums. 

4. Runway length required to accommodate 95 and 100 percent of General Aviation Fleet 12,500 pounds or less.  85 
degrees F, 10-foot change in runway centerline elevation. 

5. Runway length required to accommodate 75 percent large airplane fleet (60,000 pounds or less) at 60 and 90 percent 
useful load.  85 degrees F, 10-foot change in runway centerline elevation. 

6. Distance to protect standard parallel taxiway object free area and accommodate an 18-foot structure (at the BRL) without 
penetrating the 7:1 Transitional Surface. 
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TABLE 4-4: RUNWAY 7/25  
CONFORMANCE WITH FAA DESIGN STANDARDS 

Item Airplane Design Group I 
(Small Aircraft Exclusively)  

Airplane Design Group I 
A & B Aircraft 

Airplane Design Group II 

A & B Aircraft  
Runway Safety Area Yes Yes Yes 

Runway Object Free Area Yes No0 No1 

Runway Obstacle Free Zone Yes No2 No2 

Taxiway Safety Area Yes Yes3 No4 

Taxiway Object Free Area Yes Yes3 No4 
Building Restriction Line - North5 Yes No No 

Building Restriction Line - South5 No No No 

Aircraft Parking Line –North Yes No6 No6 

Aircraft Parking Line – South Yes No6 No5 

Runway Protection Zones No7 No7 No7 
Runway-Parallel Taxiway  
Separation -North 

Yes No No 

Runway-Parallel Taxiway  
Separation - South 

Yes No No 

Runway Width8 Yes Yes Yes 

Runway Length No9 No10 Yes11 

Taxiway Width – North Parallel Yes Yes No12 

Taxiway Width – South Parallel Yes Yes No12 

0.     Aircraft fuel area (south apron) located within ADG I OFA. 
1. Aircraft parking positions (south apron) located within ADG II OFA. 
2. North and South Parallel Taxiways within OFZ for runways serving large airplanes. 
3. Taxiway OFA/SA clearances meet standards--runway-taxiway separations do not meet standards.  
4. Taxiways require relocation to meet ADG II standard runway separation; relocation of some aircraft tiedowns also 

required.  
5. BRL depicted on 1994 ALP is 230 feet (south side) and 270 feet (north side) from runway centerline. 
6. Aircraft parking areas penetrate nonprecision instrument airspace (primary or transitional surfaces) and may conflict with 

FAA-recommended parallel taxiway separations. 
7. Tucker Road and Orchard Road cross the Runway 7 and 25 protection zones; structures within RPZ. 
8. Standard runway widths: 60’ (ADG I).and 75’ (ADG II). 
9. Per FAA Runway Length Model:  Existing runway length less than FAA-recommended length required to accommodate 

95% of small aircraft fleet.  
10. Per FAA Runway Length Model:  Existing runway length less than FAA-recommended length required to accommodate 

95/100% of small aircraft fleet. 
11. Per FAA Runway Length Model:  Existing runway length less than FAA-recommended length required to accommodate 

75% of large aircraft weighing less than 60,000# at 60% useful load. 
12. ADGII taxiway width standard is 35 feet. 
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Airport Design Standards Note: 
 
The airport planning criteria recommended for Runway 7/25 at Ken Jernstedt Airfield are based on the 
following assumptions: 

Visual runways and runways with not lower than ¾ statute mile visibility minimums.  Runway 
protection zones (RPZ) are based on a visibility standard of “visual and not lower than 1-
mile” for runways expected to serve Aircraft Approach Categories A and B.  All references to 
the “standards” are based on these approach visibility assumptions, unless otherwise noted. 
(Per FAA Advisory Circular 150/5300-13, change 7).  Airport Design Standards are based on 
Airport Reference Code (ARC) B-I (existing) and B-II (future). Airport Design Standards are 
based on Airport Reference Code (ARC) B-I (existing) and B-II (future 

 

Runway Safety Area (RSA) 

The FAA defines runway safety area (RSA) as “A defined surface surrounding the runway 
prepared or suitable for reducing the risk of damage to airplanes in the event of an undershoot, 
overshoot, or excursion from the runway.”  Runway safety areas are most commonly used by 
aircraft that inadvertently leave (or miss) the runway environment during landing or takeoff.   

By FAA design standard, the RSA “shall be: 

(1) cleared and graded and have no potentially hazardous ruts, humps, depressions, or other 
surface variations; 

(2)  drained by grading or storm sewers to prevent water accumulation; 

(3) capable, under dry conditions, of supporting snow removal equipment, aircraft rescue and 
firefighting equipment, and the occasional passage of aircraft without causing structural damage 
to the aircraft; and  

 (4)  free of objects, except for objects that need to be located in the runway safety area because 
of their function.  Objects higher than 3 inches above grade should be constructed on low impact 
resistant supports (frangible mounted structures) of the lowest practical height with the frangible 
point no higher than 3 inches.  Other objects such as manholes, should be constructed at grade.  
In no case should their height exceed 3 inches.” 
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The recommended transverse grade for the lateral RSA ranges between 1½ and 5 percent from 
runway shoulder edges.  The recommended longitudinal grade for the first 200 feet of extended 
RSA beyond the runway end is 0 to 3 percent.  The remainder of the RSA must remain below the 
runway approach surface slope.  The maximum negative grade is 5 percent.  Limits on 
longitudinal grade changes are plus or minus 2 percent per 100 feet within the RSA.  The airport 
sponsor should regularly clear the RSA of brush or other debris and periodically grade and 
compact the RSA to maintain FAA standards.   

The RSA along the sides and beyond the ends of Runway 7/25 appears to be cleared, graded and 
free of physical obstructions within the ADG I dimensions.  Some areas of wetlands may exist 
within the RSA beyond the end of Runway 7, although a formal evaluation may be required to 
define the boundaries.  The runway edge lights and threshold lights located within the RSA are 
mounted on frangible supports (breakable coupling and disconnect plug).  Any future lighting 
located within the RSA will also need to meet the FAA frangibility standard. 

A future upgrade to ADG II standards will require expansion of the RSA to meet the appropriate 
dimensional standards (see Table 4-3). 

Runway Object Free Area (OFA) 

Runway object free areas (OFA) are two-dimensional surfaces intended to be clear of ground 
objects that protrude above the runway safety area edge elevation.  Obstructions within the OFA 
may interfere with aircraft flight in the immediate vicinity of the runway.   The FAA defines the 
OFA clearing standard: 

“The OFA clearing standard requires clearing the OFA of above ground objects protruding 
above the runway safety area edge elevation. Except where precluded by other clearing 
standards, it is acceptable to place objects that need to be located in the OFA for air navigation 
or aircraft ground maneuvering purposes and to taxi and hold aircraft in the OFA.  Objects non-
essential for air navigation or aircraft ground maneuvering purposes are not to be placed in the 
OFA.  This includes parked airplanes and agricultural operations.”   

The north side of the aircraft fueling area is located approximately 190 feet from runway 
centerline and 25 feet from the south parallel taxiway centerline, within the ADG I OFA.  The 
location of the fuel storage facilities will need to be evaluated in conjunction with the parallel 
taxiway to meet the full ADG I dimensional standards currently recommended for the airport.  A 
future upgrade to ADG II standards will require expansion of the OFA to meet the appropriate 
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dimensional standards (see Table 4-3).  The airport sponsor should periodically inspect the OFA 
and remove any objects that protrude into the OFA.   

Obstacle Free Zone (OFZ) 

The OFZ is a plane of clear airspace extending upward to a height of 150 feet above runway 
elevation, which coincides with the FAR Part 77 horizontal surface elevation.  The FAA defines 
the following clearing standard for the OFZ: 

“The OFZ clearing standard precludes taxiing and parked airplanes and object penetrations, 
except for frangible visual NAVAIDs that need to located in the OFZ because of their function.”   

The OFZ may include the Runway OFZ, the Inner-approach OFZ (for runways with approach 
lighting systems), and the Inner-transitional OFZ (for runways with lower than ¾-statute mile 
approach visibility minimums.  For Ken Jernstedt Airfield, only the Runway OFZ is required 
based on runway configuration.   The FAA defines the Runway OFZ as: 

“The runway OFZ is a defined volume of airspace centered above the runway centerline. The 
runway OFZ is the airspace above a surface whose elevation at any point is the same as the 
elevation of the nearest point on the runway centerline. The runway OFZ extends 200 feet beyond 
each end of the runway.”  

The standard OFZ for runways serving small aircraft is 250 feet wide.  This dimension 
corresponds with the visual approaches for the existing runway .  .   

The OFZ for Runway 7/25 appears to be free of physical obstructions and meets the small 
aircraft dimensional standards.  The future upgrade to ADG II and the corresponding change to 
“other-than-utility” runway designation would require a 400-foot wide OFZ based on the 
runway’s ability to accommodate aircraft weighing 12,500 pounds and above.   

The exit taxiways connecting to the runway have aircraft hold lines located 125 feet from runway 
centerline, which coincide with the outer edge of the existing OFZ boundary.  The holding areas 
have adequate area to allow aircraft to remain clear of the OFZ.  A future OFZ width of 400 feet 
will require the relocation of aircraft hold lines to 200 feet from runway centerline, in addition to 
relocation of aircraft fueling areas outside the OFZ. 
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Taxiway Safety Area 

The taxiways at Ken Jernstedt Airfield include a full-length north parallel taxiway, a partial-
length south parallel taxiway, and several access taxiways.  The taxiways vary in width (25, 30 
and 35 feet) and appear to meet the dimensional standard for ADG I taxiway safety area.  The 
taxiway safety areas should be regularly cleared of brush or other debris and periodically graded 
and compacted to maintain FAA standards.  A future upgrade to ADG II standards will require 
expansion of the taxiway safety area to meet the dimensional standards (see Table 4-3). 

Taxiway Object Free Area 

Most taxiways on the airport meet the dimensional standard for ADG I taxiway object free area.    
Two exceptions include the south parallel taxiway and the north access taxiway that extends 
beyond airport property.  The north side of the aircraft fueling area is located within 25 feet of the 
south parallel taxiway, although the fuel tanks and other above ground equipment are located 
outside the ADG I taxiway OFA.  Aircraft parked on the north side of the fuel tanks could limit 
wingtip clearances for aircraft taxiing on the south parallel taxiway.  The north taxiway that 
extends beyond airport property does not appear to have adequate clearance from the adjacent T-
hangars to meet the OFA standard.     

Conformance with FAA-recommended taxiway object free area standards will be reviewed in 
conjunction with an evaluation of runway-parallel taxiway separations.  The ADG I and ADG II 
taxiway OFA widths are 89 and 131 feet respectively.  All future buildings and parked aircraft 
located along existing/planned taxiways should have a minimum setback (building restriction line 
and/or aircraft parking line) of at least 65.5 feet, which corresponds to the outer edge of the ADG 
II taxiway OFA, which preserves a long-term upgrade to ADG II design standards.   

Building Restriction Line (BRL)  

The 1994 Airport Layout Plan (ALP) depicts 230-foot (south side) and 270-foot (north side) 
building restriction lines (BRL) for Runway 7/25.  The south BRL (230 feet) will accommodate a 
15-foot high building without penetrating the utility/visual runway transitional surface and is 
clear of the ADG I (small) taxiway object free area.  The north BRL will accommodate a 20-foot 
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high structure without penetrating the existing utility/visual runway transitional surface and also 
is compatible with either an ADG I (small) or ADG I taxiway separation.   

The nearest airport building to Runway 7/25 is located approximately 320 feet from runway 
centerline (large conventional hangar near NW corner of airport), although its location does not 
affect the ability to meet recommended parallel taxiway separations.  The minimum setback 
required to accommodate an 15-foot high structure (typical low profile – T-hangar) for a runway 
with a utility/visual approach would be 230 feet from runway centerline.  Structures with higher 
roof elevations will require additional setback distances to remain clear of the runway transitional 
surface.  A 230-foot BRL is also compatible with both ADG I or ADG II parallel taxiways and 
their clear areas 

Runway Protection Zones (RPZ) 

The FAA provides the following definition for runway protection zones (RPZ): 

“The RPZ’s function is to enhance the protection of people and property on the ground.  This is 
achieved through airport owner control over RPZs.  Such control includes clearing RPZ areas 
(and maintaining them clear) of incompatible objects and activities. Control is preferably 
exercised through the acquisition of property interest in the RPZ.  The RPZ is trapezoidal in 
shape and centered about the extended runway centerline.  The RPZ begins 200 feet beyond the 
end of the area useable for takeoff or landing.”  

The RPZ dimensions recommended for Runways 7 and 25 are based on Aircraft Approach 
Categories A & B with approach visibility minimums “visual and not lower than 1-mile.” 

RPZs with buildings, roadways, or other items do not fully comply with FAA standards.  The 
1994 ALP depicted existing RPZs based on runways designed to serve small aircraft exclusively, 
and future RPZ dimensions based on aircraft approach categories A and B.  Both RPZs types are 
consistent with approach visibility minimums “visual and not lower than 1-mile.” 

A review of recent aerial photography for Ken Jernstedt Airfield identified public roadways 
within both visual RPZs for Runway 7/25.  In addition, the “small aircraft” RPZ for Runway 7 
has a business (drive-in restaurant) and a portion of a residence located within its boundaries.  
Several additional structures are located within the boundaries future RPZs depicted on the 1994 
ALP.  An evaluation of runway configuration options and RPZ clearance will be completed as 
part of this planning update. 
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It is recognized that realigning major surface roads routes located within the RPZs may not be 
highly feasible.  However, where possible, the County should discourage development within the 
RPZs (particularly structures) that is inconsistent with FAA standards. 

Aircraft Parking Line (APL) 

The existing aircraft parking areas at the airport are located adjacent to the parallel taxiways, 
approximately 225 to 275 feet from the runway centerline.  The 1994 Airport Layout Plan does 
not depict aircraft parking lines (APL), although the parking areas do not conflict with the 
adjacent parallel taxiways and the parked aircraft do not penetrate the existing utility visual 
airspace surfaces.   

However, to meet either the standard ADG I or ADG II runway-parallel taxiway separation 
distances, the north and south parallel taxiways will need to be relocated.  The 1994 ALP 
(airspace plan) reflects the then-planned instrument approach for Runway 7/25 and increases the 
primary surface from 250 feet to 500 feet wide.  As a result, the outer row of tiedowns on the 
south apron would be located within a 500-foot wide primary surface and most aircraft parked on 
the front half of the south tiedown apron would penetrate the runway transitional surface.  Tail 
heights of 10 feet or less are typical of most light aircraft, although business aircraft often have 
tail heights ranging from 10 to 25 feet.  An APL located 320 feet from runway centerline will 
accommodate an aircraft with a 10-foot tail height; this distance will also accommodate standard 
ADG I and ADG II parallel taxiway separations. 

Several existing aircraft parking positions located nearest the runway will not comply with the 
recommended APL separation.  These tiedowns would need to be eliminated or relocated outside 
the APL.  

Runway - Parallel Taxiway Separation 

Runway 7/25 is served by dual parallel taxiways.  The north parallel taxiway is a full-length 
taxiway with a 200-foot runway-taxiway centerline separation.  The south parallel taxiway is a 
partial-length taxiway with a 150-foot runway separation.  The eastern 650-foot section of the 
south parallel taxiway was removed when the south T-hangar and hangar taxilanes were 
constructed in 1995.  The south hangar and taxilane configurations were altered significantly 
from the layout depicted on the 1994 ALP.  As a result, the taxilane located on the north side of 
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the T-hangar is located 240 feet from runway centerline and meets ADG II standards (runway 
separation and taxiway width). 
 
The existing separation of both parallel taxiways meets the ADG I (small aircraft exclusively) 
design standard, but does not meet either the full ADG I standard (225 feet) or the ADG II 
standard (240 feet).  Future relocation of the parallel taxiways should at a minimum, reflect the 
ADG I standard for runway separation, but increasing the separations to the ADG II standard 
would be required as part of a future upgrade from ADG I to ADG II standards.    

FAR PART 77 SURFACES 

Airspace planning for U.S. airports is defined by Federal Air Regulations (FAR) Part 77 – 
Objects Affecting Navigable Airspace.  FAR Part 77 defines imaginary surfaces (airspace) to be 
protected surrounding airports.  

The 1994 Airport Airspace Plan13

  

 depicted airspace surfaces that were consistent with 
nonprecision instrument approach capabilities and utility runways based on an ultimate runway 
length of 4,000 feet.  One area of terrain penetration was identified within the airspace surfaces, 
southwest of the runway.   

                                                   
13 Hood River Airport Master Plan 1990-2010.  Airport Airspace Plan (Sheet No. 4), W&H Pacific (approved 
1994) 
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Table 4-5 summarizes FAR Part 77 standards with the corresponding runway type and approach 
capability.     

TABLE 4-5:  FAR PART 77 AIRSPACE SURFACES 
KEN JERNSTEDT AIRFIELD 

Item Utility 
(Visual)1 

Utility 
(Nonprecision)1 

Other-than-
utility 

(Visual)1 

Other-than-
utility 

(Nonprecision)1 

Width of Primary Surface 250 feet 500 feet 500 feet 500 feet 

Radius of Horizontal Surface 5,000 feet 5,000 feet 5,000 feet 10,000 feet 

Approach Surface Width at End 1,250 feet 2,000 feet 1,500 feet 3,500 feet 

Approach Surface Length 5,000 feet 5,000 feet 5,000 feet 10,000 feet 

Approach Slope 20:1 20:1 20:1 34:1 

1. Utility runways are designed for aircraft weighing 12,500 pounds or less; other-than-utility runways are designed for 
aircraft weighing more than 12,500 pounds. 

Approach Surfaces 

Runway approach surfaces extend outward and upward from each end of the primary surface, 
along the extended runway centerline.  As noted earlier, the dimensions and slope of approach 
surfaces are determined by the type of aircraft intended to use the runway and most demanding 
approach planned for the runway.    

The 1994 Airspace Plan depicted future utility runway approach surfaces with slopes of 20:1.  
The approach surface for Runway 25 reflects a planned nonprecision instrument approach; 
Runway 7 has a visual approach surface dimensions.  The FAA recommends that ADG II 
runways (as recommended on the 1994 ALP) be planned using “other-than-utility” airspace 
surfaces, which indicates that the 1994-defined surfaces are not consistent with FAA current 
guidance in airspace planning. As noted earlier, however, this recommendation has been removed 
following instrument approach analysis that occurred with the December 2008 Airport Layout 
Plan Airspace Classification Review.   

Several obstructions were identified within the 20:1 approach surfaces for Runway 7/25.    
Tucker Road passes under the Runway 7 approach surface, approximately 640 feet from the 
runway end.  According to the 1994 Airspace Plan, vehicles traveling on the roadway penetrate 
the 20:1 approach surface by approximately 5 feet.  Orchard Road crosses the Runway 25 
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approach surface, approximately 300 feet from the runway end.  Vehicles traveling on the 
roadway penetrate the 20:1 approach surface by 8 feet.   

The 1994 Runway Protection Zone Plans and Profiles depicted Obstruction Clearance Approach 
(OCA)14

The 1994 Plan also depicted Orchard Road being relocated to accommodate the future runway 
extension and improve obstruction clearance for the approach.  A beauty shop and restaurant 
penetrating the Runway 7 approach surface were recommended for relocation.   The beauty shop 
building has since been removed.   

 surfaces to improve obstruction clearance for both runway ends.  The use of alternative 
OCA surface criteria for Runway 7/25 allowed the 20:1 approach surface to begin at each runway 
threshold, rather than 200 feet beyond the runway, which is standard under FAR Part 77.  The 
use of OCA technically eliminated the obstructions created by the roads at both runway ends, 
although this criterion is not appropriate for runways expected to support instrument night 
circling operations, if that is required. 

Based on the elimination of all plans for nonprecision instrument approach capabilities for 
Runway 7/25 and the forecast B-II design aircraft, “other-than-utility” nonprecision approach 
surfaces with a slope of 20:1 are retained. A formal TERPS airspace evaluation will be required 
to determine the feasibility of establishing a procedure and the approach minimums that can be 
obtained. In the event that it is determined that the runway cannot accommodate a straight-in 
instrument approach procedure due to terrain or obstruction clearance issues, the airport may be 
able to accommodate a circle to land instrument procedure with visual (20:1) approach surfaces. 
However, unless proven unfeasible, it is appropriate to base long-term airspace planning on the 
best instrument capabilities believed to be currently available.  An updated evaluation of 
obstructions within the 20:1 5,000-foot visual approach surfaces reflects current airspace 
planning criteria. 

Primary Surface 

The primary surface is a rectangular plane of airspace, which rests on the runway (at centerline 
elevation) and extends 200 feet beyond the runway end.  The primary surface should be free of 
any penetrations, except items with locations fixed by function (i.e., VASI, runway or taxiway 
edge lights, etc.).  The primary surface end connects to the inner portion of the runway approach 
surface.  
                                                   
14 FAA Advisory Circular 150/5300-13, Appendix 2.  



 
  Ken Jernstedt Airfield 

Airport Master Plan Report 
January 2009 Update 

 

 
January 2009 Update 4-20 Facility Requirements  
  

Port of Hood River Update for Hood River County Planning Department 

The primary surface for Runway 7/25 has historically been maintained to meet utility/visual 
runway standards (250 feet wide).  The 1994 Airspace Plan recommended a 500-foot wide 
primary surface for Runway 7/25 based on future instrument approach capabilities.  Due to the 
“marginal effectiveness” of an instrument approach, as cited in the December 2008 Airport 
Layout Plan Airspace Classification Review, the Port has abandoned plans for an instrument 
approach and now relies on utility/visual standards. A 500-foot wide primary surface continues to 
be appropriate for Runway 7/25 based on the utility/visual approach capabilities for the runway.  
This dimension is compatible with the existing utility runway designation.   

It appears that a 500-foot wide primary surface for Runway 7/25 can be provided to meet FAA 
standards through minor grading and relocation of the aircraft tiedown positions and the aircraft 
fuel facilities on the south apron located within 250 feet of runway centerline.  During a recent 
visual inspection of the airport several large trees were observed to be located within primary 
surface near the southeast corner of the airport.  The airport property line in this area is located 
approximately 160 to 170 feet from the runway centerline.  This does not allow the airport to 
control and protect the recommended 500-foot wide primary surface, which would be required 
for a nonprecision instrument approach.  The recommended acquisition of a 100-foot strip of 
property along the southeast airport property line was depicted on the 1994 ALP with a 
modification to standards to allow an existing residence to remain.  

Transitional Surface 

The transitional surface is located at the outer edge of the primary surface, represented by a plane 
of airspace that rises perpendicularly at a slope of 7 to 1, until reaching an elevation 150 feet 
above runway elevation.  This surface should be free of obstructions (i.e., parked aircraft, 
structures, trees, etc.).   

Horizontal Surface 

The horizontal surface is a flat plane of airspace located 150 feet above runway elevation.   Based 
on the utility/visual runway designation associated with the future B-II design aircraft, the outer 
boundary of the Runway 7/25 horizontal surface is defined by two 5,000-foot radii, which extend 
from the runway ends (the intersection point of the extended runway centerline, the outer edge of 
primary surface, and the inner edge of the approach surface).  The outer points of the radii for 
each runway are connected to form an oval, which is defined as the horizontal surface.   
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The 1994 Airspace Plan depicted a horizontal surface with 5,000-foot radii, based on a utility 
runway designation.  One area of terrain penetration was identified within the horizontal surface, 
southwest of the runway.   

Conical Surface 

The conical surface is an outer band of airspace, which abuts the horizontal surface.  The conical 
surface begins at the elevation of the horizontal surface and extends outward 4,000 feet at a slope 
of 20:1.  The top elevation of the conical surface is 200 feet above the horizontal surface and 350 
feet above airport elevation.   

AIRSIDE REQUIREMENTS 

Airside facilities are those directly related to the arrival and departure and movement of aircraft: 

•  Runways 
•  Taxiways 
•  Airfield Lighting 

Runways 

The adequacy of the existing runway system at Ken Jernstedt Airfield was analyzed from a 
number of perspectives including runway orientation, airfield capacity, runway length, and 
pavement strength. 

Runway Orientation 

The orientation of runways for takeoff and landing operations is primarily a function of wind 
velocity and direction, combined with the ability of aircraft to operate under adverse wind 
conditions.  When landing and taking off, aircraft are able to maneuver on a runway as long as 
the wind component perpendicular to the aircraft's direction of travel (defined as crosswind) is 
not excessive.  For runway planning and design, a crosswind component is considered excessive 
at 12 miles per hour for smaller aircraft (gross takeoff weight 12,500 pounds or less) and 15 
miles per hour for larger aircraft.  FAA planning standards indicate that an airport should be 
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planned with the capability to operate under allowable wind conditions at least 95 percent of the 
time.   

A wind rose was created for the runway as part of the 1977 Airport Master Plan using local 
estimates.  Based on that evaluation, wind coverage for Runway 7/25 was estimated at 
approximately 96.5 percent at 15 miles per hour (13 knots).  Prevailing winds are from the west 
and local pilots indicate that Runway 25 is most often used.  Based on available data, it appears 
that Runway 7/25 meets the FAA-recommended wind coverage (95 percent) at both 12 and 15 
miles per hour. 

Runway Length 

Runway length requirements are based primarily upon airport elevation, mean maximum daily 
temperature of the hottest month, runway gradient, and the critical aircraft type expected to use 
the runway.  A summary of FAA-recommended runway lengths for a variety of aircraft types and 
load configurations are described in Table 4-6. 

Runway 7/25 accommodates predominantly small aircraft (less than 12,500 pounds) operations.  
Since the airport accommodates limited activity from aircraft weighing more than 12,500 pounds, 
the current evaluation of runway length requirements should be based on the FAA’s model for 
“small airplanes.”     

The 1994 Airport Layout Plan identified the future critical aircraft for Runway 7/25 as twin-
engine turboprop, which corresponds to airport reference code (ARC) B-II.  As noted in the 
updated forecast evaluation, the airport is expected to accommodate increasing levels of B-II 
aircraft activity during the current planning period.     

Based on local conditions and the methodology outlined in AC 150/5325-4A, Runway 7/25 can 
currently accommodate approximately 91 percent of the small airplane fleet under the conditions 
common during a typical summer day in Hood River.   

A runway length of 3,150 feet is required to accommodate 95 percent of small airplanes (12,500 
pounds or less maximum gross takeoff weight) with 10 or less passenger seats; a length of 3,760 
feet would be required to accommodate 100 percent of small airplanes, which would include 
business class twin-engine piston, turboprop and light jets weighing less than 12,500 pounds.  
The runway length requirements for several typical small/medium business jets are also 
summarized in Table 4-6 for general comparison.    
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As noted in Table 4-6, a runway length of approximately 5,060 feet would be required to 
accommodate approximately 75 percent of the large aircraft fleet (weighing more 12,500 pounds) 
with a 60 percent useful load.  However, it does not appear that sufficient demand would be 
generated by the portion of ADG II aircraft requiring significantly longer runways than most 
small business class turboprops or business jets.    

With this updated plan, the runway will remain at its present length, 3,040 feet. There are 
absolutely no plans to expand the runway beyond this present length. 

The existing width of Runway 7/25 is 75 feet, which exceeds the ADG I standard (60 feet) and 
meets the ADG II standard (75 feet).  The existing runway width will accommodate both existing 
and forecast air traffic through the twenty-year planning period. 

 TABLE 4-6:  FAA-RECOMMENDED RUNWAY LENGTHS 
(FROM FAA COMPUTER MODEL) 

 
Runway Length Parameters for Ken Jernstedt Airfield 
• Airport Elevation: 631 feet MSL 
• Mean Max Temperature in Hottest Month: 81 F 
• Maximum Difference in Runway Centerline Elevation: 38 feet 
• Existing Runway Length: 3,040 feet 

Small Airplanes with less than 10 seats 
75 percent of these airplanes  
95 percent of these airplanes 
100 percent of these airplanes 
Small airplanes with 10 or more seats  

 
Large Airplanes of 60,000 pounds or less    

75 percent of these airplanes at 60 percent useful load  
75 percent of these airplanes at 90 percent useful load  
100 percent of these airplanes at 60 percent useful load  
100 percent of these airplanes at 90 percent useful load  
Airplanes of more than 60,000 pounds  

 
Selected Aircraft Types: 

Cessna Citation CJI (6-7 passengers / 1 crew 10,600# MGW) 
Cessna Citation Bravo (7-11 passengers / 2 crew 14,800# MGW) 
Cessna Citation Excel (7-8 passengers / 2 crew 20,000# MGW) 
 
** Takeoff distances based on maximum gross weight and conditions listed 
above; passenger and/or fuel loads may be reduced based on aircraft 
operating weight limits. 

 
2,620 feet 
3,150 feet 
3,760 feet 
4,230 feet 

 
 

5,060 feet 
6,540 feet 
5,640 feet 
8,190 feet 
5,230 feet 

 
 

4,670 feet** 
4,300 feet** 
4,200 feet** 
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1.  FAR Part 25 Balanced Field Length at maximum certificated takeoff weight (accelerated/stop distance).  Cessna Citation 
runway length requirements based on 15 degrees flaps, 81 degrees F, MGTW, distance to 35 feet above the runway; data 
provided by manufacturer (Cessna Citation Flight Planning Guides).   

Airfield Pavement 

According to the data contained in the 2000 pavement condition report, Ken Jernstedt Airfield 
pavements ranged from “failed” to “excellent.”15

TABLE 4-7: SUMMARY OF RECOMMENDED  

  Table 4-7 summarizes the five-year 
maintenance program recommended for Ken Jernstedt Airfield and additional pavement 
maintenance items anticipated during the current 20-year planning period.  The rate of 
deterioration of airfield pavements increases significantly as they age.  A regular maintenance 
program of vegetation control, crackfilling, and sealcoating is recommended to extend the useful 
life of all airfield pavements.  It should also be noted that some of the pavement plan’s 
recommended 5-year projects (such as the overlay/reconstruct of the south parallel taxiway) may 
not be required or appropriate if other projects are planned in the near term to correct existing 
facility deficiencies.    

AIRFIELD PAVEMENT MAINTENANCE  

Pavement Section 5-Year Recommended Maintenance  
Other Recommended  

Maintenance During 20-Year 
Planning Period1 

Runway 7/25 Slurry Seal (2002) 
Overlay (2008) 

Slurry Seal (2013) 
Slurry Seal (2018) 

North Parallel Taxiway  Slurry Seal (2002) 
Relocate (new taxiway) (2007+) 

Slurry Seal (2012) 
Slurry Seal (2017)  

South Parallel Taxiway Overlay West Taxiway Exit (2003) Relocate (new taxiway) (2007+) 

                                                   
15 Pavement Consultants Inc.  (8/21/2000). 
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Reconstruct West 200-foot Section (2003) 
Slurry Seal All Other sections (2003) 

Slurry Seal (2013) 
Slurry Seal (2018) 

South Tiedown Apron 
(to FBO) 

Slurry Seal (2003) 
Reconstruct Section Adjacent to FBO (2003) 

Overlay (2010) 
Slurry Seal (2015) 
Slurry Seal (2020) 

South T-Hangar 
Apron/Taxilanes Slurry Seal (2002) 

Overlay (2010) 
Slurry Seal (2015) 
Slurry Seal (2020) 

SW Hangar Apron  Reconstruct (2003)  
Slurry Seal (2008) 
Slurry Seal (2014) 
Slurry Seal (2019) 

North Apron and NW 
Hangar Taxilanes Slurry Seal (2001) 

Overlay (2011) 
Slurry Seal (2016) 
Slurry Seal (2021)  

1. The dates identified for long-term pavement maintenance are approximate and assume that all deferred 5-year 
maintenance recommended in Years 1, 2 or 3 (2001-2003), will be completed by 2004 with all subsequent schedules 
based on 5 year intervals for slurry seals and rehabilitation timing based on 2000 PCI ratings.   These projections 
should be periodically adjusted based on updated inspections. 

Runway 7/25 

The 2000 PCI report rates the runway “very good.” The report indicates that without the 
recommended maintenance, the runway rating will decline to “good” by 2010.  The PCI report 
recommended a slurry seal for the entire runway in Year 2 (2002).    

Based on the age and condition of the pavement, additional slurry seals and eventually, a full 
asphalt overlay will be needed during the twenty-year planning period.  The existing 23,000 
pound (single wheel) pavement strength is adequate to accommodate regular operations with 
most aircraft, although as part of a future upgrade to ADG II standards, a 30,000 pound single 
wheel rating would be appropriate.    

 

North Parallel Taxiway 

In the 2000 report, the north parallel taxiway was rated “excellent.”  The report indicates that 
without the recommended maintenance, the taxiway rating will decline to “good” by 2010.  The 
PCI report recommended a slurry seal for the taxiway in Year 2 (2002).   

As earlier noted that the north parallel taxiway does not meet ADG I or II runway separation 
standards.  Once the taxiway is relocated, additional slurry seals will be needed periodically to 
maximize useful life of the pavement.  The taxiway markings will also require periodic 
repainting during the current planning period, usually in conjunction with periodic seal coats. 
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South Parallel Taxiway 

In the 2000 report, the south parallel taxiway was rated “very good” to “poor.”  The report 
indicates that without the recommended maintenance, the western section of the taxiway will 
deteriorate to “very poor” condition by 2010 and the other sections of the taxiway are projected 
to decline to “good” condition.  The PCI report recommended a combination of reconstruction, 
overlay and slurry seal for the taxiway in Year 3 (2003).       

As noted earlier, the south parallel taxiway does not meet ADG I or II runway separation 
standards. Once the taxiway is relocated, additional slurry seals will be needed periodically to 
maximize useful life of the pavement.  The taxiway markings will also require periodic 
repainting during the current planning period. 

 

Aircraft Aprons  

In the 2000 PCI report, the north apron and hangar area pavements were rated “good.”  The 
report indicates that without the recommended maintenance, the tiedown apron will decline to 
“fair” condition by 2010.  The PCI report recommended a slurry seal for the north apron and 
hangar taxilanes in Year 1 (2001).  Based on the age and condition of the pavement, additional 
slurry seals and eventually, a full asphalt overlay will be needed during the twenty-year planning 
period.     

The south apron and hangar area pavements were rated from “poor” to “excellent.”  The 
pavement located directly in front of the FBO was rated “poor” and is projected to “fail” by 2005 
without recommended maintenance.  Other sections of the south aprons are projected to decline 
from “very good” or “excellent” condition to “fair” to “good” condition by 2010, without 
recommended maintenance.  The PCI report recommended a combination of reconstruction, 
overlay and slurry seal for all of the south apron sections in Year 3 (2003).  Additional slurry 
seals and eventually, full asphalt overlays will be needed during the twenty year planning period 
for the south apron sections.     

Airfield Capacity 

The capacity of a single runway with a parallel taxiway typically ranges between 60 to 90 
operations per hour during visual flight rules (VFR) conditions.      
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The existing runway/taxiway configuration provides reasonably efficient ground movement for 
aircraft, although the partial-length south parallel taxiway requires aircraft to cross the active 
runway when taxiing from the south apron to the end of Runway 25 for takeoff.  Adding exit 
taxiways east of midfield on the north and south sides of the runway would reduce the roll-out 
and taxiing distances (and runway occupancy time) for aircraft landing on Runway 25.  However, 
based on activity forecasts, the runway is expected to operate below capacity during the twenty-
year planning period, in its existing configuration. 

Taxiways 

Runway 7/25 is served by parallel taxiways on both sides.  As noted earlier, the existing runway-
taxiway separations do not meet ADG I or ADG II standards.  The ADG I standard separation is 
225 feet from runway centerline.  At a minimum, the parallel taxiways should be relocated with 
ADG I separations when the next major project (overlay or reconstruction) is required.  At that 
time, the Port may wish to consider increasing the taxiway separation to 240 feet in order to meet 
the future ADG II standard.  This would eliminate the need to relocate the taxiway twice and 
would also protect the long-term facility needs by establishing adequate clearances for parked 
aircraft and other facilities.  If an ADG I separation is used, the taxiways would be constructed at 
a width of 25 feet.  If an ADG II separation is used, the taxiways may be constructed at either the 
ADG I width (25 feet) or at the ADG II width (35 feet), depending on the conditions at the time.    

Providing exit taxiways on both sides of the runway (east of midfield) is recommended to reduce 
runway occupancy times during roll-out by allowing aircraft to reach one of the parallel taxiways 
more quickly. 

Based on current runway utilization, an aircraft holding area should be added at the Runway 25 
end on the north parallel taxiway. The hold area would allow pre-departure aircraft checks and 
run-ups to be conducted without blocking taxiway access to the runway for other aircraft.  

Airfield Instrumentation, Lighting and Marking 

Runway 7/25 has low-intensity runway edge lighting (LIRL).  The LIRL system appears to be in 
fair to poor condition and will require replacement early in the current planning period.  Medium-
intensity runway edge lighting (MIRL) is the standard for general aviation runways.  
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Runways 7 and 25 are not equipped with visual guidance indicators (VGI).  The 1994 ALP 
recommended installation of visual approach slope indicators (VASI) for both runway ends.  The 
Precision Approach Path Indicator (PAPI) is currently the primary visual guidance system used at 
general aviation airports and is recommended for both runway ends.   

Runway 25 is equipped with runway end identifier lights (REILS).  REILs consist of two 
sequenced strobes that provide rapid and positive identification at the approach end of the 
runway.  REILs improve utilization of the runway during nighttime and poor visibility. The 
existing taxiway system does not have lighting or edge reflectors.  Based on the relatively low 
level of nighttime operations, edge reflectors would be adequate for current operations.   

Overhead lighting is available in most aircraft hangar and apron areas.  Additional flood lighting 
is recommended for all expanded operations areas for improved utilization and security. 

Runway 7/25 has basic runway markings (runway numbers, centerline stripe).  . 

On-Field Weather Data 

The automated weather observation system (AWOS) meets all on-site weather reporting 
requirements for visual use. 

LANDSIDE FACILITIES 

The purpose of this section is to determine the space requirements during the planning period for 
landside facilities.  The following types of facilities are associated with landside aviation 
operations areas:  

• Hangars 

• Aircraft Parking and Tiedown Apron 

• Fixed Base Operator (FBO) Facilities 

Hangars 

In 2004, Ken Jernstedt Airfield had three 12-unit T-hangars and several conventional hangars 
located on the north and south sides of the runway.  It is estimated that the existing on-airport 
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hangar capacity accommodates approximately 50 aircraft, which represents about 60 percent of 
the current estimate of 86 based aircraft.  Three additional hangars are currently located off 
airport property.   

For planning purposes, it is estimated that the percentage of the airport’s locally based aircraft 
stored in hangars will increase from approximately 60 percent to 80 percent during the current 
planning period.  It is anticipated that the higher level of hangar utilization will be reflected in 
both newly arriving aircraft and aircraft currently located at the airport (parked on tiedown 
aprons). The higher rates of hangar utilization assumed in this facility requirements evaluation is 
based on the level of interest expressed by local pilots in having new hangar space constructed at 
the airport.  It is also assumed that all existing hangar space is committed and future demand will 
need to be met through new construction.  

A planning standard of 1,500 square feet per based aircraft stored in hangars is used to project 
gross space requirements.  As indicated in the aviation activity forecasts, the number of based 
aircraft at Ken Jernstedt Airfield is projected to increase by 39 aircraft during the twenty-year 
planning period, although demand for hangars will also be partially driven by existing aircraft.   
Based on projected hangar utilization levels, long-term demand for new hangar space hangars is 
estimated to be 50 spaces, or approximately 75,000 square feet.  The projected hangar needs are 
presented in Table 4-9, on page 4-33. 

Individual aircraft owners needs vary and demand can be influenced by a wide range of factors 
beyond the control of an airport.  For this reason, it is recommended that an additional hangar 
development reserve be identified to accommodate any unanticipated demand.  Reserves should 
be established to accommodate a combination of conventional hangars and T-hangars. 

It is recognized that the airport does not currently have adequate space to accommodate projected 
hangar requirements within existing property.  Property acquisition will be needed in order for 
the airport to accommodate forecast demand. 

Aircraft Parking and Tiedown Apron 

Aircraft parking apron should be provided for locally based aircraft that are not stored in hangars 
and for transient aircraft visiting the airport.  Currently, locally based aircraft parking is divided 
between the south and north aprons.  Most itinerant parking is accommodated on the south apron, 
adjacent to the FBO and aircraft fuel.  The existing aircraft aprons have approximately 63 light 
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aircraft tiedowns.  As noted in the inventory chapter, the north apron originally had an additional 
14 tiedowns that were eliminated when an old underground fuel tank was removed.  Some or all 
of these tiedowns could be replaced if needed. 

The relocation of the north and south parallel taxiways to meet recommended runway separation 
standards will reduce available aircraft parking by eliminating tiedowns that are located within 
future taxiway object free areas.  The number of parking positions eliminated will depend on 
whether the taxiways are located to meet ADG I or ADG II runway separation standards.  Table 
4-8 summarizes the potential impacts associated with the parallel taxiway reconfiguration 
options.  For the purposes of evaluating aircraft parking requirements, it is assumed that the ADG 
I taxiway impacts will occur early in the planning period, and the ADG II taxiway impacts would 
occur late in the twenty year planning period (based on forecast activity).  

 
TABLE 4-8: CHANGES IN AIRCRAFT PARKING  

AVAILABILITY WITH RELOCATED PARALLEL TAXIWAYS 

Apron  
North and South  

ADG I Parallel Taxiways  
(@ 225 feet) 

North and South  
ADG II Parallel Taxiways  

(@ 240 feet) 

South Tiedown Apron - 7 tiedowns -13 tiedowns 

FBO Apron -1 tiedown -2 tiedowns 

North Tiedown Apron No loss of tiedowns -11 tiedowns 

Total  
-8 tiedowns 

(13% of available tiedowns) 
-26 tiedowns  

(41% of available tiedowns) 

 
During recent airport visits, 25 to 40 aircraft have typically been observed parked on the aprons.  
The estimated 40 percent of locally based aircraft currently parked on an apron would account for 
approximately 34 aircraft, with the remaining aircraft believed to be transient.  As noted earlier, it 
is anticipated that the percentage of based aircraft stored in hangars at the airport will increase 
during the planning period and the percentage of aircraft parked on aprons will decrease.  Based 
on the assumption that locally based aircraft apron parking demand will gradually decline from 
40 percent to 20 percent during the planning period, the long-term forecast of 125 based aircraft 
will require 25 local tiedown positions.   However, since the projections of demand are dependent 
on the availability of new hangar space, which cannot be assured, it would be appropriate to 
maintain enough parking to account for changes in activity patterns.  The combined demand for 
locally based and itinerant parking can be monitored to determine when demand for additional 
parking capacity becomes sufficient to warrant apron expansion.  It is recommended that apron 
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development reserves be planned to replace existing parking capacity (as needed) that will be 
eliminated when parallel taxiway relocations are completed.  Locally based aircraft tiedowns are 
planned at 300 square yards per position.    

FAA Advisory Circular 150/5300-13 suggests a methodology by which itinerant parking 
requirements can be determined from knowledge of busy-day operations.  At Ken Jernstedt 
Airfield, the demand for itinerant parking spaces was estimated based on 30 percent of busy day 
itinerant operations (30% of busy day itinerant operations divided by two, to identify peak 
parking demand).  By the end of the twenty-year planning period, itinerant parking requirements 
are estimated to be 16 light aircraft tiedowns.  The FAA planning criterion of 360 square yards 
per itinerant aircraft was applied to the number itinerant spaces to determine future itinerant ramp 
requirements.     

In addition to light aircraft parking positions, the airport accommodates itinerant business 
aircraft.  Initially, one parking (drive through) space capable of accommodating a typical 
business aircraft would be adequate to accommodate periodic demand.  Additional positions may 
be recommended in during the planning period if demand is sufficient.  The aircraft parking area 
requirements are summarized in Table 4-9. 

As with aircraft hangars, reserve areas should be identified to accommodate unanticipated 
demands for aircraft parking, which may exceed current projections.  A development reserve area 
equal to 50 percent of the 20-year parking demand will provide a conservative planning guideline 
to accommodate unanticipated demand, changes in existing apron configurations, and demand 
beyond the current planning period.  The location and configuration of the development reserves 
will be addressed in the alternatives analysis. 

Agricultural Aircraft Facilities 

The existing agricultural aircraft facilities at the airport can accommodate one or two aircraft.  
The area is located near the end of Runway 7 and is used for aircraft loading and storage of 
equipment, water and mixing tanks, and chemical/pesticides drums.  The size and location of the 
facilities appears to be adequate for current and projected needs.   
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Helicopter Parking Facilities 

Demand for itinerant helicopter parking does not appear to be significant.  However, it would be 
desirable to have a designated helicopter parking area located near the FBO, but with adequate 
separation from fixed wing aircraft tiedowns.  Initially, one designated helicopter parking 
position would be adequate to accommodate periodic demand. 

 

 



 
  Ken Jernstedt Airfield 

Airport Master Plan Report 
January 2009 Update 

 

 
January 2009 Update 4-33 Facility Requirements  
  

Port of Hood River Update for Hood River County Planning Department 

TABLE 4-9: APRON AND HANGAR  
FACILITY REQUIREMENTS SUMMARY 

Item 
Base Year 

(2003) 
2007 2012 2017 2022 

Based Aircraft  (Forecast) 86 93 103 114 125 

Aircraft Parking Apron 
(Existing Facilities)      

Light Aircraft Tiedowns 63     

AG Aircraft Parking Spaces 1     

Business Aircraft Spaces 01     

Total Apron Area 36,244 sy     

Projected Needs (Demand) 2      

Itinerant Aircraft Parking  
(@ 360 SY each) 

 
11 spaces /  

3,960 sy 
12 spaces /  

4,320 sy 
14 spaces /  

5,040 sy 
16 spaces /  

5,760 sy 

Locally-Based Tiedowns 
(@ 300 SY each) 

 
33 spaces /  

9,900 sy  
31 spaces /  

9,300 sy 
29 spaces /  

8,700 sy 
25 spaces /  

7,500 sy 

Business Aircraft Parking 
Demand (@ 625 SY each) 

 
1 space / 
625 sy 

2 spaces / 
1,250 sy 

2 spaces / 
1,250 sy 

3 spaces / 
1,875 sy 

AG Aircraft Parking Spaces 
(@ 700 SY each) 

 
1 space /  

700 sy 
1 space /  

700 sy 
1 space /  

700 sy 
2 spaces /  
1,400 sy 

Itinerant Helicopter Parking 
(@ 1,200 SY each) 

 
1 space /  
1,200 sy 

1 space /  
1,200 sy 

1 space /  
1,200 sy 

2 spaces /  
2,400 sy 

Total Apron Needs  47 spaces 
16,385 SY 

47 spaces 
16,770 SY 

47 spaces 
16,890 SY 

48 spaces 
18,935 SY 

Aircraft Hangars 
(Existing Facilities)      

Existing Hangar Spaces 
(on airport) 

50 spaces 
(estimated) 

    

Projected Needs (Demand) 3      
(New) Hangar Space Demand 
(@ 1,500 SF per space)  
(Cumulative 20-year projected 
demand: 50 spaces / 75,000 SF) 

 +11 spaces /  
16,500 sf 

+11 spaces /  
16,500 sf 

+14 spaces /  
21,000 sf 

+14 spaces /  
21,000 sf 

1. No designated parking for business aircraft, although areas of unused apron are generally available. 
2. Aircraft parking demand levels identified for each forecast year represent forecast gross demand, which may be 

accommodated through a combination of existing and future parking areas.  
3. Hangar demand levels identified for each forecast year represent the net increase above current hangar capacity. 
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FBO Facilities 

The current FBO building is used for a variety of purposes.  The 1990 Master Plan recommended 
relocating the FBO and fuel facilities to the north apron.  This recommendation will be 
reevaluated in the updated alternatives analysis.  Depending on the preferred alternative, options 
may include replacement of the building in its current location, full/partial renovation or 
relocation to a new site.    

The FBO building should have adequate space for office, classroom, restrooms, and pilot & 
passenger waiting areas.  FBO facility requirements are driven primarily by market conditions 
and the particular needs of the FBO and its customers.  Because future FBO facility needs are 
difficult to quantify, the best planning approach is to identify development reserves that could 
accommodate new or expanded FBO facilities.  General areas for expanded operations, 
maintenance hangar, vehicle parking, and apron should also be reserved.  A 1,500 to 3,000 
square foot building should be adequate to meet the airport’s basic FBO needs, although the 
economics involved for the FBO and the Port will largely determine the type of facilities that are 
developed. 

The airport should be capable of accommodating an additional FBO, should that interest develop.  
Although it appears unlikely that Ken Jernstedt Airfield will be able to support more than one 
FBO during the current planning period, the airport needs to provide equal access to prospective 
tenants, without discrimination.   

Surface Access Requirements 

Surface access to the airport appears to be adequate for the planning period.  However, it has 
been noted that vehicles are driven around the west end of the runway when crossing between the 
south and north sides of the airfield.  An internal airport access road located outside the runway 
safety area, should be considered to address this need.  

Vehicle parking adjacent to the aircraft parking areas appears to be adequate based on current 
needs, although terminal area vehicle parking reserves should be provided to allow for an 
expansion or reconfiguration of the FBO facilities or a general increase in vehicle parking 
demand.  Additional parking areas should be provided as part of future hangar projects.  The 
requirements for providing designated vehicle parking areas adjacent to hangars vary greatly at 
small airports.  A planning standard of 0.5 to 1.0 vehicle parking spaces per based aircraft will 
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accommodate the most common parking demand levels.  For larger hangars, a formula based on 
the square footage of the building is often used to determine vehicle parking requirements.  This 
is a common approach for establishing off-street parking in most communities.  

SUPPORT FACILITIES 

Aviation Fuel Storage 

Aviation gasoline (AVGAS) is available at Ken Jernstedt Airfield.  As noted previously in the 
inventory chapter, the airport currently has one 12,000-gallon double wall aboveground tank.   
The frequency of restocking AVGAS would be expected to increase as aircraft activity increases, 
although a need for additional storage capacity is not anticipated.  However, adequate space 
should be reserved to accommodate larger capacity fuel tanks or another fuel grade in the event 
that future demand warrants expansion.     

Airport Utilities 

The existing utilities on the airport appear to be adequate for current and projected needs within 
existing developed areas of the airport.  Future expansion of hangars facilities on the airport will 
normally require extensions of electrical service; demand for water, sewer and telephone service 
may also occur in the new development areas.   

Overhead electrical and telephone lines should be buried whenever possible; new electrical 
connections to hangars or other airfield developments should also be placed underground. New 
airfield electrical requirements include providing power to the PAPIs and REILs on the runway. 

Security 

The airport has very limited wire fencing on portions of its boundary and chain link fencing at the 
entrance to the north apron and south T-hangar.  There are no major security concerns at the 
airport, although providing chain-link fencing and gates along exposed areas of airfield activity is 
recommended to reduce unauthorized human access.  As noted in the inventory chapter, the 
airport experiences a significant amount of non-airport pedestrian traffic, which often involves 
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crossing the runway-taxiway system.  Upgrading fencing around the airport property line will be 
helpful in reducing these incursions. 

Additional flood lighting should be provided around the aircraft parking apron, fueling area, and 
hangar areas to maintain adequate security.   

FACILITY REQUIREMENTS SUMMARY 

The projected twenty-year facility needs for Ken Jernstedt Airfield are summarized in Table 4-
10.  As noted in the table, the primary facility requirements include parallel taxiway 
improvements and the addition of new hangar space on the airport.  Maintaining and replacing 
existing pavements represents a significant facility need.  Property acquisition is also an 
important factor in the airport’s ability to accommodate forecast facility demand. 

The forecasts of aviation activity contained in Chapter Three anticipate moderate growth in 
activity that will result in specific airside facility demands beyond existing capabilities.  The 
existing airfield facilities have the ability to accommodate a significant increase in activity, with 
targeted facility improvements.  For the most part, the need for new or expanded facilities, such 
as aircraft hangars, will be market driven, although there will be significant costs associated with 
site preparation, utility extensions, and taxiway construction. 
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TABLE 4-10: FACILITY REQUIREMENTS SUMMARY 

Item Short Term Long Term 
Runway 7/25 

Pavement Maintenance1 

 

Runway Overlay 
Pavement Maintenance 
Upgrade Markings to Nonprecision Inst. 
960-foot Runway Extension Reserve (east) 

Parallel Taxiways Pavement Maintenance  
Relocate North Parallel Taxiway w/ 
 AC Holding Area (east end) 
Relocate South Parallel Taxiway 

Mid-Field Exit Taxiways 
Pavement Maintenance 
Taxiways to New Hangar Areas 
 

Aircraft Aprons Pavement Maintenance  
Reconfigure Aircraft Tiedowns Based on 
 Parallel Taxiway Relocations 

Pavement Maintenance 
Overlay South and North Aprons 
Apron Development Reserves 

Agricultural Aircraft 
Facilities 

None Development Reserve 

Hangars Development Areas for T-hangar and 
Conventional Hangar 

Development Areas and Additional Hangar 
Development Reserves 

Navigational Aids 
and Lighting 

MIRL 
PAPI (Rwy 7 & 25) 
Taxiway Edge Reflectors 
Flood Lighting (a/c parking & hangar areas) 

REIL (Rwy 7) 
Additional Flood Lighting As Required 

Fuel Storage None Fuel Storage Reserve  

FBO Facilities   FBO Building/Apron Expansion Reserve Reserve for 2nd FBO 

Utilities Extend Electrical to New Facilities Same 

Roadways Extend Roads to New Facilities 
Internal Airport Access Road (around 
western end of Runway) 

Same 

Security Airport Fencing; Flood Lighting Same 

Property Acquisition 
Hangar Development Areas 

Protection for future airport airspace surfaces 
and airfield setbacks. 

1. Vegetation control, crackfill, sealcoat 



 
  Ken Jernstedt Airfield 

Airport Master Plan Report 
January 2009 Update 

 

 
January 2009 Update 5-1 Alternatives & ALP  
  

Port of Hood River Update for Hood River County Planning Department 

CHAPTER FIVE        
AIRPORT DEVELOPMENT ALTERNATIVES &  
AIRPORT LAYOUT PLANS 

INTRODUCTION 

The evaluation of development options at Ken Jernstedt Airfield began with preparation of three 
preliminary runway options and two options for landside facility improvements.  The runway 
options addressed obstruction clearance issues at both ends and the need to upgrade the runway 
to meet FAA airport design standards to correct several existing non-standard configurations. 

These preliminary concepts were presented to port staff and board, the planning advisory 
committee, FAA, ODA and the public for review and comment.  The advisory committee and 
Port staff also reviewed the concepts in greater detail at subsequent meetings and forwarded 
recommendations to the Consultant.  Overall, the input provided by Port staff/board and planning 
advisory committee provided clear direction, which allowed refinement of the concepts and 
integration into the Airport Layout Plan as the preferred alternative.   

As noted in the forecasts, demand for landside facilities (hangars, aircraft parking, associated 
facilities, etc.) within the current 20-year planning period is expected to be moderate.  However, 
it has been previously noted that the airport’s existing land base is not adequate to accommodate 
future landside facility expansion needs.  Both options for future landside facility improvements 
(hangars, aircraft parking, etc.) were dependent on north-side property acquisition. These parcels, 
identified in the Ken Jernstedt Airfield Airport Layout Plan Update 2004-2024, However, since 
that plan’s adoption by FAA and the Port, those properties are no longer available for airport 
expansion; an aviation museum, the Western Antique Aeroplane and Automobile Museum, now 
occupies the majority of this property.  Based on the uncertainty associated with predicting future 
activity trends, it is also recommended that facility development areas and reserves be identified 
to provide long-term development potential.    
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The 2004-2024 Update offered a variety of options before identifying the Airport Layout Plan 
that was adopted by the FAA and the Port. In late 2008, this Airport Layout Plan was amended 
by FAA to remove all references to an instrument approach in favor of the existing visual 
approach. All options except the adopted Airport Layout Plan are removed from this document.  

The Runway 7 threshold is shifted 550 feet to improve obstruction clearance and eliminate 
Highway 281/Tucker Road from the runway protection zone (RPZ).  The end of Runway 25 end 
is also shifted 550 feet to compensate for the west end shift and maintain the existing runway 
length.  Orchard Road is vacated (similar to 1994 ALP) to the east, with the section passing near 
the east end of the runway being closed.     

SUMMARY OF PREFERRED AIRPORT DEVELOPMENT ALTERNATIVES 

Based on their review, the planning advisory committee and Port supported a preferred 
alternative that contained the following elements: 

• Close Orchard Road near the end of Runway 25 to accommodate runway shift; 

• Shift Runway 7/25 550 feet east to improve obstruction clearance at both ends; maintain 
existing runway length (3,040 feet); and use chevron stripping on abandoned 550 feet 
west of Runway 7 to provide additional safety area in the event a pilot requires additional 
landing area. The Port has the option of removing  existing sections of closed runway and 
parallel taxiway pavement, should it be required by Hood River County; 

• Maintain long-term plan to upgrade to B-II design standards; 

• Relocate north parallel taxiway to 240 feet from runway centerline (B-II standard); 

• Reconfigure/expand north apron tiedown; 

• Develop area on north side of north apron for conventional hangars and FBO (reserve); 

• Extend taxiway access to serve facilities on north side of north apron; 

• Relocate FBO and aircraft fuel to north apron; 
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• Redevelopment of the south apron to accommodate small/medium conventional hangars 
once the south parallel taxiway is relocated and the FBO/fuel is relocated to the north 
side of the runway; 

• Property acquisition is recommended, with willing sellers, to accommodate aviation-
related development on the north side of the airport; 

• Additional property acquisition is recommended as feasible (with willing sellers) along 
the southeast corner of the airport, to increase runway clear areas and development 
setbacks necessary to meet B-II design standards and airspace associated with planned 
airfield configuration.    

Based on all comments provided, the input was incorporated into the Airport Layout Plan 
drawing.  The draft set of Airport Layout Plan drawings is presented at the end of this chapter.     

 

 

AIRPORT LAYOUT PLAN DRAWINGS 

The options that were considered for the long-term development of Ken Jernstedt Airfield were 
described in the Alternatives section of this chapter.  This evaluation resulted in the selection of a 
preferred alternative.  The components of the preferred alternative have been incorporated into 
the Airport Layout Plan drawings, which are summarized in this section.  The set of airport plans, 
which is referred to in aggregate as the “Airport Layout Plan” (ALP) has been prepared in 
accordance with FAA guidelines.  The drawings illustrate existing conditions, recommended 
changes in airfield facilities, existing and recommended property ownership, land use, and 
obstruction removal.  The ALP set is presented at the end of this chapter: 

• Drawing 1 - Airport Layout Plan 

• Drawing 2 – FAR Part 77 Airspace Plan 

• Drawing 3 – Runway 7/25 Approach Surface Plan & Profile 

• Drawing 4 – Airport Land Use Plan with 2022 Noise Contours 
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Airport Layout Plan 

The Airport Layout Plan (ALP) presents the existing and ultimate airport layout and depicts the 
improvements that are recommended to enable the airport to meet forecast aviation demand.  
Airport vicinity and location maps, and data blocks for the overall airport and the runway are 
presented on the ALP.  A declared distances table, legend of symbols and line types, and 
building/facility table (with corresponding numbers depicted on the Airport Layout Plan 
drawing) are also provided. 

The improvements depicted on the ALP reflect all major airfield developments recommended in 
the twenty-year planning period.  Decisions made by the airport sponsor regarding the actual 
scheduling of projects will be based on specific demand and the availability of funding.  Long-
term development reserves are also identified on the ALP to accommodate potential demand that 
could exceed current expectations or may occur beyond the current twenty-year planning period.   

The major improvements depicted on the ALP are summarized below: 

• Runway 7/25 is shifted 550 feet east; existing length is maintained; 

• Orchard Road is closed near the Runway 25 end; 

• Property acquisition is identified for aviation-related development on the north side of the 
airport, and the southeast corner of the airport to provide adequate runway clear areas; 
The Port has indicated that property acquisition will be limited to willing sellers only; 

• The north parallel taxiway is relocated to provide B-II runway separation (240 feet); 

• North side landside improvements within existing airport property and on property to be 
acquired include:  apron expansion, hangar sites, FBO site, and relocated aircraft fuel 
facilities;  

• Improvements to the south parallel taxiway will be made based on B-II runway 
separation with additional connections to the runway provided; and 

• A new internal airport access road is provided beyond the west end of the runway 
(outside RSA and OFA) to connect north and south side development and eliminate 
vehicle crossings near end of Runway 7. 
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Projects such as maintenance or reconstruction of airfield pavements, which are not depicted on 
the ALP, are described in the Capital Improvements Program, in Chapter Six. 

Airspace Plan 

The FAR Part 77 Airspace Plan for Ken Jernstedt Airfield was developed based on Federal 
Aviation Regulations (FAR) Part 77, Objects Affecting Navigable Airspace.  The Airspace 
Plan provides the plan view of the airspace surfaces, profile views of the runway approach 
surfaces, and a detailed plan view of the runway approach surfaces.  This information is intended 
to define and protect the airspace surfaces from encroachment due to incompatible land uses, 
which could adversely affect safe airport operations.  By comparing the elevations of the airspace 
surfaces with the surrounding terrain, an evaluation of potential obstructions to navigable 
airspace was conducted.  Additional plan and profile detail for the runway is provided on a 
separate drawing (see Sheet 3).   

The airspace surfaces depicted for Ken Jernstedt Airfield reflect the ALP-recommended 
(ultimate) runway length of 3,040 feet for Runway 7/25.  Based on the planned use of B-II design 
standards, Runway 7/25 will be designed for use by aircraft weighing more than 12,500 pounds, 
which places it in the “other than utility” category under FAR Part 77.  The December 2008 
Airport Layout Plan Airspace Classification Review noted the “marginal effectiveness” of a non-
precision instrument approach, and FAA and the Port have concluded that visual approach 
surfaces may only be feasible on one or both runway ends.   A 5,000-foot horizontal surface 
radius is used for each runway end to protect visual approach capabilities, which is consistent 
with the current horizontal surface radius. 

 

Approach Surface Plan & Profile 

The Approach Surface Plan and Profile drawing provides additional detail for the runway 
approaches and the runway protection zones.  The profile view depicts existing (20:1) approach 
surfaces. The planned easterly shift of the runway will eliminate Tucker Road from being located 
within the Runway 7 RPZ.  The shift will also reduce obstructions to the Runway 7 approach 
surface.  It appears that a clear 20:1 approach surface could be maintained on the shifted Runway 
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7, although several trees located beyond the runway (west of Tucker Road) need to be lowered or 
removed. 
 
The shifted runway will require closing Orchard Road beyond the runway end.  Vehicles 
traveling on the road create an obstruction to the Runway 25 20:1 approach surface.  Trees 
located along the southern airport property line near Orchard Road also penetrate the approach, 
transitional and primary surfaces and are recommended for topping or removal. 

Airport Land Use Plan with 2022 Noise Contours 

The Airport Land Use Plan for Ken Jernstedt Airfield depicts existing zoning in the immediate 
vicinity of the airport.  The area surrounding the airport is predominately zoned agricultural, 
although areas of rural residential zoning are located immediately southeast the airport and in all 
directions, within one to two miles.   

Noise exposure contours based on the 2022 forecasts of aircraft activity are depicted on the Land 
Use Plan.  The noise contours were created using the FAA’s Integrated Noise Model (INM).  
Data from activity forecasts and aircraft fleet mix are combined with common flight tracks and 
runway use to create a general indication of airport-generated noise exposure.  The noise 
contours are plotted in 5 DNL increments starting at 55 DNL.  The size and shape of the contours 
is consistent with the airport’s runway utilization and aircraft traffic.     

Runway 25 is the primary landing and departure runway, which results in slightly larger contours 
extending outward.  The contours beyond the end of Runway 7 extend over a longer distance, 
reflecting the flatter climb profiles of aircraft takeoff.  As depicted on the Airport Layout Plan, 
the future runway configuration is shifted 550 feet east of its current location to improve roadway 
and obstruction clearance.  The 2022 noise contours were developed based on this planned 
runway configuration.   

The 2022 55 DNL noise contour extends approximately 3,600 feet beyond the future end of 
Runway 7 and approximately 3,200 feet beyond the future end of Runway 25.  The areas located 
beyond the runway ends are predominantly agricultural and sparsely populated lands.  The areas 
east of the runway are extensively developed in fruit orchards; the area west of the runway 
contains some orchards, but also includes open fields and low-density residential development.    

Portions of the 2022 60 DNL contour extend beyond airport property beyond both runway ends.   
At the Runway 7 end, the 60 DNL contour, extends approximately 600 feet west of Highway 281 
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(Tucker Road).  The Twin Peaks restaurant is located within the 60 DNL contour.  At the 
Runway 25 end, the 60 DNL contour extends approximately 1,500 feet east of Orchard Road, 
largely over airport-owned lands (approximately 150 feet of 2022 60 DNL contour extends 
beyond the east airport boundary).  Portions of the 60 DNL contour also extend along the sides of 
the runway and relatively narrow airport property area, particularly at the east end of the runway.  
The 60 DNL contour extends outward nearly 600 feet from the sides of the runway, near the east 
end, over adjacent residential and agricultural areas.  The nearest residential area, which is 
located immediately south of the end of Runway 25, is located entirely within the 60 (and higher) 
DNL contour. 

The 2022 65 DNL noise contours are contained almost entirely within airport property, with the 
exception of areas located near the end of Runway 25 (north and south sides).  As noted above, a 
residential development (nine lots) is located adjacent to the southeast corner of the airport.  
Some of these lots have direct airfield access and at least one hangar is located off airport.  The 
2022 65 DNL extends over an unpopulated orchard area near the north end of Runway 25.  The 
planned easterly shift of the runway results in the 65 DNL contour remaining entirely within 
airport property beyond the end of Runway 7 (approximately 800 feet east of Highway 
281/Tucker Road). 

The 2022 70 DNL noise contours are generally contained within airport property boundaries, 
although a very small portion extends beyond the airport near the end of Runway 25.  Although 
the residential area located along the southeast corner of the airport is partially located within the 
2022 70 DNL contour, most of the residences are located on the southern half of the lots, in the 
area of 65 or 60 DNL contour.  Residential development within the 65 DNL and higher noise 
contour is not recommended and should be discouraged.  The Airport Layout Plan identifies 
property acquisition in this area to provide standard runway clearances.  The Port of Hood River 
has indicated an interest in acquiring these properties in cases where willing sellers exist.  In 
addition to improving runway clearances, acquiring the property would help to ensure land use 
compatibility by preventing construction of additional residential development in areas of greater 
noise exposure. 

With the exception of the residential area located along the southeast corner of the airport, the 
sparsely developed land uses in the vicinity of the airport suggest that noise compatibility will 
not be a significant issue during the planning period.  However, since perceived noise impacts are 
not limited to areas with significant levels of noise, care should be taken by local land use 
authorities to avoid creating potential long-term land use incompatibilities in the vicinity of the 
airport by permitting development of incompatible land uses such as residential subdivisions 
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within areas of moderate or higher noise exposure.  Under federal guidelines, all land uses, 
including residential, are considered compatible with noise exposure levels of 65DNL and lower.  
However, airport management should actively encourage local and transient pilots to avoid direct 
overflights of known noise-sensitive areas whenever possible.  A detailed description of airport 
noise and land use compatibility is presented in Chapter Seven. 
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Drawing 1 - Airport Layout Plan 
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Drawing 2 - Airport Airspace Plan 
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Drawing 3 – Runway 7/25 Approach and Profile 
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Drawing 4 - Airport Land Use Plan 

 

 

  

 



 
  Ken Jernstedt Airfield 

Airport Master Plan Report 
January 2009 Update 

 

 
January 2009 Update 6-1 Financial Management & 

Development Program 
 Port of Hood River Update for Hood River County Planning Department 

CHAPTER SIX 
FINANCIAL MANAGEMENT AND DEVELOPMENT PROGRAM 
 
The analyses conducted in the previous chapters have evaluated airport development needs based on 
forecast activity and the associated facility requirements.  One of the most important elements of the 
master planning process is the application of basic economic, financial and management rationale so 
that the feasibility of implementation can be assured.  The amount of local and outside funding 
(state, federal, etc.) that will be available during the current twenty-year planning cannot be 
guaranteed.  In cases when the overall capital needs of an airport exceed available funding, projects 
will be deferred until funding can be obtained.  In this situation, it is particularly important to 
establish and maintain priorities so that completion of the most essential improvements is assured.      

Historically, the primary source of funding for major capital projects at the airport has been federal 
aviation trust fund monies with local matching funds provided by the Port.   Hangar construction, 
which has not been eligible for FAA funding in the past, has been funded locally by the Port (T-
hangars) and private tenants (conventional hangars).  Utility improvements at the airport are also not 
typically eligible for FAA funding and have been locally funded.    

The maintenance of airfield pavements ranges from very minor items such as crack filling to fog 
seals or patching.  Minor pavement maintenance items such as crackfilling are not included in the 
capital improvement program, but will need to be undertaken by the Port on an annual or semi-
annual basis.  The Pavement Maintenance Management Program (PMMP) managed by the Oregon 
Department of Aviation (ODA) provides funding assistance for airfield pavement maintenance on 
established multi-year cycles.  This program is intended to preserve and maintain existing airfield 
pavements in order to maximize their useful lives and the economic value of the pavement.  As 
noted earlier, several short-term pavement maintenance projects are identified for Ken Jernstedt 
Airfield in the current PMMP, which will require local matching funds. 
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AIRPORT DEVELOPMENT SCHEDULE AND COST ESTIMATES 

The analyses presented in Chapters Four and Five described the airport's overall development needs 
for the next twenty years.  Estimates of project costs were developed for each project based on 2004 
dollars.  For planning purposes, 30 percent contingency overhead for engineering, administration, 
and unforeseen circumstances has been included in the estimated component and total costs.  In 
future years, as the plan is carried out, these cost estimates can continue to assist management by 
adjusting the 2004-based figures for subsequent inflation.  This may be accomplished by converting 
the interim change in the United States Consumer Price Index (USCPI) into a multiplier ratio 
through the following formula: 

X 
   ------- = Y 

 I  
Where: 

X = USCPI in any given future year 

Y = Change Ratio 

I = Current Index (USCPI) 

 

USCPI 
189.1 

(1982-1984 = 100) 

May 2004 

 
Multiplying the change ratio (Y) times any 2004-based cost figures presented in this study will yield 
the adjusted dollar amounts appropriate in any future year evaluation.  

The following sections outline the recommended development program and funding assumptions.  
The scheduling has been prepared according to the facility requirements determined earlier.  The 
projected staging of development projects is based upon anticipated needs and investment priorities.  
Actual activity levels may vary from projected levels; therefore, the staging of development in this 
section should be viewed as a general guide.  When activity does vary from projected levels, 
implementation of development projects should occur when demand warrants, rather than according 
to the estimated staging presented in this chapter.  In addition to major development projects, the 
airport will require regular facility maintenance and airfield pavement rehabilitation projects.  As 
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noted in the facility requirements evaluation, airfield pavements require a regular schedule of 
maintenance and rehabilitation based on normal wear and useful life.  Most asphalt pavement will 
require an overlay or similar rehabilitation on 15 to 20 year intervals.  Heavily used pavements often 
require more frequent rehabilitation.  

A summary of development costs during the twenty-year capital improvement plan is presented in 
Table 6-1.  The twenty-year CIP is divided between short-term and long-term projects.  The table 
provides a listing of the major capital projects included in the twenty-year CIP, including each 
project’s eligibility for FAA funding.  The FAA will not participate in vehicle parking, utilities, 
building renovations or projects associated with non-aviation developments.  Some changes in 
funding levels and project eligibility were included in the current Airport Improvement Program 
(AIP) legislation.  FAA funding levels have been increased from 90 percent to 95 percent.  The 
general aviation entitlement funding level is established up to $150,000 per year, with a maximum 
rollover of four years.   Projects such as hangar construction or fuel systems, which have not 
traditionally been eligible for funding, are now eligible, although the FAA indicates that this 
category of project would be funded only if there were no other project needs at a particular airport.  
Based on the overall facility needs and anticipated levels of federal funding, it has been assumed 
that hangar construction will not rely on FAA funds. 

The short-term phase of the capital improvement program includes the highest priority projects 
recommended during the first five years.  Long-term projects are expected to occur beyond the next 
five years, although changes in demand or other conditions could accelerate or slow demand for 
some improvements.  As with most airports, pavement related improvements represent the largest 
portion of CIP needs at Ken Jernstedt Airfield during the current planning period.  In addition, the 
planned upgrade to B-II design standards will require replacement (relocation) of the parallel 
taxiways that are located too close to the runway, which will in turn, require reconfiguration of 
aircraft parking and fueling facilities.  Shifting the runway to improve obstruction clearance will 
also involve considerable cost. 

The airport’s extremely limited developable land area will necessitate property acquisition if future 
facility demands are to be met within airport boundaries.  Based on the current airport boundaries 
and physical site characteristics, north-side property acquisition is required to accommodate all 
future T-hangar development.  The Port has indicated that property acquisition will be limited to 
willing sellers only.  The acquisition of property along the southeast edge of the airport, identified as 
a narrow strip (within the boundary of the primary surface), represents a potentially significant cost; 
however, depending on the requirements of the property owners, it may be necessary to acquire 
entire parcels and residences in order to acquire the smaller areas.  
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Short Term Projects 

Short-term projects at Ken Jernstedt Airfield initially include property acquisition (approximately 10 
acres - northeast of Runway 25) to accommodate the planned eastward runway shift.  All existing 
airfield pavements will require a slurry seal within the five-year period.   Pavement resurfacing and 
north apron expansion are scheduled in 2009. Projects to extend fencing around the south, west and 
north sections of the airport boundary are identified.   

Construction of an internal airport access road around the west end of the runway is also identified 
as a short-term project.  The roadway will be used to provide vehicle access between north- and 
south-side aviation areas.  The unpaved access road will be located outside the runway safety area. 

Long Term Projects 

The majority of long-term projects at Ken Jernstedt involve several primary categories: 

1. Pavement preservation, resurfacing and reconstruction. This includes periodic fog seals or 
slurry seals for all airfield pavements on a five-year cycle.  Asphalt overlays will be required 
for most existing pavements within the twenty-year planning period;   

2. New airfield pavement construction associated with airside and landside facilities; 

3. Reconfiguration of existing facilities (i.e. parallel taxiways, etc.) to meet ADG II design 
standards or other FAA planning recommendations; 

4. Property acquisition to support on-airport facility development and preserve FAA-required 
airfield and airspace clearances; 

5. Building construction (hangars, FBO, etc.); and  

6. Miscellaneous projects (fencing, access roads, airfield lighting, etc.). 

Individual long-term projects (beginning in six years) include:  

• Relocate north parallel taxiway (B-II standard 240 feet); 
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• Shift Runway 7/25 550 feet east to improve obstruction clearance at both ends; maintain 
existing runway length (3,040 feet) and remove existing sections of closed runway and 
parallel taxiway pavement; 

• Overlay Runway 7/25 (in conjunction with shift); 

 

• Hangar area taxilanes; 

• South parallel taxiway improvements (B-II); 

• Airport perimeter fencing w/ vehicle electronic gates; 

• Expand north apron (tiedowns);  

• Overlay aircraft parking aprons; 

• Relocate FBO (new bldg) and aircraft fuel to north apron; 

• Construct new taxiway to north hangar area and reserve; 

• Periodic slurry seals all airfield pavements; and 
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TABLE 6-1: 
20-YEAR CAPITAL IMPROVEMENT PROGRAM 

2004 TO 2024 

Project Qty. Unit Unit $ Total Cost* FAA Eligible Local 

       
Short Term Projects (Years 1-2)       

       
       

2009       
Slurry Seal North Parallel Taxiway & Exits 10,800 SY $3.60 $38,880 $36,936 $1,944 
Slurry Seal South Parallel Taxiway & Exits (3) 3,900 SY $3.60 $14,040 $13,338 $702 
Slurry Seal South T-Hangar Taxilanes 7,000 SY $3.60 $25,200 $23,940 $1,260 
Slurry Seal South Tiedown Apron 4,800 SY $3.60 $17,280 $16,416 $864 
Slurry Seal South Apron (west sections & Ag 
Apron) 3,725 SY $3.60 $13,410 $12,740 $671 

Slurry Seal North Apron 17,110 SY $3.60 $61,596 $58,516 $3,080 
Slurry Seal NW T-Hangar Taxilanes & Hangar 
Apron 9,520 SY $3.60 $34,272 $32,558 $1,714 

       
2010       
Airport Fencing- North Section (w/ 2 vehicle 
gates) 7,150 LF $18.00 $143,700 $136,515 $7,185 

       

Project Qty. Unit Unit $ Total Cost* FAA Eligible Local 

       
Long Term Projects (Years 3 - 20)       
Relocate North Parallel Taxiway - Phase I  
(2,500 x25') w/ B-II Separation 6,940 SY $30.00 $208,200 $187,380 $20,820 

Runway 7/25 Shift (550' East) w/ North P.Txy. & 
AC Hold Area 7,000 SY $30.00 $210,000 $189,000 $21,000 

Overlay Runway 7/25  (reconfig.'d 2,500' west 
section) 20,830 SY $12.00 $249,960 $224,964 $24,996 

Demo West End Rwy/Txy Pavement 8,900 SY $2.00 $17,800 $16,020 $1,780 
REIL (Replacement Rwy 7) 1 ea $25,000 $25,000 $22,500 $2,500 
Northwest Taxiway (overlay & new 
construction) 1,250 SY $18.00 $22,500 $20,250 $2,250 

T-Hangar (8/10-unit) 1 ea $240,000 $240,000 $0 $240,000 
North Hangar Taxiway/Taxilane - Phase I 1,530 SY $30.00 $45,900 $41,310 $4,590 
Slurry Seal Runway 7/25; Basic Rwy Marking 
(2010) 25,330 SY $3.60 $101,188 $91,069 $10,119 

Slurry Seal North Parallel Taxiway & Exits  
(2013) 10,800 SY $3.60 $38,880 $34,992 $3,888 

Slurry Seal South Parallel Taxiway & Exits 
(2013) 4,000 SY $3.60 $14,400 $12,960 $1,440 

Slurry Seal South T-Hangar Taxilanes (2013) 7,000 SY $3.60 $25,200 $22,680 $2,520 
Slurry Seal South Tiedown Apron (2013) 4,800 SY $3.60 $17,280 $15,552 $1,728 
Slurry Seal South Apron (west sections & Ag 
Apron) (2013) 3,725 SY $3.60 $13,410 $12,069 $1,341 

Slurry Seal North Apron (2013) 16,300 SY $3.60 $58,680 $52,812 $5,868 
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Slurry Seal NW T-Hangar Taxilane & Hangar 
Apron (2013) 11,820 SY $3.60 $42,552 $38,297 $4,255 

North Apron Expansion (GA Tiedowns) 4,440 SY $30.00 $133,200 $119,880 $13,320 
New GA Terminal/FBO Building (north apron) 1,200 SF $100.00 $120,000 $0 $120,000 
Relocate Fuel Storage 1 LS $25,000 $25,000 $22,500 $2,500 
Construct/Reconstruct South Parallel Taxiway 
(west section) 1,530 SY $26.00 $39,780 $35,802 $3,978 

South Parallel Taxiway Connectors (2) 1,200 SY $30.00 $36,000 $32,400 $3,600 
N Hangar Area - Property Acquisition (AD 
Zoning) 6.22 acres $50,000 $311,000 $279,900 $31,100 

NE Airport Property Acquisition (EFU Zoning) 7.58 acres $10,000 $75,800 $68,220 $7,580 
North Hangar Taxiway/Taxilane - Phase II 3,470 SY $30.00 $104,100 $93,690 $10,410 
Slurry Seal N. Hangar Taxiway/Taxilane - 
Phase I 1,530 SY $3.60 $5,508 $4,957 $551 

Slurry Seal Runway 7/25; NPI Rwy Marking 
(2016) 25,330 SY $3.60 $111,188 $100,069 $11,119 

Slurry Seal North Parallel Taxiway & Exits  
(2019) 10,800 SY $3.60 $38,880 $34,992 $3,888 

Slurry Seal South Parallel Taxiway & Exits 
(2019) 3,900 SY $3.60 $14,040 $12,636 $1,404 

Slurry Seal South T-Hangar Taxilanes (2019) 7,000 SY $3.60 $25,200 $22,680 $2,520 
Overlay North Aircraft Apron ; Tiedown marking 16,300 SY $12.00 $205,600 $185,040 $20,560 
Overlay South Aircraft Apron; Tiedown marking 4,800 SY $12.00 $63,600 $57,240 $6,360 
Slurry Seal NW T-Hangar Taxilanes & Hangar 
Apron (2019) 11,820 SY $3.60 $42,552 $38,297 $4,255 

North Hangar Taxiway/Taxilane - Phase III 1,600 SY $30.00 $48,000 $43,200 $4,800 
SE Airport Property Acquisition (Residential 
Zoning) ** 2.68 acres $250,000 $670,000 $603,000 $67,000 

Slurry Seal North T-Hangar Taxilanes 10,650 SY $3.60 $38,340 $34,506 $3,834 
Slurry Seal South T-Hangar Taxilanes 5,300 SY $3.60 $19,080 $17,172 $1,908 
Slurry Seal N. Hangar Taxiway/Taxilane - 
Phase II 3,470 SY $3.60 $12,492 $11,243 $1,249 

Southwest Taxiway (new construction & 
overlay) 2,500 SY $18.00 $45,000 $40,500 $4,500 

Overlay South Parallel Taxiway (east section) 2,800 SY $12.00 $33,600 $30,240 $3,360 
Overlay S. T-Hangar Taxilanes 5,300 SY $12.00 $63,600 $57,240 $6,360 
Slurry Seal Runway 7/25; NPI  Rwy Marking 
(2022) 25,330 SY $3.60 $111,188 $100,069 $11,119 

* Project costs include 30% engineering and contingency.      
**  Land purchase may require purchase of residential structures on some lots; seller may require 
purchase of entire parcel.   
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FINANCING OF DEVELOPMENT PROGRAM 

Federal Grants 

A primary source of potential funding identified in this plan is the Federal Airport Improvement 
Program (AIP).  As proposed, approximately 84 percent of the airport’s 20-year CIP will be eligible 
for federal funding.  Funds from this program are derived from the Aviation Trust Fund, which is 
the depository for all federal aviation taxes collected on such items as airline tickets, aviation fuel, 
lubricants, tires, aircraft registrations, and other aviation-related fees.  These funds are distributed 
under appropriations set by Congress to all airports in the United States that have certified 
eligibility.  The funds are distributed through grants administered by the Federal Aviation 
Administration (FAA).   

Under current guidelines, the airport sponsor receives 95 percent FAA participation on eligible 
projects.  According to FAA guidelines, Ken Jernstedt Airfield is eligible under AIP to receive 
discretionary grants and general aviation entitlement grants.  Under the current authorization, the 
airport may receive up to $150,000 per year in the GA entitlement grants.  The future availability of 
the GA non-primary entitlement funding is dependent on congressional reauthorization and may 
change during the planning period.  However, based on current legislation, these grants have 
become a very significant source of FAA funding for general aviation airports.  Airports may 
currently combine up to four years of GA entitlement funding for projects.  Discretionary grants are 
also available to fund larger projects that require additional funding. 

The constraints of AIP funding availability will dictate in large part, the actual schedule for 
completing airport improvement projects through the planning period.  As a result, some projects 
included in the twenty-year CIP may be deferred beyond the twenty-year time frame.   

Based on the limitations of the current AIP legislation, the level of FAA funding for eligible projects 
is estimated at the historic 90% level through the end of the 20-year planning period. 

State Funding 

The Oregon Department of Aviation (ODA) manages a pavement maintenance funding program to 
enable regularly-scheduled investment in airfield pavements.  The program funds pavement 
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maintenance and associated improvements (crack filling, repair, sealcoats, etc.), which have not 
traditionally been eligible for FAA funding.  The PMMP may also be expanded to include pavement 
overlays.  ODA also provides limited funding assistance through its Financial Assistance to 
Municipalities (FAM) grant program.  FAM grants are available for amounts up to $25,000 per 
year, with varying levels of local match required. 

Financing the Local Share of Capital Improvements 

As currently defined, the locally funded portion of the CIP is approximately 19 percent.  For local 
airport sponsors, one of the most challenging aspects of financial planning is generating enough 
revenue to match available state or federal grants for large projects.  As noted earlier, FAA AIP 
grants usually represent the single largest source of funding for major capital projects.  However, the 
local match level for AIP grants was reduced to 5 percent in the current legislation. 

As currently defined, the local share for projects included in the twenty-year planning period is 
estimated to be just over $1.0 million, which includes the local match for AIP-funded projects.  
Nearly 60 percent of the projected local share of the 20-year CIP consists of hangar construction and 
a new FBO building.  Private funding of T-hangar construction may also be considered if adequate 
airport funding is not available. 
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CHAPTER SEVEN 
ENVIRONMENTAL CHECKLIST  

INTRODUCTION                                                                                

The purpose of the Environmental Checklist is to identify any physical, social and environmental 
conditions of record, which may affect the ability to undertake future improvements at Ken 
Jernstedt Airfield.  In comparison to an Environmental Assessment (EA) or Environmental 
Impact Statement (EIS), the project scope for this review is limited and focuses on gathering and 
summarizing information of record from the applicable local, state and federal sources pertaining 
to the existing conditions of the subject site and its environs.  The scope of the review research 
does not involve extensive professional interpretation of the information, in-depth analyses, or 
the more comprehensive follow-up correspondence and inquiries with affected agencies and 
persons that is normally associated with an EA or EIS. 

All research activities, including correspondence, data collection and documentation, proceeded 
under the provisions of FAA Order 5050.4A, The Airport Environmental Handbook, which is 
intended to implement the requirements of Sections 1505.1 and 1507.3 of the National 
Environmental Policy Act (NEPA).  This report briefly addresses each potential impact category 
identified by Order 5050.4A as to be investigated under the EIS or EA processes, and is 
comprised of a narrative and table summarizing the consultant’s findings under each 
investigation heading or potential impact category.  In instances where a particular potential 
environmental impact type does not appear to exist or apply to the subject project, the table is 
noted accordingly. 

Included below is a brief summary of the impact categories in which potentially significant 
impacts were identified, or appear to be possible, and where notable ecological or social 
conditions appear pertinent to the future development of this facility. 

The airport is located in northern Hood River County, approximately one and one half miles 
south of the City of Hood River’s Urban Growth Boundary (UGB).  The site is subject to Hood 
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River County planning and zoning regulations, and is zoned Hood River County Airport 
Development (AD).  This zoning designation permits aviation and related activities outright.  It is 
recommended that any additional lands which are not currently zoned AD, but which are 
anticipated to be developed or utilized in the future for aviation should also be zoned AD.  This 
does not apply to Port-owned properties east of Orchard Road which are currently zoned EFU.  

Land uses surrounding the Ken Jernstedt Airfield are predominantly single family residential and 
orchard lands.  Hood River County Rural Residential zoning in the vicinity carries a 2-acre 
minimum parcel size requirements and the neighboring orchards are zoned Exclusive Farm Use 
(EFU).  A restaurant is located in the runway protection zone (RPZ) of Runway 7 and is strongly 
recommended for relocation.  This represents the single most significant concern relative to the 
compatibility of neighboring land uses with the airport.  The RPZ of any runway should be free 
of any obstructions and/or inhabitable structures.  Please see the Social Impacts section of this 
chapter, following this discussion of issues pertaining to compatible land uses.  Land uses and 
zoning immediately abutting the airport are described in Table 7-1. 
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TABLE 7-1 
SUMMARY OF LAND USE AND ZONING 

IN VICINITY OF AIRPORT 
Land Use Zoning 

Airport Site: Hood River Airport Development (AD) 

North: 
Rural Residential, 

Vacant, Off-Airport Aviation 
Development (hangars) 
Orchard Land 
Oregon State Highway 281 

 
Hood River Rural Residential, Two Acre Minimum (RR-1*) 
Limited County Commercial, Industrial and AD Zoning 
Hood River County Exclusive Farm Use (EFU) 

South: 
Airport Road, 
Rural Residential and 
  Resource Related Dwellings 
Orchards 

 
 
EFU, RR-1 

East: 
Orchard Road 
Orchard Land 
Resource Related Dwellings 

 
 
EFU 

West: 
Twin Peaks Restaurant 
Rural Residential, Agriculture, 
Orchards 

 
EFU, RR-2 ½ , RR-1 

*   We note that the Zone Title does not coincide with the minimum lot size due to changes in standards since 
the time of the Zone designation’s conception and titling. 

 
The Hood River Transfer Station is a solid waste disposal / transfer site, located approximately 
2/3 of a mile north of the runway, which reportedly attracts some birds.  There are also reports of 
birds sometimes being attracted to the southeasterly corner of the airport property, where 
irrigation often results in a wet surface area.  No reports of bird strike incidents in the vicinity of 
the airport have been received by the consultant as of this writing. 

Oregon Revised Statutes (ORS) Chapter 836.600 through 836.630 addresses the appropriate 
zoning and protection of Oregon’s airports and their surroundings.  Under the statute, height 
restrictive zoning and, to some extent, use-restrictive zoning, are indicated as necessary 
components affecting land uses in the immediate vicinity of a public airport.  An Airport Overlay 
Zone, which protects necessary airspace and limits incompatible uses in proximity to an airfield, 
is the primary means of ensuring the compatibility of surrounding land uses with operations of a 
general aviation airport.   
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Hood River County planners provided mapping of Airport Hazard and Overlay Zones affecting 
this site; however, the jurisdiction has not formally adopted the drawings, and the County’s 
Airport Hazard Zone as indicated on the County Assessor’s maps provided by the planner does 
not constitute compliance with FAA regulations and / or ORS Ch. 836.600 et. seq.   In addition to 
ensuring quality and cohesive mapping of all of the areas affected by the required Airport 
Overlay and related safety Zones, in the County jurisdiction, the existing County zoning and 
transportation plan languages must also be reviewed and amended to ensure full compliance with 
ORS Chapter 836.600-630. 

Among the provisions of this statute are the following (Please note:  This is not intended to be a 
comprehensive summation of this legislation.  Additional requirements may apply to this site 
under the cited or related statutes): 

OAR 660-13-160(1) Requires jurisdictions to update Plan, land use regulations at Periodic 
Review to conform with provisions of this statute, or at next update of Transportation System 
Plan, per OAR 660-12-0015(4) and OAR 660-12-0045(2)(c)&(d). If more than one local 
government is affected by the Airport Safety Overlay (see below), a Coordinated Work 
Program for all jurisdictions is required, concurrent with timing of Periodic Review (or TSP 
update) for the jurisdiction having the most land area devoted to the airport use(s). The County 
Comprehensive Plans and Transportation Plans, Zoning Ordinances, and mapping should be 
amended no later than the affected jurisdiction’s next Periodic Review work cycles, to ensure 
compliance with these provisions.  An Inter-Governmental Agreement is one potential 
mechanism for complying with the requirement for a “coordinated work program” between 
concerned jurisdictions under this section. 

(8) Adopt map delineating Safety Zones, compatibility zones, and existing noise impact 
boundaries identified by OAR 340-35.  See also OAR 660-13-0070(1) and Exhibits 1 & 2 to 
Division 13.  In addition to the fact that it has not been adopted by the local jurisdictions, the 
mapping provided the consultant does not fully demonstrate conformance with these 
requirements, as discussed above.  For example, it does not appear that “compatibility zones” 
required under the cited statute exist currently in either affected jurisdiction.   

This Airport Master Plan Update Report will provide the information and graphics necessary to 
incorporate into the County zoning data and mapping files in order to establish compliance with 
the requirement for mapping “noise impact boundaries.”  Additional analyses, safety zone 
designations and mapping may likely be necessary to establish full conformity with this section.  
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OAR 660-13-0070(2):  Review future development in Airport Safety Overlay for compliance with 
maximum height limitations.  The consultant which created Ken Jernstedt Airfield Airport Layout 
Plan Update 2004-2024, Century West Engineering, recommended that the County adopt height 
limitations, and other Airport Safety Overlay zoning implementation language, consistent with 
this and other applicable state laws and federal regulations.  In addition to Airport Hazard 
Overlay requirements described above, OAR 660-13-0040(1)-(3) also requires that jurisdictions 
adopt a map of existing and planned airport improvements. 

Century West Engineering recommended that a general review be performed of all County 
Ordinance and Comprehensive Plan language, and mapping pertaining to the subject airport and 
its immediate environs, to compare those with the requirements of ORS Chapter 836.600-630 for 
airport compatibility.  Any amendments to the County’s codes, Plans and or maps necessary in 
order to demonstrate compliance should be affected, and it is further recommended that this 
Airport Master Plan be adopted as part of the Transportation Elements of the Hood River County 
Comprehensive Plan.  Century West Engineering recommended that the TSP formally reflect the 
recommendations of the Airport Master Plan Report, particularly as related to changes in surface 
access in the vicinity of the airport (Orchard Road). 

Ken Jernstedt Airfield contributes to the economic vitality of Hood River County and the nearby 
City of Hood River.  In addition to at least one business which relies heavily on the airport, other 
users include glider pilots and occasional en-route aircraft seeking a safe haven from adverse 
weather conditions associated with the Columbia River Gorge.  Improvements to the safety, 
longevity and accessibility of the airport’s amenities may be expected to accrue positive social 
and socioeconomic impacts in the region.  Site security and signage, and improvement of pilots’ 
visibility through the enforcement of a prohibition on on-site burning are among aspects of the 
preferred alternative which may be considered as socially beneficial. 

When a business would be relocated by a proposed airport improvement project, FAA Order 
5050.4A states that the Uniform Relocation Assistance and Real Property Acquisition Policies 
Act of 1970 require the owner be offered assistance in finding a location and reestablishing the 
business.   

If the business relocation would result in a severe economic hardship on the community, 
additional analysis is required in an environmental impact statement.  It is not clear whether or 
not a recommendation for relocation of an existing business from an existing RPZ, where 
existing regulation and no development, per se, would relocate the business, prompt this 
requirement.  It is recommended that the sponsor discuss this matter with a Federal Aviation 
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Administration (FAA) official.  No existing residences would be displaced under the preferred 
alternative.  As described above, any improvement project at this facility would be expected to 
have positive social and socioeconomic impacts.  Implementation of the preferred alternative will 
result in the creation of jobs, and improvements to the safety and longevity of the airport 
facilities. 

NOISE EVALUATION  

Noise is defined as unwanted sound.  However, sound is measurable, whereas noise is subjective.  
The relationship between measurable sound and human irritation is the key to understanding 
aircraft noise impact.  A rating scale has been devised to relate sound to the sensitivity of the 
human ear.  The A-weighted decibel scale (dBA) is measured on a “log” scale, by which is meant 
that for each increase in sound energy level by a factor of 10, there is a designated increase of 1 
dBA.  This system of measurement is used because the human ear functions over such an 
enormous range of sound energy impacts.  At a psychological level, there is a rule of thumb that 
the human ear often “hears” an increase of 10 decibels as equivalent to a “doubling” of sound. 

The challenge to evaluating noise impact lies in determining what amount and what kind of 
sound constitutes noise.  The vast majority of people exposed to aircraft noise are not in danger 
of direct physical harm.  However, much research on the effects of noise has led to several 
generally accepted conclusions: 

• The effects of sound are cumulative; therefore, the duration of exposure must be included 
in any evaluation of noise. 

• Noise can interfere with outdoor activities and other communication. 

• Noise can disturb sleep, TV/radio listening, and relaxation. 

• When community noise levels have reached sufficient intensity, community wide 
objection to the noise will likely occur. 

Research has also found that individual responses to noise are difficult to predict.16

                                                   
16 Beranek, Leo, Noise and Vibration Control, McGraw-Hill, 1971, pages ix-x. 

  Some people 
are annoyed by perceptible noise events, while others show little concern over the most 
disruptive events.  However, it is possible to predict the responses of large groups of people (i.e., 
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communities).  Consequently, community response, rather than individual response, has emerged 
as the prime index of aircraft noise measurement. 

On the basis of the findings described above, a methodology has been devised to relate 
measurable sound from a variety of sources to community response.  It has been termed "Day-
Night Average Sound Level" (DNL) and has been adopted by the U. S. Environmental Protection 
Agency (EPA), the Department of Housing and Urban Development (HUD), and the Federal 
Aviation Administration (FAA) for use in evaluating noise impacts.  In a general sense, it is the 
yearly average of aircraft-created noise for a specific location (i.e., runway), but includes a 
calculation penalty for each night flight to account for increased sensitivity to noise during 
normal “hours of rest”.   

The basic unit in the computation of DNL is the sound exposure level (SEL).  An SEL is 
computed by mathematically summing the dBA level for each second during which a noise event 
occurs.  For example, the noise level of an aircraft might be recorded as it approaches, passes 
overhead, and then departs.  The recorded noise level of each second of the noise event is then 
added logarithmically to compute the SEL.  To provide a penalty for nighttime flights 
(considered to be between 10 PM and 7 AM), 10 dBA is added to each nighttime dBA 
measurement, second by second.  Due to the mathematics of logarithms, this calculation penalty 
is equivalent to 10-day flights for each night flight.17

A DNL level is approximately equal to the average dBA level during a 24-hour period with a 
“weighing” added for nighttime noise events.  The main advantage of DNL is that it provides a 
common measure for a variety of different noise environments.  The same DNL level can 
describe an area with very few high noise events as well as an area with many low level events. 

   

                                                   
17 Where Leq (“Equivalent Sound Level”) is the same measure as DNL without the night penalty incorporated, 
this can be shown through the mathematical relationship of:  

Leqd = 10 log ( Nd x 10 (SEL/10)   )                    Leqn = 10 log ( Nn x 10 ((SEL+10)/10)   )   
                                     86,400                                                                                                                  86,400  

If SEL equals the same measured sound exposure level for each computation, and if Nd = 10 daytime flights, 
and Nn = 1 night-time flight, then use of a calculator shows that for any SEL value inserted, Leqd = Leqn.   
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Noise Modeling and Contour Criteria 

DNL levels are typically depicted as contours.  Contours are an interpolation of noise levels 
drawn to connect all points of a constant level, which are derived from information processed by 
the FAA-approved computer noise model.  They appear similar to topographical contours and are 
superimposed on a map of the airport and its surrounding area.  It is this map of noise levels 
drawn about an airport, which is used to predict community response to the noise from aircraft 
using that airport.  DNL mapping is best used for comparative purposes, rather than for providing 
absolute values.  That is, valid comparisons can be made between scenarios as long as consistent 
assumptions and basic data are used for all calculations.  It should be noted that a line drawn on a 
map by a computer does not imply that a particular noise condition exists on one side of the line 
and not on the other.  These calculations can only be used for comparing average noise impacts, 
not precisely defining them relative to a specific location at a specific time. 

The noise contours depicted on the Airport Land Use Plan drawing in Chapter Five are plotted in 
5 DNL increments starting at 55 DNL based on the 2022 forecast activity levels.  The size and 
shape of the contours is consistent with the airport’s runway utilization and overall volume of 
aircraft traffic.  Runway 25 is the primary landing and departure runway, which results in slightly 
larger contours extending outward.  The contours beyond the end of Runway 7 extend over a 
longer distance, reflecting the flatter climb profiles of aircraft takeoff.   As depicted on the 
Airport Master Plan, the future runway configuration is shifted 550 feet east of its current 
location to improve roadway and obstruction clearance.   The 2022 noise contours were 
developed based on this planned runway configuration.   

The 2022 55 DNL noise contour extends approximately 3,600 feet beyond the future end of 
Runway 7 and approximately 3,200 feet beyond the future end of Runway 25.  The areas located 
beyond the runway ends are predominantly agricultural and sparsely populated lands.  The areas 
east of the runway are extensively developed in fruit orchards; the area west of the runway 
contains some orchards, but also includes open fields and low-density residential development.    

Portions of the 2022 60 DNL contour extend beyond airport property beyond both runway ends.   
At the Runway 7 end, the 60 DNL contour, extends approximately 600 feet west of Highway 281 
(Tucker Road).  The Twin Peaks restaurant is located within the 60 DNL contour.  At the 
Runway 25 end, the 60 DNL contour extends approximately 1,500 feet east of Orchard Road, 
largely over airport-owned lands (approximately 150 feet of 2022 60 DNL contour extends 
beyond the east airport boundary).  Portions of the 60 DNL contour also extend along the sides of 
the runway and relatively narrow airport property area, particularly at the east end of the runway.  
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The 60 DNL contour extends outward nearly 600 feet from the sides of the runway, near the east 
end, over adjacent residential and agricultural areas.  The nearest residential area, which is 
located immediately south of the end of Runway 25, is located entirely within the 60 (and higher) 
DNL contour. 

The 2022 65 DNL noise contours are contained almost entirely within airport property, with the 
exception of areas located near the end of Runway 25 (north and south sides).  As noted above, a 
residential development (nine lots) is located adjacent to the southeast corner of the airport.  
Some of these lots have direct airfield access and at least one hangar is located off airport.  The 
2022 65 DNL extends over an unpopulated orchard area near the north end of Runway 25.  The 
planned easterly shift of the runway results in the 65 DNL contour remaining entirely within 
airport property beyond the end of Runway 7 (approximately 800 feet east of Highway 
281/Tucker Road). 

The 2022 70 DNL noise contours are generally contained within airport property boundaries, 
although a very small portion extends beyond the airport near the end of Runway 25.  Although 
the residential area located along the southeast corner of the airport is partially located within the 
2022 70 DNL contour, most of the residences are located on the southern half of the lots, in the 
area of 65 or 60 DNL contour.  Residential development within the 65 DNL and higher noise 
contour is not recommended and should be discouraged.  The Airport Master Plan identifies 
property acquisition in this area to provide standard runway clearances.  The Port of Hood River 
has indicated an interest in acquiring these properties in cases where willing sellers exist.  In 
addition to improving runway clearances, acquiring the property would help to ensure land use 
compatibility by preventing construction of additional residential development in areas of greater 
noise exposure. 

With the exception of the residential area located along the southeast corner of the airport, the 
sparsely developed land uses in the vicinity of the airport suggest that noise compatibility will 
not be a significant issue during the planning period.  However, since perceived noise impacts are 
not limited to areas with significant levels of noise, care should be taken by local land use 
authorities to avoid creating potential long-term land use incompatibilities in the vicinity of the 
airport by permitting development of incompatible land uses such as residential subdivisions 
within areas of moderate or higher noise exposure.  Under federal guidelines, all land uses, 
including residential, are considered compatible with noise exposure levels of 65DNL and lower.  
However, airport management should actively encourage local and transient pilots to avoid direct 
overflights of residential or other known noise-sensitive areas whenever possible.   
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Noise and Land-Use Compatibility Criteria 

Federal regulatory agencies of government have adopted standards and suggested guidelines 
relating DNL to compatible land uses.  Most of the noise and land-use compatibility guidelines 
strongly support the concept that significant annoyance from aircraft noise levels does not occur 
outside a 65 DNL noise contour.  Federal agencies supporting this concept include the 
Environmental Protection Agency, Department of Housing and Urban Development, and the 
Federal Aviation Administration. 

Part 150, Airport Noise Compatibility Planning, of the Federal Aviation Regulations, provides 
guidance for land-use compatibility around airports.  Table 7-2 presents these guidelines.  
Compatibility or non-compatibility of land use is determined by comparing the noise contours 
with existing and potential land uses.  Based on federal standards, all types of land uses are 
compatible in areas below 65 DNL.  Generally, residential and some public uses are not 
compatible within the 65-70 DNL, and above.  As noted in Table 7-2, some degree of noise level 
reduction (NLR) from outdoor to indoor environments may be required for specific land uses 
located within higher-level noise contours.  Land uses such as commercial, manufacturing, some 
recreational uses, and agriculture are compatible within 65-70 DNL contours. 
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TABLE 7-2 
LAND-USE COMPATIBILITY WITH DNL 

 
                Yearly Day-Night Average Sound Level (DNL) In Decibels 

                                                                                       ___________________________________           
Land Use Below Over 
 _______________________________    65  65-70 70-75 75-80 80-85 85 
Residential  
Residential, other than mobile homes 
& transient lodgings ...............................................  Y N(1) N(1) N N N 
Mobile Home Parks ...............................................  Y N N N N N 
Transient Lodgings ................................................  Y N(1) N(1) N(1) N  N 

Public Use 
Schools .................................................................  Y N(1) N(1) N N N 
Hospitals and Nursing Homes. ..............................  Y 25 30 N N N 
Churches, Auditoriums, and Concert  Halls ..........  Y 25 30 N N N 
Governmental Services .........................................  Y Y  25 30 N N 
Transportation .......................................................  Y Y Y(2) Y(3) Y(4) Y(4) 
Parking ..................................................................  Y Y Y(2) Y(3) Y(4) N 

Commercial Use  
Offices, Business and Professional. ......................  Y Y  25 30 N N 
Wholesale and Retail—Building 
Materials, Hardware and Farm 
Equipment ............................................................ . Y Y  Y(2) Y(3) Y(4) N 
Retail Trade--General .......................................... . Y Y  25 30 N N 
Utilities ................................................................ .. Y Y  Y(2) Y(3) Y(4) N 
Communication .................................................... . Y Y  25  30 N  N 

Manufacturing and Production  
Manufacturing General ......................................... . Y Y  Y(2) Y(3) Y(4) N 
Photographic and Optical ..................................... . Y Y  25  30 N N 
Agriculture (except livestock) and  
Forestry ................................................................ . Y Y(6)  Y(7) Y(8) Y(8) Y(8) 
Livestock Farming and Breeding .......................... . Y Y(6)  Y(7) N N N 
Mining and Fishing, Resource Production 
and Extraction ...................................................... . Y Y  Y Y Y Y 

Recreational  
Outdoor Sports Arenas, Spectator  
Sports ................................................................... . Y Y(5) Y(5) N N N 
Outdoor Music Shells, Amphitheaters ...................  Y N N N N N 
Nature Exhibits and Zoos .................................... .. Y Y N N N N 
Amusements, Parks, Resorts and Camps ............  Y Y Y N N N 
Golf Courses, Riding Stables and  
Water Recreation ................................................ .. Y Y  25 30 N N 
 
 
Y (Yes)  Land-use and related structures compatible without restrictions. 
N (No)  Land-use and related structures are not compatible and should be prohibited. 
NLR  Noise Level Reduction (outdoor to indoor) to be achieved through incorporation of noise 

attenuation into design and construction of the structure. 
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25, 30 or 35  Land uses and structures generally compatible; measures to achieve NLR or 25, 30, or 35 dB must 
be incorporated into design and construction of the structure. 

NOTES: 

1. Where the community determines that residential uses must be allowed, measures to achieve outdoor to indoor 
Noise Levels Reduction (NLR) of at least 25dB and 30dB should be incorporated into building codes and be 
considered in individual approvals.  Normal residential construction can be expected to provide a NLR of 20 dB; thus, 
the reduction requirements are often stated as 5, 10, or 15 dB over standard construction and normally assume 
mechanical ventilation and closed windows year-round.  However, the use of NLR criteria will not eliminate outdoor 
noise problems. 

2. Measures to achieve NLR of 25 dB must be incorporated into the design and construction of portions of these 
buildings where the public is received, office areas, noise sensitive areas, or where the normal noise level is low. 

3. Measures to achieve NLR of 30 dB must be incorporated into the design and construction of portions of these 
buildings where the public is received, office areas, noise sensitive areas, or where the normal noise level is low. 

4. Measures to achieve NLR of 35 dB must be incorporated into the design and construction of portions of these 
buildings where the public is received office areas, noise sensitive areas, or where the normal noise level is low. 

5. Land-use compatible, provided special sound reinforcement systems are installed. 

6. Residential buildings require an NLR of 25. 

7. Residential buildings require an NLR of 30. 

8. Residential buildings not permitted.  

SOURCE:  Federal Aviation Regulations, Part 150, Airport Noise Compatibility Planning, dated January 18, 1985. 

OTHER ENVIRONMENTAL CONSIDERATIONS 

A representative of the Oregon Department of Environmental Quality stated that the local area is 
“in attainment for” (meaning ‘in compliance with’) applicable air quality standards for all 
pollutants.  No significant increase over existing levels of air and/or surface traffic is anticipated 
under the Preferred Alternative.  In the event that significant increases in volume, of either 
automobile trips or aircraft trips, are anticipated in conjunction with future improvements, DEQ 
requests close coordination to ensure that the Columbia River Gorge is not unduly polluted with 
air emissions. 

Water quality impacts are always a concern with any construction project, and especially when 
considering uses and sites where potentially hazardous materials, such as aviation fuel, fire 
retardants, de-icing agents, and/or agricultural chemicals are involved.  The Oregon Department 
of Environmental Quality (DEQ) routinely recommends for airport projects that, at a minimum, 
investigations be performed which document past agricultural spraying practices, aviation fuel 
storage facilities, and other potential sources for adverse water quality impacts associated with 
past, present and potential future activities at the site.  Agricultural and/or forestry-related 
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chemical operators and airport sponsors must ensure that wash down, collection, treatment and 
storage areas and devices comply with Oregon Administrative Rule 340-109 and all applicable 
environmental standards.  In this case, there is the potential that past pesticide application 
activities may have resulted in a contamination event which warrants remediation, according to 
Mr. Brett McKnight of DEQ.  Mr. Dick Nichols of the DEQ stated in telephone communication 
with the consultant that if any wastewater is currently being distributed to a septic drain field, 
Oregon Administrative Rule (OAR) 340-044 may apply and may require an Underground 
Injection Control (UIC) permit from DEQ.  In addition to the requirement for securing 
wastewater permits for washing, maintenance, or deicing areas, the sponsor must secure a 
National Discharge Elimination System (NPDES) Permit for any project affecting one acre or 
more of land and discharging storm water runoff to surface waters.   

The Port has completed removal and site remediation on two underground fuel storage tanks on 
the airport (north apron and AG hangar). 

DEQ, as well as the Hood River County Soil and Water Conservation District (SWCD), are 
particularly interested in protecting the Cedar Creek watershed, which drains the subject site and 
empties into the nearby Hood River, from adverse impacts relative to water quality.  Storm water 
removal systems should be designed so that water infiltrates into the ground as opposed to 
running off to surface waters.   

Mr. Larry Toll, the Oregon State Water Resources Department’s Water Master for this region, 
cautioned that the airport has water rights which may be lost, but could conceivably be continued 
to be charged for by the irrigation district, if impervious cover is placed atop the subject acreage.  
For example, Mr. Toll stated that grass areas between the runways are currently subject to water 
rights which could be effectively lost if that area is developed.  Any new wells on the site must 
have corresponding water rights.  Mr. Toll was not aware whether the Ice Fountain Water District 
serves the site or has capacity to meet long term plans of the airport and related uses.  If any 
water intensive use desired to locate on the site, the careful retention at this juncture of the Port’s 
existing water rights could prove to have been a significant and wise consideration. 

During construction, adherence to the applicable local, state, and federal regulations and 
standards; observance of DEQ’s “Best Management Practices for Storm Water Discharges 
Associated with Construction Activities” (2000); and compliance with the guidelines of FAA 
Advisory Circular 150/5370-10, are all advised to further protect against adverse water quality 
impacts. 



 
  Ken Jernstedt Airfield 

Airport Master Plan Report 
January 2009 Update 

 

 
January 2009 Update 7-14 Environmental Checklist  
  

Port of Hood River Update for Hood River County Planning Department 

As of April 15, 2001, the Oregon State Historic Preservation Office, SHPO, requires considerable 
documentation be provided by any party inquiring about the existence of significant cultural 
resources in a given location.  The new procedure requires such information as architectural 
classification, window and roof types of all structures within the study area; if they may be 
considered as a resource; dates of any alterations; and “Significance Statements” for all types of 
resources.  SHPO has provided specific forms, “Section 106 (of the National Historic 
Preservation Act) Documentation Forms” and “Section 106 Level of Effect Forms”, for use in 
making such a request.  This level of investigation surpasses the scope of this ALP Update 
Report.   

During preliminary stages of this study process, the consultant forwarded letters to 
representatives of the Yakama Nation; Confederated Tribes of Warm Springs; Confederated 
Tribes of Umatilla; and the Nez Perce Tribe.  No response was received as of this writing. 

If any historic or cultural resources are discovered during construction, the Port will be 
responsible for immediately notifying SHPO, the Tribes, and the other appropriate authorities.  
Work would be required to be halted until the physical extent and relative cultural significance of 
the resource(s) could be identified, and a protection plan developed and implemented, if 
warranted. 

Based on written comments provided by  a representative of the Oregon Department of Fish and 
Wildlife (ODFW), Mid-Columbia District Office recommends  protection of surface waters from 
adverse impacts of development, including but not limited to silting and sedimentation and 
obtaining a comprehensive inventory of the storage of hazardous waste materials on-site.  A 
number of fish species associated with the nearby Hood River are afforded federal protection 
under the Endangered Species Act (ESA), and ODFW is concerned that water quality impacts 
might prove detrimental to those, as well as other less protected fish species.  Please see the 
sections of this report regarding water quality and construction impacts for detailed 
recommendations for protecting against potential adverse water quality impacts.  The consultant 
recommends that the Port develop and distribute the inventory of hazardous materials storage to 
ODFW Mid-Columbia District Office and Mr. McKnight of the Oregon DEQ. 

A search of the database of the Oregon Natural Heritage Information Center, which was recently 
transferred to Oregon State University from the Nature Conservancy, revealed one noteworthy 
species of reptile; one bird; eight species of fish; one amphibian and six species of flora which 
are species of interest to the State of Oregon and which may occur in the project vicinity.  Among 
those are the Oregon Slender Salamander, Batrachoseps wrighti, a species of concern to the US 
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Fish and Wildlife Service and “sensitive-undetermined” by the State of Oregon; the Harlequin 
Duck, or Histrionicus histrionicus, which is provided the same Federal and State protection status 
as the salamander, above; three species of salmon (Coho, two Chinook) which are listed as 
Threatened by the USFWS; the Coastal Cutthroat Trout, Oncorhynchus clarki pop 2, an Oregon 
State sensitive-critical species; summer and winter runs of Steelhead Trout, Oncorhynchus 
mykiss pop 27, which are Federally Threatened and State sensitive-critical; and the Western 
Pond Turtle, Clemmy’s marmorata marmorata, Federally a species of concern and listed with the 
State of Oregon as sensitive-critical.  Fauna of note included the Oregon Daisy; Hood River Milk 
Vetch; Violet Suksdorfia; and Howell’s Bentgrass.  The Natural Heritage Program recommends 
an inventory be conducted at the site, during the appropriate season, to assure there are no 
important biotic resources present in the project area. 

In addition to some of the species discussed above, the US Department of Interior’s Fish and 
Wildlife Service (USFWS) lists one bird and three fish species as “Threatened” Species which 
may be affected by an airport improvement project at this location.  The Bald Eagle, or 
Haliaeetus leucocephalus, and the Lower Columbia Steelhead Trout, Oncorhynchus mykiss; 
Lower Columbia Chinook Salmon, Oncorhynchus tshawytscha; and Columbia River Bull Trout, 
Salvelinus confluentus, are reported within proximity to the project site.  One bird, amphibian, 
and fish species are each also indicated as Candidate Species for some type of Federal Protection 
listing, but are “not yet the subject of a proposed rule”.  These include the Yellow-billed cuckoo, 
Coccyzus amreicanus; the Oregon Spotted Frog, Rana pretiosa; and Lower Columbia Coho 
Salmon, or Oncorhynchus kisutch. 

Among Species of Concern which the USFWS indicates may occur within the project’s vicinity 
are seven varieties of bat, including the Pale western big-eared bat, Corynorhinus (=Plecotus) 
townsendii townsendii; the Silver-haired bat, or Lasionycteris noctavigans; and the Long-legged 
myotis, Myotis volans.  In addition, a duck; woodpecker; the Purple Martin (Progne subis); two 
other birds; a turtle and lamprey; two aquatic invertebrates; and four species of fauna are also 
Species of Concern.  These are described as “Taxa whose conservation status is of concern to the 
Service, but for which further information is still needed.”  The USFWS correspondence states a 
Biological Assessment is required for “construction projects (or other undertakings having 
similar physical impacts) which are major Federal actions significantly affecting the quality of 
the human environment as defined in the National Environmental Policy Act (NEPA) (42 U.S.C. 
4332 (2) (c)).  For projects other than major construction activities,” the USFWS’ 
correspondence continues, “the Service suggests that a biological evaluation similar to the 
Biological Assessment be prepared to determine whether they may affect listed and proposed 
species.” 



 
  Ken Jernstedt Airfield 

Airport Master Plan Report 
January 2009 Update 

 

 
January 2009 Update 7-16 Environmental Checklist  
  

Port of Hood River Update for Hood River County Planning Department 

According to a review of the US Fish and Wildlife Service’s National Wetlands Inventory 
(NWI), Cedar Creek where it intersects airport property is a Palustrine Emergent, persistent 
wetland resource which is seasonally flooded.  As a safe harbor approach, it is recommended that 
development generally maintain a minimum of thirty feet setback from this wetland, if feasible.  
Development activities which would impact a wetland resource must be preceded by any 
necessary permit(s) from the Oregon Division of State Lands (DSL) and/or US Army Corps of 
Engineers (ACOE).  A wetlands determination can identify whether other jurisdictional wetlands 
occur on the airport property.   

Hood River County planners report no floodplain would be affected by the planned airport 
improvements.  Information provided by the USDA’s Natural Resources Conservation Service 
web site describes the soils on the site as stony, wet, and in some cases subject to erosion.  

Soils with Agricultural Capability Classifications ranging from VIIs, indicating severe limitations 
due to stone content, to IIw, indicating a high productivity potential which is somewhat limited 
by wetness, were observed on the subject site.  Because no federal lands are proposed to be 
committed or otherwise involved in the Preferred Alternative, the Farmland Protection Policy Act 
(FPPA) does not apply to this proposal, and no further analysis under this impact category is 
necessary to demonstrate compliance with NEPA.  No conversion of farm land is contemplated 
under the preferred alternative, although the question of lengthening the runway to the east at 
some point, thus requiring the closure of Orchard Road and conversion of some acreage of 
existing orchard land, will likely arise again in future discussions pertaining to airport 
development. 

Silt fences, runoff diversion tactics, and storm water detention are commonly implemented in 
similar construction projects, and should be utilized for any project on the airport in order to 
minimize adverse impacts of development related activities.  FAA Advisory Circular 150/5370-
10 provides additional measures which are advised to be implemented to minimize adverse 
impacts of airport construction activities.  In addition, DEQ’s 2000 publication “Best 
Management Practices for Storm Water Discharges Associated with Construction Activities” 
should be followed during all phases of the project.  Please see the above related discussion 
regarding water quality impacts. 

A summary of the environmental checklist items and preliminary findings is presented in Table 
7-3. 
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Potential 
Impact 

Category 

TABLE 7-3 
KEN JERNSTEDT AIRFIELD 

ENVIRONMENTAL CHECKLIST 
 

Existing Conditions / Comments 

Further Action 
Needed? 

Noise Residential areas located southeast of airport partially 
located within 70 and 65 DNL contour (2022).  Property 
acquisition recommended to provide clear primary 
surface and other runway clearances will also reduce 
exposure to higher noise levels off airport property. 

POSSIBLE 

Compatible Land 
Use 

Relocate restaurant in Runway 7 RPZ. Local 
governments must adopt and Map Airport Overlay 
Zoning, planned improvements, and ensure consistency 
of zoning provisions with State law.  Future uses in the 
vicinity must have the burden of demonstrating 
compatibility with aviation and compliance with ORS 
Ch. 836.600-630.   

YES 

Social / Socio-
Economic 

Expected to be positive, as is typical with airport projects. 
Observe requirements of the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 
1970 in relocating existing business from RPZ Zone. 

YES 

   

Water Quality  Any wastewater distributed to a septic drain field may 
require application for an Underground Injection Control 
(UIC) permit from DEQ.  DEQ requires surface storm 
water runoff be contained, treated, prior to discharge to 
any natural drainage system, water body.  NPDES 
Permit; maintaining maximum physical separation 
between construction and sensitive waterways, adherence 
to FAA Advisory Circular 150/5370-10 required.  
Document to DEQ any chemicals stored on site. 
 
For fuel or agricultural chemical storage, see Water 
Quality section of this Environmental Checklist, observe 
compliance with DEQ requirements.  Cedar Creek water 
quality is of concern. 

YES 

Special Land 
Uses, DOT Act 
Section 4(f)             

No parks, recreation areas, or refuge areas per 
this section affected.   

NO 
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Potential 
Impact 

Category 

TABLE 7-3 
KEN JERNSTEDT AIRFIELD 

ENVIRONMENTAL CHECKLIST 
 

Existing Conditions / Comments 

Further Action 
Needed? 

Historic, 
Architectural, 
Archaeological, 
and Cultural 
Resources    

Records no longer provided by SHPO.  Significant 
cultural resources possible on-site.  Please see above 
discussion.  Halt construction if resources discovered, 
notify identified tribes, SHPO of all development plans. 

POSSIBLE 

Biotic 
Communities 

ODFW concerned primarily with water quality impacts 
as they relate to the tributary to Hood River, Cedar Creek, 
which originates on site.  See Construction Impacts, 
Water Quality sections of Environmental Checklist 
narrative. 

YES 

Endangered and 
Threatened 
Species 

Several Threatened, Endangered, and Species of Concern 
were identified as occurring in vicinity.  A Biological 
Evaluation or Assessment is recommended by USFWS 
prior to major construction or similar undertakings.  
Please see narrative. 

YES 

Wetlands According to National Wetlands Inventory Maps 
produced by the USFWS, Cedar Creek is a jurisdictional 
wetland.  Other resources on-site possible.  Wetlands 
Determination / Delineation is recommended. 

YES 

Floodplain No flood plain affected by the project. NO 

Shoreline 
Management 

Not Applicable to this facility. NO 

Coastal Barriers Not Applicable. NO 

Wild and Scenic 
Rivers 

Not Applicable. NO 

Farmland Public airport improvement projects on private lands are 
exempt from Farmland Protection Policy Act (FPPA).   
 

 
NO 

Energy Supply 
and Natural 
Resources 

No adverse impacts anticipated. NO 
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Potential 
Impact 

Category 

TABLE 7-3 
KEN JERNSTEDT AIRFIELD 

ENVIRONMENTAL CHECKLIST 
 

Existing Conditions / Comments 

Further Action 
Needed? 

Light Emissions 
and Glare 

No hazards reported by local planners or operators, upon 
inquiry.  No analysis of existing light emissions which 
might pose potential hazards to aviation performed. 

 
POSSIBLE 

Solid Waste 
Impacts 

Cedar Creek and other surface and ground water systems 
must be considered and protected from contamination 
during the handling of waste materials.  Development 
under the Preferred Alternative would not considerably 
increase production of waste at the facility, except during 
construction phase. 

NO 

Construction 
Impacts 

Temporary impacts will accrue during construction 
phase.  Of particular concern is any runoff which might 
make its way to Hood River via the Cedar Creek 
tributary.  Adherence to the provisions of FAA Advisory 
Circular 150/5370-10 should preclude foreseeable 
adverse impacts. 

YES 
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County GIS Coordinator: (541) 386-2616
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